

FLEGT, MALEISIE

(Integrated support to the development and implementation of Voluntary Partnership Agreements (VPA's) within the EU FLEGT Action Program)

Peter van der Meer (Alterra); Arend-Jan van Bodegom (WI), Jolanda van den Berg (LEI).



Aim

Overall goal of the project is to provide integrated support to the development of the VPA between EU and Malaysia.

- (1) Process support
- (2) Technical (thematic and research) support.

Progress update (Oct 2006) – Process support

Planned Activities	Progress
1. Multi SH	Document on stakeholder participation in EU and The Netherlands. Produced by WI, revised by van Helden and sent to Malaysia.
2. Support to institutional change	Comment was provided on a study by a WU Student Pieter van Midwoud on Independent Monitoring
3. Workshops	Concrete actions have to be planned in coordination with Dutch and Malaysian authorities.
4. Regional training	Idem
5. Technical training	Idem
6. Brochures	WI produced a first draft of a leaflet on Dutch International forest policies.

Progress update (Oct 2006) – Technical support

Planned Activities	Progress
1. COC	Has been discussed with Malaysian counterparts. Agreement to work on this during mission Oct.
2. DNA	Report on DNA analysis of two species completed; agreement on development of new plan.
3. Valuation	Not discussed yet
4. Monitoring	Analysis applicability of the CLIENT programme. TOR has been written by Alterra; cancelled by Malaysian counterparts Timber from non FLEGT countries (circumvention): comments on TOR and cooperation with the executor Proforest (VK). Comments on study on Independent monitoring by.
5. Market	TOR Market study has been produced by CREM together with LEI.

Planning for Oct-Dec 2006

Activiteiten	Periode	Mensdagen	Instituut			Kosten €
			Alt	WI	Lei	
Gebruikt Budget t/m Sept		afgerond				60.000
COC-log tracking	Oct-Nov	15	X			15.000
Operator-based licencing	Oct-Dec	5	X	X	X	5.000
Plantation management						
a. TOR Maleisië	Oct	5	X			5.000
a. Issues paper	Nov-Dec	20	X	X	X	20.000
DNA fingerprinting TOR	Oct	15	X			15.000
Seed orchards Sabah	Nov	12	X			12.000
Paper van Midwoud	Oct-Dec	10		X		10.000
Platform Nature valuation & Financing	Oct-Dec			X	X	17.000
Module verbrede financiering	Oct-Dec			X	X	25.000
Quick-scan "VPA-waardigheid"-criteria		2		X		2.000
Ad-hoc adviezen	Oct-Dec		X	X	X	20.000
TOTAAL						206.000

Planning 2007

Activiteiten	Mensdagen	Instituut				Kosten €
		Alt	WI	PRI	LEI	
COC-log tracking completion	10	X				10000
Operator-based licencing (??)	15	X	X		X	15000
Plantation development:						
A. Further development of proposal JWG	15	X	X		X	15000
B. Project implementation	20	X	X		X	20000
DNA fingerprinting development	50	X		X		50000
Seed orchards Sabah	20	X				20000
Platform Nature valuation & Financing	20	X	X		X	20000
Module verbrede financiering	20		X		X	20000
Training, capacity building	25	X	X			25000
Ad-hoc adviezen & overall coord	30	X	X		X	30000
TOTAAL	225					225000

- FLEGT and sustainable forest management: not yet included

Project Communication

- Regular contact between WUR - LNV (email, phone)
- Bi-monthly meetings WUR – LNV to discuss progress, get feedback
- Minutes of meetings and action points ensure progress and commitment by all parties
- Planning to certain extent flexible