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to the previous subsidy scheme. The ecological conditions for achieving the objectives of the Birds and 
Habitats Directives and the Water Framework Directive have also improved slightly. Two important 
factors for this success are 1) the area-based approach that has been implemented, with 
40 agricultural collectives coordinating the conservation activities and concluding contracts with 
farmers, and 2) the greater flexibility of the system, which has made it possible to respond more 
effectively to the situations in the respective areas. With further specification of roles and 
responsibilities, additional simplification, prioritisation of target species and optimisation of 
conservation activities, additional gains can be made within the context of the scheme. However, more 
effort is needed to reverse the negative population trends of many target species and to actually 
improve water quality. This evaluation therefore makes recommendations for the use of supporting 
policy in combination with the ANLM, such as implementation measures, land policies, predation 
management and eco-regulations, the development of more far-reaching policy instruments and new 
forms of financing that enable the transition to ‘nature farming’ and the search for synergy with other 
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Summary 

Background and evaluation design 

New agri-environment scheme introduces a collective approach 
In 2016, a new agri-environment scheme, - Agricultural Nature and Management scheme (ANLM) - , 
came into effect. This scheme comprises a collective approach for agricultural nature and landscape 
management in which individual participants are no longer the final beneficiaries of the management 
subsidy; instead, 40 agricultural collectives have been established for this purpose. These certified 
collectives of farmers and other land owners coordinate the nature and landscape management, 
conclude contracts with the participants and are responsible for the administration and accountability 
of the activities. The new subsidy scheme has also decentralised agricultural nature and landscape 
management: the central government became more distant from the policy implementation and the 
provinces were given more control over the implementation by the collectives. In contrast to previous 
subsidy schemes, the ANLM focuses more on the international obligations regarding nature protection 
and target species of the Birds and Habitats Directives (BHD). To this end, a habitat-based approach 
was implemented that aims to create and maintain four types of habitats for species that require 
similar conservation measures: open grassland, open arable land, green infrastructure and blue 
infrastructure. Since 2016, the ANLM has also focused on improving water quality (Water Framework 
Directive, WFD) and water management.  

The evaluation focused on informing and learning 
On behalf of the Ministry of Agriculture, Nature and Food Quality and the provinces, about four years 
after implementation of the new scheme, Wageningen Environmental Research carried out an interim 
evaluation to inform the Dutch Parliament, the Provincial Executive and the Provincial Council primarily 
about the feasibility and effectiveness of the ANLM and to identify points for improvement. Although 
the current implementation period of the ANLM will continue until 2023, this is a good time to reflect 
on the scheme. Start-up problems have been overcome and the implementation is proceeding apace. 
By performing an interim evaluation now instead to waiting until the end of the first implementation 
period, lessons can be learned that can be applied during the current implementation period. In 
addition, the evaluation can contribute to the preparation of the National Strategic Plan for the new 
Common Agricultural Policy, of which the ANLM will become part from 2023.  

Evaluation framework assesses expected outcomes of new scheme 
At the start of this study, together with those closely involved with the ANLM, an evaluation 
framework was drawn up consisting of the most important expectations of the new scheme regarding 
process, organisation and policy performance. These expectations relate to the contribution that the 
new scheme should make to a greater focus on objectives, improved feasibility, lower implementation 
costs and improvement of the ecological conditions for the BHD target species in the agricultural area 
and for water quality. As a whole this should ultimately lead to attainment of more BHD and WFD 
objectives. These expected outcomes were assessed with a mixed methods approach (a combination 
of quantitative and qualitative methods) and analyses were performed at the national, provincial and 
regional levels. An important part of the evaluation was a multiple case study in Westergo (Province of 
Friesland), the province of Drenthe and the Krimpenerwaard (Province of Zuid-Holland). This case 
study addressed the organisational and ecological questions of the evaluation in a coherent manner 
and determined how the new scheme functions in practice, what is going well and what could be 
improved.  
 
The evaluation does not make any statements about attaining BHD objectives with the ANLM, because 
no data is yet available from the policy monitoring that is intended for this purpose. This evaluation 
also makes no statements about the contribution of the ANLM to the attainment of WFD objectives 
because this scheme does not monitor water policy. Due to a lack of data it also proved difficult to get 
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a complete picture of the implementation costs of the new scheme relative to the previous one. As a 
result, the expected reduction in implementation costs could only be partially assessed.  

Feasibility 

Feasibility has improved due to clear roles and collaboration  
During the implementation period the feasibility of the ANLM has steadily improved relative to the 
previous scheme for agricultural nature management. In particular, after four years the roles and 
objectives have become clear. The 40 agricultural collectives work professionally on the 
implementation of the ANLM, initiate new projects and enter into collaborative relationships. The roles 
of the other parties in the chain (Ministry of Agriculture, provinces, regional water authorities, BIJ12, 
the RVO, the NVWA and BoerenNatuur) have also largely crystallised. Moreover, these chain partners 
are highly motivated to make the system a success, and the willingness of farmers to participate has 
increased. Cooperation in the implementation chain has improved, partly due to the joint ANLM 
consultations in which parties in the chain can discuss specific implementation issues.  

Regional water authorities, land management organisations (TBOs) and volunteer 
organisations are not fully-fledged chain partners 
However, there are also parties that play (or should play) an important role in the ANLM, but do not 
yet function as a fully-fledged chain party. For example, regional water authorities are involved nearly 
everywhere, but their association umbrella (Unie van Waterschappen) does not participate in chain 
consultations at an overarching level. As a representative of volunteers, LandschappenNL 
(organisation for preserving heritage landscapes) is not seen as a chain partner, even though its 
volunteers play a crucial role in monitoring landscape management and thus contribute to the learning 
aim of the ANLM. Moreover, the existing land management organisations (TBOs) have not been given 
a formal role in the implementation of the scheme. As a result, coordination of conservation measures 
between the TBOs and agricultural collectives is often lacking, even though such coordination could 
increase the effectiveness of the scheme for BHD target species.  
 
The cooperation at the joint level can be strengthened by having the association of Dutch Water 
Authorities, TBOs and LandschappenNL (as representative of volunteers) participate in chain 
consultations. At area level, provinces can strengthen cooperation between TBOs and agricultural 
collectives through a combination of facilitation and formalisation, for example by supporting the 
preparation of joint management reports and management plans and establishing formal requirements 
for these plans and reports when granting subsidies to TBOs and agricultural collectives. 

Agricultural collectives have sufficient competence and resources to carry out tasks  
Agricultural collectives generally have sufficient competence and resources to carry out their 
coordinating and administrative tasks in the ANLM. However, the financial position of the collectives is 
vulnerable. This is primarily because payment for administrative tasks and conservation activities 
takes place after the end of the management year, which means that collectives have to pre-finance 
one year in advance. Because agricultural collectives were usually unable to finance this themselves at 
the start of the scheme, many provinces have provided interest-free loans to bridge the gap. This 
‘flaw’ in the scheme must be resolved before the new implementation period, so that collectives can 
operate independently in terms of their finances.  
 
Collectives also have limited financial scope for knowledge development. No structural provision has 
been made within the ANLM for research and other activities, even though there are still many 
knowledge gaps about water management, the relationship between the management and the 
occurrence of the target species, especially for habitats in the green and blue infrastructure. Moreover, 
the monitoring of the conservation activities is not effective.  

Flexibility is limited by European regulations 
The ANLM offers more flexibility and scope for regional fine-tuning than the previous scheme. 
Provinces tend to govern more in broad terms and agricultural collectives have various options for 
attuning conservation agreements to specific local circumstances, also during the growing season. 
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However, these options are limited by European regulations, which require that administration, 
accountability and audits are very detailed and that changes in conservation measures must be 
communicated in a timely manner. As a result, collectives experience a large administrative burden 
that is at the expense of their efforts to improve the quality of the conservation efforts. Moreover, this 
administrative burden is not proportional to the managed area of the various habitats and the water 
category. For example, green infrastructures, blue infrastructure and the water category entail higher 
administrative burdens per hectare than open grassland. Chain partners have various ideas for 
simplifying the system and the implementation procedures that deserve further elaboration and can 
reduce the administrative burden.  

Self-governing capacity of agricultural collectives is increasing 
The self-governing capacity of agricultural collectives has increased. Besides performing their tasks in 
the ANLM in a professional manner, they have also contributed to the transition towards a more 
nature-inclusive agriculture. There are, however, differences between collectives in terms of 
professionalism and the extent to which they take on (or can take on) new activities. Improvements 
are possible in terms of strategy formation, separation of strategic management and operational 
organisation, clarification of task allocation with the Agricultural Nature Associations (ANVs), and 
scaling up and cooperation. Logically, the current organisational structure of most collectives is also 
based on their current role in the ANLM and not yet on broader ambitions. Aligning the organisational 
structure with new roles deserves attention, partly in light of the potential roles that collectives can 
play in the implementation of the eco-schemes in the new CAP.  

Focus on policy objectives and ecological conditions 

Greater focus on BHD target species than in the previous scheme 
Relative to the previous scheme, the ANLM focuses more on the 68 BHD target species that occur on 
farmland. This is because provinces make additional choices regarding target species that affect the 
selection and delineation of habitats, the assessment of area applications and the conservation choices 
of the agricultural collectives. The targeting is most effective for open grassland because collectives 
use up-to-date distribution data for target species and monitor the measures to improve them and 
deploy them at locations where the meadow birds occur. For open arable land, less distribution data is 
available for collectives, or the available data is not current. This makes it more difficult for collectives, 
within the boundaries, to make additional choices for the best locations.  
 
Protecting species of concern is more difficult to achieve for the green and blue infrastructure due to 
the wide variety of such target species, more limited knowledge about the relationship between 
conservation measures and the occurrence of the target species compared to the other habitats, and a 
lack of distribution data. Protecting species of concern in these habitats can be enhanced by focusing 
efforts on those species for which it is known where they occur and what they need.  
 
The focus of the water measures on WFD objectives has been limited as a result of the initial focus of 
the regional water authorities on raising awareness among farmers and the process of acquiring 
experience with the new scheme, but it has improved due to increased understanding about the 
problems for water quality. However, a sharper focus on the water quality objectives is needed.  

Long list of target species is difficult to deal with in practice 
Provinces have added dozens of their own provincial species for all four habitats to the list of 68 BHD 
species. This long list is difficult to deal with in practice and therefore poses a risk to the focus on 
species of concern. Because individual provinces prioritise species without mutual coordination, it is 
questionable whether the ANLM contributes to the conservation of all these species. As a result, there 
is a lack of insight into the extent to which all 68 species are sufficiently protected on a national scale.  
 
To enhance the focus on species of concern and to prevent false expectations, the provinces should 
limit additions of provincial species to species with the highest priority and to species that 
demonstrably benefit from measures to conserve priority species. They should also coordinate these 
choices with each other. The focus on species of concern can be further enhanced if the provinces 
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jointly map out the needs of the prioritised target species, determine which measures should be taken 
to achieve this, and on this basis review the current allocation of ANLM resources to the habitats and 
the provinces. This allocation can then be adjusted if necessary.  

Required scope and budget is unclear 
Although the ANLM focuses more than previous schemes on the conservation of BHD target species, 
the area and budget that is required to reverse the negative trends for the 68 target species is 
unclear. In addition, the ANLM is one of the instruments that should contribute to the favourable 
conservation status of these species. The Netherlands Nature Network (Natuurnetwerk Nederland: a 
robust, coherent network of nature reserves and connections between them at the national level) and 
several agri-environmental policies also contribute to this. It is recommended to clarify the required 
scope of the ANLM and the size of the budget for ANML, partly in relation to other policy instruments 
to benefit conservation status for the 68 BHD target species and WFD objectives. Realistic objectives 
for the AES can then be formulated.  

Tension between measures for long-term habitat quality and current farming practices  
Relative to the previous scheme, for open grassland the collectives are focusing more on severe 
restrictions on farming practices and less on nest (clutch) activities. This approach often involves 
deferred mowing, sometimes combined with early season grazing and seasonally flooded grassland. 
However, this strategy generally does not provide the necessary long-term improvement in habitat 
quality, as regular farming practices are resumed after the rest period to avoid a decline in agricultural 
production.  
 
The contribution to long-term habitat quality can be enhanced by focusing more on developing herb 
rich grassland, reducing fertiliser application and raising the water table. This calls for a joint approach 
to bottlenecks, such as the fitting into current farming practices, the absence of a favourable initial 
situation and the amount of compensation for herb rich grassland (see Conclusion).  

Mixed results for spatial concentration and continuity of conservation activities 
The spatial concentration of conservation activities for the open arable land habitats and green and 
blue infrastructure has improved compared to the previous scheme and during the implementation 
period of the ANLM. For open grassland there has also been a slight improvement during the 
implementation period, but the spatial concentration initially decreased slightly when the scheme was 
introduced at the national level. This was probably due to the decreased number of hectares for which 
contracts could be completed during the transition to the new scheme and the continuation of many 
old contracts that could not be shifted.  
 
The continuity of management of the ditches, ponds and landscape elements, and to a lesser extent 
open arable land and open grassland, has increased since the beginning of the scheme, when much 
conservation activities were repositioned. However, some of the meadow bird management has not 
been continued in the period 2016 to 2019, or has been repositioned to new locations. Due to these 
shifts, which were possibly caused by agricultural collectives allowing conservation activities to be 
repositioned with the birds, it has not been possible to work on developing long-term habitat quality at 
these locations. Provinces and collectives can make ecological gains by focusing more strongly on the 
formation of large clusters with severe restrictions on spring mowing and other activities in areas with 
meadow birds, where this type of activities is continued for many years.  

Optimise conservation practices by learning from and sharing results 
Agricultural collectives and participants have reported good experiences with learning from the results 
of conservation practices and sharing these insights with others working in the same type of habitat. 
With this learning approach to conservation practices they track the effects of conservation measures 
on the populations of target species and adjust measures if necessary on the basis of the results. This 
learning approach can be enhanced by paying more attention to habitat quality instead of just 
counting species, and by combining data from various sources, experimenting with different measures 
and with species-oriented projects.  
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Predation is a concern 
Predation pressure has increased sharply in the Netherlands since 2000. Many agricultural collectives 
in the meadow bird provinces in particular are concerned about this increased predation pressure. 
They currently see predation as the main factor that negatively affects the breeding success of 
meadow birds. If predation does not decrease, they feel that their efforts will be futile. Despite the 
best efforts of the participants, excess predation leads to insufficient breeding success. This is a topic 
for supporting policy that requires further elaboration and joint efforts by provinces, collectives, TBOs, 
game management units and species organisations, not only to increase breeding success, but also to 
prevent the continued predation losses from affecting the willingness to participate in the ANLM 
because participants lose motivation. 

Policy renewal 

Supporting policies and new instruments are needed to improve the attainment of 
objectives 
The evaluation makes a number of suggestions for improvement that can largely be realised within the 
context of the current scheme and/or can be included in the National Strategic Plan and its associated 
subsidy framework. The suggestions can be summarised as follows: improve chain cooperation, 
continue simplification of the scheme, strengthen the focus on policy objectives and optimise 
conservation practices. However, it is expected that the ANLM alone, even after implementing these 
improvements, will be insufficient to reverse the negative trends of many BHD target species and 
achieve the water quality objectives in agricultural areas. Therefore, to improve the attainment of the 
ANLM objectives, efforts are needed in supporting policy in a general sense. This concerns, among 
other things, implementation measures, making adjustments to water policy (decisions about the 
ground water table), developing plans for predation management, using land policy instruments such 
as reallotment and supporting area-specific knowledge development.  
 
For open grassland habitat, more effort is also needed for long-term improvement of habitat quality, 
enlargement of core areas, openness of the landscape, restriction of fertiliser use and nutrient 
stripping. Such far-reaching adaptations cannot be expected from farmers on the basis of a voluntary 
scheme with compensation for loss of income per hectare and short-term contracts. This raises the 
question of what the possibilities are of new instruments that support far-reaching adaptations in 
agricultural practices towards ‘nature farming’, such as transition schemes, long-term private law 
agreements on the land use linked to depreciation and new revenue models. It is advisable to support 
the possibilities offered by such new policy instruments and forms of remuneration that integrate more 
demanding forms of management aimed at conserving the more critical species in open grassland 
habitats.  

Look for synergy with other endeavours in area processes 
Making agriculture more sustainable is not only important for the conservation of ANLM target species 
and water quality objectives. A broader societal interest is also involved. Various endeavours require 
making agriculture more sustainable, such as climate adaptation, CO2 reduction, increasing general 
biodiversity, improving the quality of groundwater and surface water, preventing soil subsidence, 
improving soil quality and reducing nitrogen emissions. As a relatively independent policy domain with 
its own goals, regulations and implementing organisations, the ANLM now operates largely separate 
from these endeavours. This is problematic because these endeavours cannot be seen in isolation from 
each other and the associated approaches can be both an opportunity and a threat, depending on the 
policy choices involved. It is therefore important to look at the objectives and measures of the ANLM 
from a more integral perspective. An comprehensive area-oriented approach offers starting points for 
attaining synergy between the ANLM and other endeavours. As part of their environmental policy, the 
provinces are ideally suited to take this role. The ANLM can then be seen as one of the instruments for 
achieving joint objectives in specific geographical areas. In addition to a broader interpretation of the 
province’s directing role, this perspective requires a reorientation of the agricultural collectives: do 
they remain mainly associated with the implementation of the ANLM or do they develop into broader, 
area-based collectives that are committed to comprehensive area-based objectives in which other 
non-agricultural parties from the area also participate?  
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1 Introduction 

1.1 Background 

The ANLM: a new subsidy scheme 
In 2016, the ANLM, a new subsidy scheme for agri-environment, came into effect. The scheme has 
introduced an area-oriented approach for agricultural nature and landscape management in which 
40 certified agricultural collectives play a central role. Together, the agricultural collectives cover the 
entirety of the Netherlands. More than previous subsidy schemes, the ANLM focuses on international 
nature obligations and target species (Birds and Habitats Directives). The ANLM also focuses on 
improving water quality (Water Framework Directive, WFD) and water management (Regiebureau 
POP, 2017). In addition, the scheme is intended to contribute to an attractive and liveable rural area 
(EZ 2013b; EZ & IPO 2014). The subsidy scheme is partly financed by the EU through the Netherlands 
Rural Development Programme (RDP 3), which means that agricultural nature and landscape 
management must comply with European funding regulations in terms of its subsidy conditions and 
procedures.  

Evaluation of initial experiences and results 
Five years after its introduction, the question is how this new scheme has worked out in practice. How 
have the central government, the provinces, the agricultural collectives, the regional water authorities 
and other stakeholders implemented the new scheme? Are the expectations in terms of improving 
feasibility, focus on policy objectives and ecological effectiveness being met? And what can be learned 
to improve implementation in the remaining period of the ANLM (through 2022) and for the 
implementation in the Netherlands of the new Common Agricultural Policy (CAP) from 2023? To 
answer these questions, the Ministry of Agriculture, Nature and Food Quality and the provinces 
commissioned an interim evaluation of the new ANLM scheme. Here we report on this evaluation. 

1.2 Background of new scheme  

Disappointing results and high implementation costs of previous scheme  
The primary reasons for initiating the new scheme were the disappointing ecological results of the 
previous scheme – Subsidy for Nature, Landscape and agricultural nature management (SNL-a) – and 
the high implementation costs involved. An important milestone was the report (published in 2013) 
‘Nature’s imperative – Towards a robust nature policy’ from the Council for the Environment and 
Infrastructure (Rli). In this report, the Council noted that “the agricultural nature management 
instrument and the resources used are of limited effectiveness in terms of the conservation of 
endangered species” (Rli, 2013: 17). Moreover, the implementation costs had risen to 40% of the 
total budget for agricultural nature management (Tweede Kamer, 2011). Preparations for a major 
change in the agricultural nature management subsidy scheme were already in full swing at that time.  

Building on agricultural nature associations  
When designing the new system, it was possible to build on existing cooperation on agricultural nature 
and landscape management with agricultural nature associations. The experiences with collective 
farmland bird management were also useful. From 2014, area coordinators concluded conservation 
agreements with individual farmers based on collective management plans. Between 2011 and 2014, 
pilots were also carried out at the area level in which the collective approach was further elaborated in 
preparation for the ANLM.  

Habitats approach is central 
A core element of the new scheme is the habitats approach, which focuses on creating and 
maintaining habitats for individual species or groups of species that require similar conservation 
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measures. The ANLM focuses mainly on fauna species of international importance that are highly 
dependent on the agricultural area. A distinction is made in the system between four types of 
habitats: open grassland, open arable land, green and blue infrastructure. In addition, there is a water 
category for improving water quality and water management. The approach to open grassland and 
open arable land habitats is based primarily on previous meadow bird and field bird conservation 
practices in the SNL-a. The green infrastructure management is based on the landscape management 
from the previous scheme, but in the new scheme it is linked to the BHD target species that occur in 
this type of landscape. The blue infrastructure and the water category did not have precedents in the 
previous scheme.  

Focussing on promising areas and a collective approach 
To make the protection of endangered species more effective and efficient, in the new scheme the 
species that depend on each habitat type are determined together with the ecological conditions that 
are needed to maintain the species sustainably. To this end, the knowledge about the demands that 
species place on their environment, and about the conservation measures and implementation 
measures that are required to maintain them, is collated in so-called species cards (BIJ12, 2014). In 
addition, the demands that species place on the size and spatial cohesion of habitats were examined 
(Melman et al., 2014). In line with this, most provinces, in consultation with stakeholders in the areas 
concerned, have limited the size of the areas where agricultural nature and landscape management is 
subsidised in their nature management plans and are focusing on areas where promising populations 
of species are already present or can be expected in the near future. (Kuindersma et al., 2017; 
Melman et al., 2016). The agricultural collectives then coordinate, supervise, administer and review 
the conservation efforts of individual participants at the area level. Because the collectives operate in 
the region and are closer to the farmers than the government, the new scheme provides opportunities 
for regional fine-tuning and greater flexibility in conservation activities, payments and locations. Better 
results are therefore expected (Ministry of Economic Affairs, 2016; Hendriks, 2016).  

Cost savings and simplification 
The new approach, which involves agricultural collectives, should also entail considerable cost savings 
for the government. In the previous system, the Paying Agency (RVO) concluded subsidy contracts 
with more than 10,000 farmers in 2013 (Boonstra and Nieuwenhuizen, 2019); in the new system this 
has been reduced to subsidy decisions for 40 agricultural collectives. The previous system also had a 
high risk of administrative errors. Working with collectives should make it possible to simplify 
administrative processes and make it easier for participants to comply with the rules (Ministry of 
Economic Affairs, 2016).  

1.3 Research questions 

Inform and learn 
With this interim evaluation, the central government and the provinces want to inform the minister, 
the Dutch Parliament, the Provincial Executive and the Provincial Council about, among other things, 
the feasibility and effectiveness of the ANLM scheme. In addition, the central government and the 
provinces want the evaluation to provide the relevant chain partners in the ANLM with tools for making 
improvements in the current implementation period and for continuing the development of the ANLM 
in the next implementation period of the new Common Agricultural Policy. 

Main questions 
The main research questions of the evaluation are the following: 
1. What is the context and justification of the new scheme and what are its most important features?  
2. Which parties take which roles in the implementation of the ANLM, and how has the scheme 

developed since its introduction? 
3. To what extent and in what way will the new scheme contribute to lower implementation costs, 

better feasibility, sharper focus on specific objectives and greater effectiveness of agricultural 
nature and landscape management?  
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4. What action perspectives are there for chain partners to improve the feasibility, enhance the focus 
on objectives and improve the effectiveness of the scheme, and what recommendations can be 
made for the further development of the ANLM in the new CAP? 

1.4 Evaluation framework 

An evaluation framework has been drawn up consisting of the central expectations of the new ANLM 
scheme that are reviewed in the evaluation (Figure 1.1). The various elements of the approach are 
shown on the left of the figure, the intermediate goals in the middle and the final goals of the new 
scheme on the right. This evaluation framework forms the lens through which we have looked at the 
ANLM. It is based on a more extensive intervention logic of the new scheme that has been 
reconstructed together with the chain partners in the ANLM. This intervention logic refers to the set of 
assumptions about the way in which the various elements of the new scheme should contribute to its 
objectives. This is presented in Annex 4.  
 
 

 

Figure 1.1 Evaluation framework for the new ANLM scheme 
 

Indirect assessment of ecological effects 
This evaluation determined to what extent the approach of the new scheme contributes a more 
effective focus on objectives, improved feasibility and improved ecological conditions for attaining the 
BHD and WFD objectives compared to the previous scheme. During the evaluation, no data were yet 
available from the policy monitoring about the actual effects of the scheme on the BHD target species. 
Therefore no statements have been made about the attainment of the BHD objectives with the ANLM. 
A national report on the results of the policy monitoring is expected at the end of 2021 at the earliest 
(Boonstra and Nieuwenhuizen, 2019). The policy monitoring of the ANLM does not involve the WFD 
objectives. Due to the lack of data on the actual effects, an indirect assessment of the ecological 
effects was used in this evaluation. This was based on the assumption that more effective focus on 
ANLM objectives, improved feasibility, reduced implementation costs and improved ecological 
conditions will contribute to greater attainment of the BHD and WFD objectives. However, no firm 
statements are made in this report about the extent to which this is the case.  

Specific focus on BHD and WFD objectives 
In the ANLM, the central government, the provinces and the regional water authorities are focusing on 
the 68 target species of the BHD that occur on farmland and on the water quality objectives of the 
WFD. Compared to the previous scheme in which target species of the BHD were not specifically 
named, the focus on these species in the ANLM is a refinement of the objectives of agricultural nature 
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and landscape management. In addition, for the green infrastructure there has been a shift from 
landscape objectives to species management. The central government and provinces expect that this 
shift in objectives and focus will lead to improved management of these species. The previous scheme 
did not include water management measures. The attainment of objectives for water is expected to 
increase during the current implementation period.  

Feasibility: roles, collaboration, resources and support 
Increasing the feasibility of the scheme is an important expectation of the new ANLM. The creation of 
agricultural collectives that take over tasks from the government and are closer to the farmers, in 
combination with simplified rules and procedures, should contribute to greater feasibility. Feasibility 
concerns the following aspects:  
• The extent to which it is clear who will implement the ANLM and what everyone’s role is in the 

scheme.  
• The extent to which roles are sufficiently coordinated and cooperation takes place.  
• The extent to which implementing parties have sufficient and appropriate resources to carry out 

their tasks in the ANLM. This concerns aspects such as authority (competence), funding, flexible 
regulations, knowledge and self-governing capacity.  

• The extent to which implementing parties also want to implement the ANLM (support). 
 
The term ‘self-governing capacity’ deserves further explanation. This concerns the ability of 
agricultural collectives to perform their role in the scheme and to take on new roles that may be 
necessary. It also concerns the extent to which and the way in which collectives take on the following 
activities: 
• Jointly developing a persuasive strategy (vision) and activities.  
• Mobilising resources to implement the strategy, including knowledge and funding. 
• Establishing a stable and professional organisation with sufficient authority. 
• Coordinating and implementing activities and safeguarding synergy.  
• Collaborating with other organisations in the area. 
• Representing the interests of the members.  

Implementation costs: partial assessment is possible 
An important expectation of the new scheme is a reduction in implementation costs, which is 
associated with the introduction of collective agreements at the area level. This replaces agreements 
with individual farmers in the previous scheme and simplifies the rules and procedures. 
Implementation costs refer to the costs incurred by public and private parties to implement the ANLM. 
This includes costs involved in granting subsidies, setting up management systems, auditing and 
accountability systems, and communication and monitoring. The costs for the actual conservation 
measures that the participants implement are not included. To determine whether the expectation of 
lower implementation costs has been realised, in this evaluation the implementation costs of the ANLM 
were compared with those of the previous subsidy scheme. This was only partially successful, because 
no data was available on many cost items. Consequently, no conclusions could be drawn from the 
analysis about the realisation of the expectation. 

Ecological conditions: effective management at the suitable location and spatial cohesion 
The habitats approach is a core element of the ANLM and is an innovation compared to the previous 
scheme. The approach focuses on creating and maintaining the right ecological conditions in habitats 
for groups of target species with similar demands on their habitat. Specific conservation measures 
have been described for each type of habitat that are aimed at increasing habitat quality or solving an 
ecological bottleneck. To ensure that the habitat is also large enough for the target species, the 
habitat approach also focuses on increasing the spatial cohesion (clustering) of conservation efforts. 
These two aspects are known within the ANLM as ‘effective management at the suitable location’ and 
‘realisation of sufficient spatial cohesion’. In this evaluation we assessed the expected outcome that 
the ANLM would contribute to more ‘effective management at the suitable location’ and to greater 
spatial coherence of conservation activities compared to the previous scheme. 
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For the aspect of effective management at the suitable location, we used the following criteria:  
• The extent of overlap between the distribution of target species and the ANLM management 

measures – the more overlap, the better. 
• The extent to which conservation measures have contributed to improving habitat quality for the 

target species and water quality conditions – the greater the contribution to improving habitat 
quality and water quality conditions, the better. 

 
We used the following criteria for spatial cohesion of conservation management:  
• The size of the managed area per habitat and of the water category – the bigger, the better.  
• The spatial concentration of habitat management and water management (is conservation 

management widely disseminated in the landscape or concentrated in clusters?) – the more 
concentrated, the better. 

• The extent to which habitat elements are intertwined – the greater the intertwining, the better. 
• The connections between agricultural meadow bird management and the meadow bird nature 

reserves in the Netherlands Nature Network – the more connected, the better.  
• The continuity of conservation management – the more continuity, the better.  
 
In the analysis of the spatial concentration for the open grassland habitat, the focus was on clustering 
the management of nesting and rearing habitat relevant to meadow birds, such as deferred mowing, 
herb rich grassland and raising the water table. Nest (clutch) management and rearing areas have not 
been taken into account here because they do not contribute independently to the aforementioned 
nesting and rearing habitat, but only in combination with the aforementioned severe restrictions on 
spring activities.  
 
The extent to which habitat elements have been acquired was assessed regarding two aspects:  
• The relative contribution of ditch conservation measures, such as maintaining nature-friendly banks 

and ecological ditch cleaning, which are carried out in spatial cohesion with meadow bird 
management.  

• The relative contribution of the management of landscape elements that is carried out in spatial 
cohesion with agricultural meadow bird and field bird management.  

1.5 Evaluation approach 

‘Learning evaluation’ for redirection and further development of the ANLM 
The Ministry and provinces have designed the evaluation of the ANLM as a process in which learning 
and evaluation come together in a learning evaluation. The evaluation has taken place during the 
process of policy elaboration and implementation and not only afterwards, as in many traditional 
evaluations. Besides mapping out policy results, a learning evaluation focuses on how these results 
are achieved and on the associated challenges. After all, these processes are the starting points for 
policy improvement and redirection. Moreover, a learning evaluation is a collaborative process 
between researchers, policy-makers and other parties involved in the ANLM. Together they determine 
the research questions addressed in the evaluation and the evaluation framework. The stakeholders 
actively contribute their knowledge and perspectives, and together with researchers they give 
meaning to the answers to the research questions. A learning evaluation thus aims at establishing an 
effective connection with policy in practice (Boonstra et al., 2018). 

Mixed methods for answering research questions 
To answer the research questions (see Section 1.3), a mixed method approach – a combination of 
quantitative and qualitative methods – was used, and analyses were performed at the national, 
provincial and area levels.  
 
To answer the first research question about the context, motivation and development of the scheme, a 
document analysis of available literature and policy documents was performed. The answer to the 
second research question into actors and roles in the ANLM was based primarily on interviews with key 
actors from the ANLM chain and stakeholders (see A1).  
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The following methods were used during 2020 to answer the third research question about the focus 
on objectives, feasibility and effectiveness: 
• Quantitative analysis of input and output 
• Quantitative analysis of implementation costs 
• Geographic Information System analysis (GIS analysis) of spatial cohesion 
• Self-evaluation by the provinces 
• Self-evaluation by the regional water authorities 
• Multiple case study 
• Focus groups 
 
The question on action perspectives was discussed in a concluding workshop with chain partners and 
stakeholders.  

Multiple case study in Westergo, Drenthe and the Krimpenerwaard 
The multiple case study was an important part of the evaluation. The cases consisted of agricultural 
collectives, their network and their area (or sub-area) of activity. Because we wanted to gain insight 
into the effect of different circumstances on the focus on objectives, feasibility and ecological 
conditions, we looked for cases that differed on the following criteria: origin of the collective, its size 
and the corresponding habitats. Based on these criteria the following agricultural collectives and areas 
were selected in consultation with the evaluation supervisory committee: The Agricultural Nature 
Collective Westergo with the Greidhoeke sub-area; the Drenthe Agricultural Nature with the 
Veenkoloniën/Odoorn sub-area; and the Krimpenerwaard Agricultural Collective with the entire 
Krimpenerwaard area. In the multiple case study, organisational and ecological questions were 
discussed in mutual conjunction and answered on the basis of document analysis, field visits and 
group discussions with the collectives and other stakeholders.  

Analysis of the development of ‘effective management at the suitable location’ and spatial 
cohesion 
Charting the development of effective management at the suitable location was part of the multiple 
case study and therefore had a predominantly qualitative character. No generic analysis has been 
carried out into the extent of overlap between the management carried out and the distribution of 
target species and the extent to which conservation measures contribute to improving the habitat 
quality for the target species and the water quality conditions. Partly because of this, our statements 
about the development of effective management at the suitable location are tentative.  
 
To chart the development of spatial cohesion, a GIS analysis was carried using RVO data on the 
implemented activities (see Annex 5 for an extensive methodological justification). To determine the 
extent to which the approach of the new scheme contributed to improved spatial cohesion, the spatial 
cohesion achieved in the current ANLM implementation period was compared with that achieved in the 
previous SNL-a scheme. This analysis involved three time points: 2010 (SNL-a), the 2016 
management year (combination of SNL-a and ANLM) and the 2019 management year (almost entirely 
ANLM).  

1.6 Reading guide 

The remainder of this report is structured as follows. In Chapter 2 we describe the most important 
characteristics of the ANLM, the policy tasks to which the ANLM should contribute, the policy context 
of the ANLM, the implementing actors and their roles, the management cycle and the development of 
the ANLM since its introduction in 2016. Chapter 3 addresses the feasibility of the scheme. We discuss 
the changes in the feasibility compared to the previous subsidy scheme and also how the feasibility 
has developed during the first implementation period of the ANLM. In Chapter 4 we examine the 
question of whether and to what extent the scheme has contributed to a more effective focus on 
objectives. Chapter 5 addresses the contribution of new scheme to the intended improvement of the 
ecological conditions for the attainment of the BHD and WFD objectives: ‘effective management at the 
suitable location’ and the spatial cohesion of management. In Chapter 6 provides conclusions and 
recommendations for the future of the ANLM.  
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2 The ANLM in outline 

2.1 Introduction 

In this chapter we describe the main features of new Agricultural Nature and Landscape Management 
scheme (ANLM). The following aspects are discussed in succession: the most important characteristics 
of the ANLM (Section 2.2), the policy tasks to which the ANLM should contribute (Section 2.3), the 
policy context of the ANLM (Section 2.4), the implementing actors and their roles (Section 2.5), the 
management cycle (Section 2.6) and the development of the ANLM since its introduction in 2016 in 
text (Section 2.7) and figures (Section 2.8). The chapter ends with a number of conclusions 
(Section 2.9). 

2.2 Main features of the ANLM 

New scheme aimed at international obligations 
In 2016, the subsidy scheme for Agricultural Nature and Landscape Management (ANLM) came into 
effect. The ANLM consists of twelve provincial subsidy schemes and an area-oriented approach in 
which 40 certified agricultural collectives play a central role. Together, the collectives cover the 
entirety of the Netherlands. In contrast to previous schemes, the ANLM focuses on international 
nature obligations and target species (Birds and Habitats Directives). The ANLM also focuses on 
improving water quality (Water Framework Directive) and water management (Regiebureau POP, 
2017), and should contribute to an attractive and liveable rural area (EZ 2013b; EZ & IPO 2014).  

Habitats approach is central 
A central element of the ANLM is the habitats approach aimed at creating and maintaining habitats for 
species or groups of species that require comparable conservation measures. The ANLM focuses 
mainly on the 68 target species of the Birds and Habitats Directives (BHD) that are highly dependent 
on the agricultural area and for which the Netherlands has the obligation to maintain or improve their 
conservation status. The majority are birds, but BHD target species also include fish, amphibians, 
insects and mammals. The scheme distinguishes between four habitats for these species: open 
grassland, open arable land, blue infrastructure (such as ditches and ponds) and green infrastructure 
(upright vegetation such as hedgerows and hedge banks). In addition, a water category has been 
included in the system for improving water quality. Until the introduction of the ANLM in 2016, 
agricultural nature management focused mainly on wild birds that breed in grasslands, botanical 
grasslands and, to a limited extent, arable lands that were not specifically identified. The management 
of hedges, ditches and canals was mainly aimed at landscape and cultural-historical values and not 
specifically at the species that live in them. Management of species in blue infrastructure, such as 
amphibians and fish, was not part of the system.  

Focus on promising areas 
To make the protection of vulnerable species more (cost) effective, for each habitat type the scheme 
determines which species depend on these habitats and which ecological conditions are required to 
sustain them. To this end, the available knowledge about the demands that species place on their 
environment, and which conservation measures and implementation measures are required to 
maintain them, was collected in so-called species cards (BIJ12, 2014). In addition, the demands that 
species place on the size and spatial cohesion of habitats were also examined (Melman et al., 2014). 
In line with this, most provinces, in consultation with agricultural collectives (ongoing or in formation) 
and land management organisations (TBOs), have limited the size of the areas where agricultural 
nature and landscape management is subsidised in their nature management plans and are focusing 
on areas where promising populations of species are present or can be expected in the foreseeable 
future (Kuindersma et al., 2017; Melman et al., 2016).  



 

20 | Wageningen Environmental Research report 3066 (English version) 

Agricultural collectives design nature and landscape management 
The agricultural collectives that are established for this purpose can autonomously determine how the 
agricultural nature and landscape management in the designated areas is given shape. An agricultural 
collective is a partnership of farmers and other land users in a certain area who have voluntarily joined 
forces to implement agricultural nature and landscape management. The collectives have a 
conservation strategy, draw up annual management plans and, based on this, conclude private law 
contracts with participating farmers and other land users about conservation measures and the 
corresponding compensation. Agricultural collectives submit a subsidy application (area application) to 
the province. In this application they specify the objectives they want to achieve at the area level, 
such as numbers of hectares of open grassland or green infrastructure, which conservation measures 
they plan to use and how these measures contribute to achieving the objectives from the nature 
management plan. The central role of agricultural collectives in coordinating, guiding, financing, 
monitoring and, if necessary, sanctioning the conservation efforts of individual participants is a major 
change compared to the previous subsidy scheme. Previously, the location of conservation activities, 
the measures and the cooperating parties were specified in an agreement between the government 
and the participant. In the collective system, this was changed to an agreement between the 
participant and the collective. This is also known as the ‘front door-back door’ principle. In an area 
application, agricultural collectives make agreements at the ‘front door’ with provinces and regional 
water authorities about the intended achievements at the area level. At the ‘back door’, the 
agricultural collectives make agreements with farmers and other agricultural land users about the 
conservation measures to be carried out at the land parcel level.  

Flexibility  
Another change from the previous scheme is the greater flexibility made possible by the front door-
back door principle. The agricultural collectives have a six-year subsidy agreement with the 
corresponding provinces. Based on this agreement, the collectives make conservation agreements 
with the participants. Instead of the previous six-year contracts between participants and the 
government, the collectives can now also conclude shorter-term contracts with participants and 
transfer the management accordingly. There are also options for making changes to the management 
and responding to developments in the area during the management year. For example, the agreed 
rest period for meadow birds until 1 June can be extended if, for example, there are still chicks on the 
land. This is also known as ‘last-minute management’. More flexibility is also possible when 
determining the payments. Based on the area application, the agricultural collectives receive an 
average amount of subsidy per hectare per habitat. The collectives then determine the payments to 
the participants based on the conservation measures that are implemented. For example, the 
collectives can choose1 a lower or higher fee for certain conservation packages. At the back door, the 
collectives therefore have the flexibility to use the allocated budget to conclude additional conservation 
packages at other locations or to finance additional management requirements. Finally, the collectives 
can partially convert the payments for certain packages into a result-based payment. This is the case, 
for example, with nest (clutch) management, where payment can be made per nest.  
 
An important instrument for realising flexibility is the min-max system. The area application contains a 
minimum and a maximum area to be managed per habitat. The maximum area to be managed is 
standardised at 120% of the minimum. The subsidy is paid annually on the basis of the land area 
actually managed up to the maximum specified in the area application. If an agricultural collective 
manages less than the minimum land area, the payment will be reduced accordingly. This min-max 
margin enables the agricultural collectives to respond flexibly to developments within their area of 
activity. Collectives can also choose to manage more land area. The surplus of managed surface 
functions as a buffer to compensate for small imperfections in land registration or management (for 
example: a herb rich field margin that has not grown properly in spring).  

 
1  A package for agricultural nature and landscape management is a coherent set of measures and regulations for a specific 

type of management. The conservation measures and regulations are aimed at conserving specific target species or a 
group of such species. Examples of conservation packages are: grassland with a rest period, fields with winter food, 
coppice management and nature-friendly banks.  



 

Wageningen Environmental Research report 3066 (English version) | 21 

2.3 Policy challenge 

ANLM focuses on biodiversity, water management and an attractive rural area  
The ANLM is intended to contribute to the conservation of biodiversity outside the Netherlands Nature 
Network and to an attractive and liveable rural area (EZ 2013b; EZ & IPO 2014). For biodiversity, this 
mainly concerns the 68 target species of the European Birds and Habitats Directive that the central 
government and the provinces have designated in the ANLM, such as the yellow wagtail, lapwing, 
black-tailed godwit, hen harrier, wood pigeon, kestrel, tree frog, crested newt, redshank, dormouse, 
polecat and little owl (BIJ12, 2019). As a minimum, the national government and provinces aim for 
stability in the occurrence of these species2 and for improvements in the conservation status of 50% 
of the species (EZ and IPO, 2014). No specification has been made regarding the reference year and 
how much the ANLM should contribute to the prevention and conservation of the BHD species.  
 
The ANLM also focuses on improving water quality (Water Framework Directive, such as buffer strips 
and soil management) and on water management (water retention, water storage and raising the 
water table). The specific contribution of the ANLM to these objectives has not been determined. The 
contribution to an attractive and liveable rural area has not been specified by the provinces and 
central government. 

Policy challenge for the BHD is large  
The European BHD objectives entail a considerable policy challenge for the Netherlands. Almost three-
fourths of the protected species and 88% of all habitat types covered by the European Habitats 
Directive do not have a favourable conservation status in the Netherlands and one-third of the species 
in Birds Directive are in decline (PBL, 2020). This qualification is based on the size and structure of the 
population, its distribution, the area and quality of the habitat and the future perspective. There is no 
current report on the conservation status of the 68 BHR species designated in the ANLM. Before the 
start of the scheme, however, it was determined that the conservation status of most ANLM species is 
moderate to very poor (EZ, 2014).  

Status of farmland birds is worrying 
The farmland bird index provides a picture of the development of the populations of birds that are 
relevant for the agricultural area. This is composed of trend data of 27 bird species that are 
characteristic of the entire agricultural area in the Netherlands; it therefore does not focus specifically 
on ANLM-designated species and areas. In 2018, this indicator showed that the number of breeding 
birds has declined by half since 1990. In addition, species on open farmland are declining sharply 
(almost 70% decrease), while species on farmyards and thickets have shown a relatively stable trend 
in recent decades (see Figure 2.1). Of the 27 species (largely protected under the Birds Directive) that 
are included in this indicator, 20 have decreased in number, 5 have increased and 2 have remained 
the same. Some of the species in decline, such as grey bunting and ruff, were also rare in 1990. But 
much more common species such as black-tailed godwit, lapwing and oystercatcher are also in decline 
(CBS et al., 2020; Kleyheeg et al., 2020).  
 
 

 
2  In line with the above provisions, during the 2018 budget discussion, the Minister of LNV expressed his support for the 

objective of stabilising the meadow bird population (Handelingen II 2017/18, no. 32). In that same year, the minister 
confirmed this objective in a letter to Parliament (TK 33576, no. 135).  



 

22 | Wageningen Environmental Research report 3066 (English version) 

 

Figure 2.1 Trends in populations of farmland birds (source: CBS et al., 2020) 
 

Decreasing area of habitat and intensification of agriculture cause decline 
The decline of farmland birds is mainly due to the intensive use and management of arable land and 
grassland. Changes in crops, sowing of highly productive grasses, use of pesticides, fertilisation, 
drainage, scaling up and mechanisation have led to changes in food availability, nesting opportunities 
and chick survival and to the disappearance of small landscape elements such as hedge banks and 
fallow corners. Breeding grounds have also been lost due to the expansion of cities and infrastructure 
and increased road traffic. Intensive mowing has resulted in losses of nests and growing chicks. The 
combination of a low water level, little cover, better accessibility for predators and poor growing 
conditions mean that many meadow bird chicks fail to survive (CBS et al., 2020; Kleyheeg et al., 
2020). 

2.4 Policy context 

The ANLM is an instrument of European agricultural and rural policy 
The ANLM is part of the Rural Development Programmes 2014-2020 (RDP 3). This is the European 
subsidy programme for the development of competitive, sustainable and innovative agriculture, 
strengthening biodiversity and ensuring a vital countryside. RDP 3 falls under the ‘second pillar’3 of the 
Common Agricultural Policy (CAP) of the European Union (EU). The EU identified six rural development 
priorities for the 2014-2020 period, including the restoration, conservation and enhancement of 
ecosystems dependent on agriculture and forestry. For these priorities, the EU established a package 
of subsidy measures from which the Member States can choose and which they can specify as needed. 
The Netherlands has chosen to place the ANLM under Measure 10.1 – Agri-environment-climate 
support.  
 
The ANLM subsidy is partly financed from the EU via the RDP. Due to the EU subsidy, agricultural 
nature and landscape management must comply with European regulations in terms of both subsidy 
provision and working methods (Kuindersma et al., 2017). The European implementing regulation4 
has been amended to make the collective approach possible.  

 
3  The first and largest pillar of the CAP focuses on direct income support for farmers. 
4  Regulation (EU) No 809/2014 
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The ANLM is an instrument of nature policy 
Due to the choice to focus the ANLM on biodiversity restoration on farmland (essentially the 68 BHD 
target species), the scheme is primarily an instrument of nature policy. The ANLM covers 
approximately 5% of the entire territory of the Netherlands. In addition to the ANLM, other policy 
instruments should also contribute to a favourable conservation status of the 68 target species. Within 
nature policy, this mainly concerns the realisation and management of areas within the Nature 
Network with comparable objectives, such as the meadow bird nature reserves that are often 
managed by land management authorities (TBO’s). In addition, the general agri environmental and 
water quality policy can contribute to conditions that benefit the conservation status of the 68 target 
species.  

The ANLM is an instrument of water policy 
In addition to habitats, the ANLM also includes subsidy options for management of bodies of water on 
or adjacent to agricultural land. The aim of this water category is to improve water quality (objectives 
of the Water Framework Directive) and to realise a robust, sustainable and climate-proof hydrological 
system through conservation activities. The water category is an innovation compared to the previous 
scheme, which contained no water measures. It builds on previous subsidy schemes of the regional 
water authorities for blue ecosystem services. Regional water authorities provide co-financing. 
Sometimes the province also contributes funding.  
 
Similar to habitats, the ANLM is not the only instrument that is used for the aforementioned water 
objectives. The regional water authorities also implement many other measures, such as the 
construction of nature-friendly banks. And in the context of the Delta Plan for Agricultural Water 
Management (DAW), LTO Nederland (the Netherlands Agricultural and Horticultural Association) and 
the regional water authorities are working on water policy related to agriculture.  

Non-productive investments 
The RDP 3 includes another measure that may be important for achieving the goals of the ANLM, but 
is not part of this scheme. This concerns ‘non-productive’ investments for biodiversity, nature, 
landscape and the hydrological measures of the Programme Approach Nitrogen (sub-measure 4.4.1). 
This can be used to subsidise aspects such as implementation measures for certain species and the 
design and construction of landscape elements (Regiebureau POP, 2014).  

2.5 Actors and roles 

Chain collaboration 
Numerous bodies and organisations are involved in the implementation of the ANLM, each with its own 
formal and/or informal role. For example, during the implementation cooperation takes place between 
agricultural collectives, BoerenNatuur, provinces, BIJ12, regional water authorities, the Ministry, the 
Paying Agency (RVO) and the Netherlands Food and Consumer Product Safety Authority (NVWA). 
These are also referred to as the chain partners in the ANLM, because they work sequentially on a 
single process. Various stakeholders who have no formal role in the system are also involved, such as 
volunteer organisations, expert partners and land management authorities (TBO’s), but are important 
for effective management.  

Certified agricultural collectives are the final beneficiaries of the subsidy 
The agricultural collectives are the recipients of the subsidy that RVO pays out on behalf of the 
provinces. The collectives are responsible for the coordination, administration and supervision of the 
management efforts of individual participants at the area level and individual payments to the 
participants. Only certified agricultural collectives are eligible for a management subsidy. This is an 
important difference from the previous scheme, in which individual farmers were the final 
beneficiaries. The certificate is a statement issued by an independent foundation (Stichting 
Certificering SNL). This foundation assesses the applications for certification purposes and carries out 
audits. A certificate guarantees that an agricultural collective meets certain quality requirements for 
management, organisation and administration. There are 40 certified agricultural collectives 
throughout the Netherlands (BIJ12, 2017). Participating farmers and land users have joined forces in 
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these collectives to carry out agricultural nature and landscape management. They were established 
during the preparations for the introduction of the scheme. Many agricultural collectives build on, are 
part of or work closely with Agricultural Nature Associations (Dik et al., 2020). Most collectives have 
opted for a cooperative as a legal entity.  

Major differences between agricultural collectives  
There are major differences between provinces in the number and size of agricultural collectives. For 
example, the provinces of Drenthe, Limburg, Zeeland and Flevoland have one collective each for the 
entire province, while seven collectives are active in the province of Friesland and eight in the province 
of South Holland (see Table 3.1). The size of the collectives, measured by average number of 
members per collective, ranges from 103 in Flevoland to 1316 in Limburg.  
 
 
Table 2.1 Number of agricultural collectives and participants in the ANLM in 2018 (Source: 
BoerenNatuur) 
 

Total number of 
participants  

Number of agricultural 
collectives 

Average number of 
participants per collective 

Drenthe 308 1 308 

Flevoland 103 1 103 

Friesland 1820 7 260 

Gelderland 1708 3 569 

Groningen 669 3 223 

Limburg 1316 1 1316 

North Brabant 790 3 280 

North Holland 791 4 198 

Overijssel 757 3 252 

Utrecht 845 4 211 

Zeeland 280 1 280 

South-Holland 1068 8 134 

The Netherlands 10486 40 262 

 

BoerenNatuur supports agricultural collectives 
All agricultural collectives are members of BoerenNatuur, which represents and supports its members 
in the implementation of the ANLM. This organisation is committed to good preconditions for effective 
and efficient management regarding aspects such as regulations and controls, by consulting with, 
among others, RVO, the Ministry and BIJ12. BoerenNatuur also focuses on making knowledge 
available to its members and on sharing knowledge. In addition, the organisation provides 
communication about the scheme, related developments, and manages the ICT system (SCAN ICT) 
with which collectives can apply for, account for and pay out management payments. BoerenNatuur is 
represented in various consultation bodies of chain partners in which the progress of the ANLM and 
possible bottlenecks are discussed.  

Ministry sets the framework for nature policy and is management authority for the RDP 
In nature policy (including the ANLM) the central government has a predominantly framework-setting 
role. It must be accountable to the European Commission for complying with international obligations 
regarding biodiversity (overall scheme responsibility). Because the ANLM is part of the RDP 3, the 
central government has an additional responsibility. The Minister of Agriculture, Nature and Food 
Quality (LNV) is the management authority for the RDP 3. The management authority bears the 
ultimate responsibility for implementation of the RDP 3 with respect to the European Commission. The 
Minister of LNV must ensure efficient, effective and correct management and implementation of the 
RDP 3. In this capacity, the minister is the representative of the Member State in Brussels, the counter 
part of the European Commission and the representative of the government’s position. Forerunners of 
the current Ministry of Agriculture, Nature and Food Quality played an important role in shaping the 
collective approach and took the lead in discussions with the EU about amendments to regulations that 
were necessary to make the system possible.  
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Provinces have control over implementation 
Provinces are responsible for nature policy and therefore also for the ANLM at the provincial level. 
They draw up the subsidy regulations, assess the area application from agricultural collectives, issue 
six-year subsidy decisions and define their ambitions, objectives and preconditions for the ANLM in the 
provincial nature management plans. They maintain contact with the collectives, which includes formal 
progress or evaluation interviews on a yearly basis. The provinces are also clients for RVO and the 
NVWA for the execution of the national and European audits and paying out the subsidy. Due to their 
coordinating role, the provinces are also responsible for harmonising the ANLM with the broader 
environmental policy of the province and they coordinate this policy with the regional water 
authorities. BIJ12, the implementing organisation of the Inter-provincial organisation (IPO) for nature 
regulations, supports provinces in the implementation of the subsidy scheme by, for example, 
providing information, drawing up templates and facilitating consultation between provinces and other 
chain partners.  

Regional water authorities increasingly involved 
Almost all regional water authorities are co-funders of the water category of the ANLM. They discuss 
their priorities with the province, which defines the eligible areas in its nature management plan. 
Furthermore, the regional water authorities consult with the agricultural collectives about the desired 
measures and locations and assess the water category that is specified in the area application of the 
collectives. In most provinces they are also involved in the annual progress discussions between the 
province and the collective.  

RVO and the NVWA check for EU conformity 
The RVO is a paying agency for European agricultural subsidies, including RDP 3. RVO provides 
payment to the agricultural collectives on behalf of the provinces and checks the annual payment 
application of the collectives for legitimacy on the basis of the EU implementing regulation, the 
provincial subsidy regulation and the requirements of the provincial nature management plan. RVO 
also monitors conservation activities and assists the NVWA in carrying out the physical audits on site. 
RVO and NVWA work on behalf of the provinces. RVO and NVWA are represented in various 
consultation bodies of chain partners in which implementation problems are discussed. In the previous 
scheme, RVO managed thousands of contracts with individual farmers. With the new ANLM scheme, 
the provinces and/or RVO have made subsidy agreements with 40 collectives, and the collectives are 
then responsible for contracts with individual farmers. 

Volunteers, species organisations and expert partners contribute knowledge 
In addition to the chain partners, a number of other stakeholders are important for the effective 
implementation of management. Volunteers work with farmers to locate and protect nests and chicks. 
They also work together with agricultural collectives to implement conservation monitoring. This work 
is coordinated and supported by LandschappenNL (national volunteer-based organisation for 
preserving heritage landscapes), the provincial organisations for Landscape Management and the Bond 
Friese VogelWachten (BFVW – volunteer organisation in province of Friesland). Organisations focusing 
on species surveys such as SOVON (birds) and RAVON (reptiles and fish), chart the development and 
distribution of species and conduct research into the management of habitats. Other expert partners 
that contribute to the ANLM include the OBN Expert Team cultural landscapes, Grauwe Kiekendief 
(centre of expertise for farmland birds), the Louis Bolk Institute, ecological consultancy firms and 
universities.  

Land management organisations are important for coordinating management 
Like the expert partners and volunteer organisations, land management organisations (TBOs) do not 
have a formal role in the ANLM. If the nature reserves they manage adjoin areas undergoing 
agricultural nature and landscape management, cooperation and exchange of data are often desirable 
for ecological cohesion and predation management. The extent and type of cooperation is determined 
primarily by the local circumstances.  
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2.6 Annual management cycle 

Provinces establish objectives in their nature management plans 
The starting point of the ANLM is the framework of objectives with the species and habitat types that 
require protection at national level on the basis of the Birds and Habitats Directives. The central 
government and the provinces have agreed that the primary focus of the ANLM is to achieve a 
favourable conservation status for the 68 BHD species that live on farmland (and elsewhere). The 
provinces then choose provincial target species, partly on the basis of input from expert partners, 
agricultural collectives and regional water authorities, but also civil society organisations. With regard to 
the water category, the provinces determine the boundaries and management functions in consultation 
with the regional water authorities. These choices are set down in provincial nature management plans 
that are updated annually. The provincial nature management plan defines the target species and 
delineates the habitats, specifies the management to be used and which conditions apply (BIJ12, 2017). 
With regard to the water category, the provinces determine the boundaries and management functions 
in consultation with the regional water authorities and include these choices in the nature management 
plan. Every year the provinces invite submissions of ANLM area applications and publish the subsidy 
ceilings, application periods and subsidies paid to the collectives (BIJ12, 2019).  

Agricultural collectives submit area applications and provinces provide subsidies 
The agricultural collectives draw up a management strategy in which they describe how they want to 
realise the conservation of species and how they want to contribute to the water management 
objectives. Based on this information, they submit a subsidy application (called an area application) to 
the province. In the area application, agricultural collectives indicate per habitat and for the water 
category what they want to achieve at area level and how this contributes to achieving the goals from 
the provincial nature management plan. An area application is valid for the six-year subsidy period. If 
new submissions are invited, ‘extended applications’ can be submitted annually. The province assesses 
the area applications and/or extended applications according to their contribution to the objectives of 
the nature management plan and provides subsidies accordingly. The subsidy decision contains a 
bandwidth per habitat (a minimum and maximum number of managed hectares), in order to offer the 
necessary flexibility in the implementation of the management (BIJ12, 2017). The maximum of an 
area application is 115% of the minimum area to be managed. 

Implementation and auditing of management  
After the application is approved, the agricultural collectives conclude definitive conservation contracts 
with individual participants on the basis of an advance commitment. The participants carry out the 
management and the collective oversees this process. In addition the collectives inspect the area and 
determine whether the implementation is proceeding according to the conservation agreements. RVO 
checks whether the subsidy requirements of the province are met and whether the implementation 
complies with the EU regulations. The NVWA carries out field audits on the basis of random sampling.  

Accountability and re-direction 
Before 1 October each year, the agricultural collectives submit a detailed account of the management 
that has been implemented: the payment justification. The province, the regional water authority and 
the collective also hold a progress meeting during the current management year and the expectations 
for the following year. Based on this, provinces can – if necessary – adjust the boundaries of the 
habitats and the water category in their nature management plans (BIJ12, 2017).  

Payment 
The agricultural collectives receive a payment decision from RVO no later than ten weeks after the end 
of the management year. Based on this, they draw up a specification for each participant using, 
among other things, the results of the inspection, the contract and the specifications from RVO. If 
applicable, discounted payments will be imposed. The collective determines whether any discounted 
payment will be passed on to the participant. After RVO pays the agreed amount, the collective pays 
the individual management fee to the participants.5 

 
5  https://www.bij12.nl/onderwerpen/natuur-en-landschap/subsidiestelsel-natuur-en-landschap/agrarisch-natuurbeheer-

anlb/kennisbank, consulted on 10/7/2020 

https://www.bij12.nl/onderwerpen/natuur-en-landschap/subsidiestelsel-natuur-en-landschap/agrarisch-natuurbeheer-anlb/kennisbank
https://www.bij12.nl/onderwerpen/natuur-en-landschap/subsidiestelsel-natuur-en-landschap/agrarisch-natuurbeheer-anlb/kennisbank
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SCAN-ICT 
The agricultural collectives use the so-called SCAN-ICT system for managing the ANLM, submitting the 
annual payment request to RVO and for payment justification. With the help of this ICT system, which 
is linked to RVO systems, the collectives register the management implemented by the participants, 
keep track of changes and make payments to participants. Notifications of performed or changed 
conservation activities can also be made via the SCAN-ICT system. These notifications are intended to 
enable the NVWA to audit conservation activities, as described above.  

2.7 Development of the ANLM since 2016 

Improvements 
The ANLM scheme was established under severe time pressure. When the new scheme was introduced 
in 2016, there were a number of initial problems and components that still had to be worked out. New 
developments have also occurred. After the introduction, chain partners and other parties involved in 
the ANLM have implemented numerous improvements. These involved actions leading to 
intensification of management and implementation measures, improved knowledge development and 
sharing, improved monitoring, simplified rules and procedures, professionalisation of agricultural 
collectives and improved regional cooperation.6 We briefly discuss these actions below.  

Extra funding for intensifying management and implementation measures 
During the first years of the new system, the number of farmland birds continued to decline. To 
reverse this negative trend the chain partners focused on intensifying management and land 
development measures. At the beginning of 2018, the IPO’s Administrative Advisory Committee on a 
Vital Countryside decided to aim for the conservation of 36,000 nesting pairs of black-tailed godwits 
nationwide (in reserves and agricultural areas) and to use the additional financial resources resulting 
from a transfer from Pillar 1 to Pillar 2 of the Common Agricultural Policy for a one-off expansion of 
conservation measures (€22 million) and for additional implementation measures (€9 million). In 
addition, extra efforts were made to realise the water category from the ANLM, which had initially 
lagged behind the management of habitats.  

Knowledge development and knowledge sharing  
Knowledge about habitats played an important role in the design of the scheme. But there were also 
gaps in this knowledge. Improvements focused on aspects such as additional research into the 
influence of predation on farmland birds and the relationship between management and the effects on 
target species in the habitats in green infrastructure, blue infrastructure and open arable land. In 
addition to knowledge development, the chain partners also paid a lot of attention to facilitating 
knowledge sharing, for example via the BIJ12 knowledge bank, which provides knowledge about the 
procedures in scheme. With the support of LNV, BoerenNatuur developed various activities to support 
the sharing of knowledge between agricultural collectives and between agricultural collectives and 
universities and research institutes. This concerns ecological knowledge about target species and 
management as well as knowledge about organisational processes. The aforementioned OBN Expert 
Team cultural landscapes was also established to support knowledge development and dissemination 
about agricultural nature management.  

Monitoring of conservation and policy  
Since its introduction, efforts have been made to improve policy monitoring and to establish 
conservation monitoring of the ANLM. Policy monitoring is the responsibility of the provinces and 
should provide input for the evaluation of the effectiveness of the scheme. To this end, the number of 
measurement locations in existing national measurement networks has been expanded, but not 
everywhere and not for all species. In this way, the provinces aim to provide a reliable picture of the 
long-term effect of the ANLM at a national and provincial level. Management monitoring is an 
important instrument for agricultural collectives to respond to local developments and to contribute to 

 
6  This section is largely based on the progress report: Boonstra, FG, W. Nieuwenhuizen, 2019. Progress report Agri-

environment scheme 2019; Contribution to the 2018 annual report of the Rural Development Programme. Wageningen, 
Wageningen Environmental Research. 
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learning-based management. In order to develop these aspects, existing protocols for conservation 
monitoring have been clarified or new ones have been drawn up. For example, in addition to the SCAN 
protocol, a new protocol has been drawn up for field birds in collaboration with SOVON and the 
Grauwe Kiekendief Knowledge Centre for Field Birds.  

Simplification of rules and procedures  
When the new scheme was introduced, it was immediately clear to those involved that simplification of 
rules and procedures could contribute to improved functioning of the scheme in practice. In the BIJ12 
project ANLM 2.0, various options were subsequently investigated and applied to simplify rules and 
procedures. For example, the table that links conservation activities permitted by the EU to specific 
habitats has been simplified. A number of functionalities have also been developed for the ICT system 
that were not yet finished when the ANLM was introduced. They are aimed at improving user-
friendliness and reducing the risk of error messages. Many provinces have adapted the management 
requirements in their nature management plans, which are assessed by the RVO, so that the control 
burden has been reduced and agricultural collectives can implement management in a more flexible 
and area-oriented manner. Not all proposals for simplification could be accepted, partly because some 
required an amendment of the EU regulation. This is not possible during the programming period. 

Professionalisation of agricultural collectives 
At the outset of the scheme, the professionalism of the agricultural collectives varied widely. 
BoerenNatuur has committed itself to a learning approach in which the collectives grow into their role 
as implementers of the ANLM and as fully-fledged area partners. For example, study meetings have 
been held on aspects such as personnel policy, finances and the quality of management, and three 
study groups have been established to exchange knowledge about managing the various habitats and 
the water category. In addition, BoerenNatuur has guided the collectives in the development of 
optimisation plans in which they formulate long-term strategies regarding cooperation, knowledge 
acquisition and exchange, motivation, management, and implementation measures.  

Area-based cooperation  
Area-based cooperation between agricultural collectives and other land managers provides 
opportunities to improve ecological cohesion at the area level. When the scheme began, this 
collaboration with conservation site managers had not yet gotten off the ground. Cooperation has 
been promoted in many provinces by working on joint provincial action plans for farmland birds and 
establishing provincial consultative bodies in which the various organisations involved in land 
management are represented. New partnerships in water management are also developing between 
collectives, regional water authorities and provinces. This is supported by the water subproject of the 
ANLM 2.0 project.  

2.8 Development of budget, payouts and land area 

Total budget of the ANLM has increased since the scheme entered into force 
When the scheme began in January of 2016, the total ANLM budget amounted to more than 
€466 million for the entire period from 2016 to 2021 and has been allocated to the provinces in 
accordance with the recommendation of the Janssen III Committee on the distribution of decentralised 
funding for nature management. The historical distribution of budgets was an important principle for 
this allocation. In mid-2017, the central government decided to transfer funds from Pillar 1 (direct 
agricultural support) to Pillar 2 (rural development) of the CAP. As a result, €22 million became 
available for additional meadow bird and field bird management in the ANLM. These resources are also 
being distributed between the provinces on the basis of the Jansen III distribution key. Most provinces 
opened a second application period for agricultural collectives at the end of 2017. As a result, this 
additional funding could be used to support additional conservation measures in 2018 (IPO and LNV, 
2018). This brought the total budget for the ANLM to more than €488 million (source RVO). 

Phasing out SNL-a resulted in a larger available budget for the ANLM 
At the start in 2016, part of the total budget for the ANLM was still allocated in continuous contracts 
from the predecessor of the ANLM, the Subsidy for Nature and Landscape Management, agricultural 
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nature management (SNL-a). Participants entered into individual multi-year contracts with the central 
government. Some of these contracts continued until a number of years after 2016. This meant that in 
the management year 2016, an amount of €13.4 million was paid out under the SNL-a (see 
Figure 2.2). As a result, this amount was not yet available for the new ANLM scheme. Whenever SNL-a 
contracts expired, funding was released that the provinces could contribute to the new ANLM scheme. 
Consequently, the phasing out of the SNL-a resulted in an annual growth of the budget of the ANLM in 
many provinces. In 2019, the amount that was still being paid out (disbursed) under the SNL-a had 
decreased to €2.4 million (see Figure 2.2). 
 
 

 

Figure 2.2 The amounts disbursed (total) per management year show the growth of the ANLM and 
the decrease of the previous SNL-a (source: RVO, adaptation by WENR) 
 

Amounts disbursed under the ANLM have increased since 2016 
Since the introduction of the ANLM scheme, the amount disbursed to the agricultural collectives per 
management year has increased from about €42.4 million in 2016 to more than €71.2 million for the 
management year 2019 (see Figure 2.3). This concerns the amounts actually disbursed after the RVO 
audits (oral communication RVO). We show the amounts per management year, i.e. the year in which 
the management is actually implemented; the payments to the collectives take place in the following 
year.  
 
Almost half of the amount disbursed goes towards the management of open grassland habitat: more 
than €33.4 million in management year 2019, of the total disbursement of €71.2 million (see 
Figure 2.3).  

Land area being managed under the ANLM has increased sharply since 2016 
The net area7 that is managed in the habitats and water category via the agricultural collectives has 
grown strongly since 2016: from 64,293 hectares in 2016 to 84,437 hectares in the management year 
2019 (RVO figures). The increase is mainly the result of a combination of the switch from the previous 
scheme to the new one and the growth in the total budget. Both the largest area and largest share of 
the budget concern open grassland habitat. 

 
7  The net area is defined as the area actually managed, whereby different conservation packages on the same area are ‘de-

duplicated’. 
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Figure 2.3 The amounts disbursed have increased for all habitats and the water category of the 
ANLM since its introduction in 2016 (source: RVO, adaptation by WENR) 
 

2.9 Conclusions 

• The ANLM consists of twelve provincial subsidy schemes for agricultural nature management, 
landscape management and water management and an area-based approach in which 40 certified 
agricultural collectives are the final beneficiaries of the subsidy. The collectives coordinate the 
management and conclude contracts with individual participants. In the previous scheme, the 
participants themselves were the final beneficiaries of the subsidy.  

• The total ANLM budget for 2016-2021 is €488 million, almost half of which is allocated to open 
grassland habitat. In the management year 2019, the total managed area was 84,437 ha. 

• The ANLM focuses on improving the conservation status of 68 target species of the Birds and 
Habitats Directives that are highly dependent on the agricultural area. Four habitats (open 
grassland, open arable land, green and blue infrastructure) have been defined for species requiring 
similar management. Many of the target species are doing poorly. However, it has not been defined 
what the precise contribution of the ANLM should be to the conservation status of these species.  

• The ANLM must also contribute to the WFD objectives and robust water systems. For this purpose, 
the new scheme has introduced a water category. It is also unclear what the specific contribution of 
the ANLM should be for the water management objectives. 

• Besides the ANLM, other instruments are also used for the BHD target species and the WFD 
objectives, such as the realisation and management of the Nature Network and the Delta Plan for 
Agricultural Water Management.  

• Provinces define areas for the target species and for the water category in their nature management 
plans. In an area application, agricultural collectives make agreements at the ‘front door’ with 
provinces and regional water authorities about the intended achievements at the area level. At the 
‘back door’ the agricultural collectives make agreements with farmers and other agricultural land 
users about the management to be implemented at the land parcel level within the provincial 
boundaries.  

• Because the ANLM is financed from the EU through the rural development programme (RDP 3), the 
scheme must comply with European subsidy rules in terms of both the subsidy conditions and the 
working methods.  
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• A wide range of parties are involved in the implementation of the ANLM. The core is formed by the 
parties in the chain: The Ministry (LNV), provinces, BIJ12, RVO, NVWA, agricultural collectives and 
BoerenNatuur. This core is surrounded by a large shell of species organisations, volunteer 
organisations, TBOs, expert partners and wildlife management units that contribute to the ANLM.  

• After the introduction of the ANLM in 2016, chain parties have implemented numerous 
improvements to intensify management, develop and share knowledge, improve monitoring, 
simplify rules and procedures, professionalise agricultural collectives and improve regional 
cooperation.  
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3 Feasibility 

3.1 Introduction 

The introduction of the ANLM in 2016 entailed a major change in the governance of agricultural nature 
and landscape management and implementation in the Netherlands. The expectations for this new 
scheme can only be fulfilled if the ANLM is feasible. In this chapter we therefore assess the feasibility 
of the scheme and look at the extent to which this feasibility has improved compared to the previous 
scheme and during the course of the current implementation period (see also Section 1.4).  
 
Feasibility concerns the following aspects:  
• The extent to which it is clear who will implement the ANLM and what everyone’s role is in the 

scheme.  
• The extent to which the roles are sufficiently coordinated and cooperation takes place.  
• The extent to which implementing parties have sufficient and appropriate resources to carry out 

their tasks in the ANLM. This includes authority (competence), funding, flexibility in regulations, 
knowledge, self-governing capacity and the extent to which participants are also motivated to 
implement the ANLM (support).  

 
In Section 3.2 we discuss the development of these aspects to date and the success and failure factors 
in practice. The chapter ends with a number of conclusions (Section 3.3). 

3.2 Findings 

3.2.1 Clarity about roles 

Agricultural collectives have a central role in the implementation  
The core of the new scheme is a collective approach with voluntary partnerships of farmers and other 
landowners as final beneficiaries of the subsidy. It was therefore the intention from the outset that the 
agricultural collectives would play a crucial role in the implementation. This concerns the coordination, 
administration and supervision of agricultural nature and landscape management and the individual 
payments to the participants.  
 
Since the introduction of the ANLM in 2016, these agricultural collectives have continued to develop 
and have acquired a strong position in the implementation chain of the scheme and in their 
corresponding geographical areas. In addition to their implementation tasks in the ANLM, many 
collectives also initiate activities in nature-inclusive agriculture, landscape management and the 
energy transition. Some collectives are certified as nature reserve managers, sometimes as a separate 
legal entity. When it comes to making agriculture more sustainable, the collectives are partners with 
government agencies and public bodies, civil society organisations and parties from the agricultural 
chain, whereby they carry out activities and projects on this theme. They are also increasingly 
focusing on private citizens. A small number of collectives also see themselves as representing 
interests in policy decisions and politics (Dik et al., 2020). This broadening of roles has gone faster 
than expected when the scheme was introduced. For the time being, the various roles of the 
agricultural collectives have not resulted in ambiguities. Despite the broadening of activities, the 
collectives primarily see themselves – now and in the future – as implementers of the ANLM (Dik 
et al., 2020) and they are also seen as such by others. As the other roles increase and, for example, 
the collectives also become involved in the implementation of eco-schemes that will become part of 
the new CAP, this clarity about their role may diminish. Eco-schemes are voluntary measures 
concerning aspects such as climate, living environment, soil, water and landscape for which farmers 
can receive compensation. 
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Box 3.1 Origins of the Agricultural Nature Collective Westergo 

In 2015, in the run-up to the new system, intensive discussions took place between the Frisian 
Agricultural Nature Associations (ANVs), and four agricultural collectives were established on the 
mainland of the province of Friesland. However the process failed, in the western part of the province, 
where eight ANVs were unable to reach an agreement. Two of these ANVs decided to set up their own 
collective, called Súdwestkust. The six remaining ANVs subsequently merged and founded the 
Agricultural Nature Collective (ANC) Westergo. Due to the choice of Súdwestkust to form a separate 
collective, the boundaries of the ANC Westergo took on an hourglass shape, with two geographically 
separate areas. 

The underlying ANVs of ANC Westergo perceived the merger as a ‘forced marriage’, which led to many 
tensions at the start of the scheme in 2016. As a result, not all the ANVs made the transition to the 
new ANLM together. The Westergo board failed to get out of this unworkable situation and proposed 
that the province dissolve the collective. The province did not accept this proposal and appointed an 
interim committee to investigate how the tensions could be resolved. This committee reported that the 
ANVs did not have a joint conservation vision and that they differed in their opinions about the 
allocation of the budget between the various activities of the ANVs The committee also reported that 
the contracted conservation activities in a number of ANVs was of low quality. The province then asked 
the collective to draw up a new management plan in which quality of conservation activities was the 
guiding principle and provided a number of criteria for this. This also meant that activities for which 
contracts had already been signed had to be re-examined.  

A new governance model was also proposed. In the previous governance model, each ANV designated 
a board member for the executive board of the collective. As a result, board members mainly acted as 
representatives of their ANV and had less regard for the interests of the collective as a whole. In the 
new model, each ANV was given a seat on a policy council that can provide compelling advice to the 
board. After the governance model was adopted, a new board took office in 2017 and ANC Westergo 
made a successful restart. Since then, the board has consisted of three members who have no direct 
link with the underlying ANVs and were chosen on the basis of their managerial experience and affinity 
with agricultural nature and landscape management. The new model has led to less adversarial 
governance and a clear division of roles and tasks between the collective and the ANVs, which is laid 
down in a delegation decision for each ANV. 

 

Agricultural nature associations have continued to exist 
Before the foundation of the agricultural collectives, approximately 160 Agricultural Nature 
Associations (ANVs) were actively involved in agricultural nature and landscape management in the 
Netherlands. When the ANLM was introduced, no attempt was made to regulate how the collectives 
and the ANVs should relate to each other. This was left to the initiators themselves. Some provinces 
have aimed – with varying degrees of success – to establish collectives of sufficient size, for example 
by promoting cooperation between ANVs (see Box 3.1). The relationship between collectives and ANVs 
has continued to develop since the introduction of the ANLM. For example, some ANVs decided to 
dissolve, some became collectives and some continued to exist within a collective. There are also 
examples where the collective became part of the ANV. Some collectives allow part of the 
implementation to be done by the ANV (Dik et al., 2020). The continuation of the ANVs has to do with 
the social capital that has been built up in the ANVs: the bond with the area, the strong mutual ties 
and good relations, so that participants also have something to contribute to the group. However, if 
clear agreements are not made about the division of roles and duties between collectives and ANVs, 
this can lead to mutual competition and uncertainty about who is responsible for what. 

BoerenNatuur combines implementation tasks and advocacy 
Before the introduction of the ANLM, regional umbrella organisations of ANVs were active. These 
organisations have since been discontinued or they have terminated this task to provide space for the 
establishment of a new national umbrella organisation of agricultural collectives: BoerenNatuur. In 
contrast to the individual collectives, BoerenNatuur was not given a formal role in the implementation 
of the ANLM. In addition to representing the interests of the 40 collectives in the chain, BoerenNatuur 
coordinates a number of implementation tasks of the ANLM at the national level, such as informing the 
collectives about developments in the scheme and the management and development of SCAN-ICT 
(the digital environment with which collectives can register their activities and apply for subsidy from 
the RVO). BoerenNatuur also increasingly acts as an ambassador for nature-inclusive agriculture in 
general, for which it sees the ANLM as an important instrument. There is no ambiguity about these 
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various roles. However, some parties involved in this process note that the combination of 
implementation tasks and advocacy can put BoerenNatuur in a difficult position when, for example, 
policy developments have to be communicated with which the organisation may disagree in its 
advocacy role. 

The provinces direct the implementation, LNV maintains contact with the EU 
Preparations for the new scheme took place at the national level, during which it was exempted from 
the decentralisation of nature policy in the Administrative Agreement on Nature (2011/2012) 
(Kuindersma et al., 2016). As a result, the Ministry of Economic Affairs (EZ) took the lead in 
discussions with the EU about amendments to regulations and coordinated the preparation of the 
scheme. With the signing of the Nature Pact (2013), besides the Nature Network agricultural nature 
and landscape management was also transferred to the provinces. The provinces initially had the 
feeling that they were bystanders in this process, because they had hardly been involved in the 
development of the scheme (Hendriks, 2016). However, they have now been given a clear role in 
directing the implementation of the ANLM and as contract partners of the agricultural collectives. The 
regional water authorities also have a coordinating role in the water category. Another component of 
the coordinating role, i.e. the alignment of the ANLM with the broader environmental policy of the 
province, is less prominent. In most provinces, the ANLM is an autonomous part of the provincial 
organisation, with its own resources, procedures, rules and policy officer. The Ministry (LNV) has 
become increasingly remote from the ANLM and no longer has a direct role in the implementation of 
the scheme. However, LNV still maintains contacts with the EU about the contribution of the system to 
the BHD objectives and about the functioning of the system in relation to the development of the 
Common Agricultural Policy (CAP). LNV handles audits of the European Commission on behalf of the 
Netherlands and the provinces. Together with the provinces and regional water authorities, the 
Ministry is also preparing the National Strategic Plan for the new CAP, of which the ANLM will be a part 
from 2023. This division of tasks is clear, although according to some stakeholders the provinces 
should play a bigger role in contacts with the EU and in the preparations for the new CAP. 

RVO and NVWA monitor compliance with European regulations 
The roles of the RVO as paying agency and the NVWA as executor of the field audits are clear and are 
related to the fact that the ANLM is partly financed with European funds. In the previous scheme, the 
RVO managed thousands of contracts with individual farmers. With the new ANLM scheme, provincial 
authorities have made subsidy agreements with 40 agricultural collectives, with the final disbursement 
being made via the RVO. The RVO monitors compliance with European regulations.  
 
As an inspection body, the NVWA becomes involved at relatively late stage in the preparations for the 
new scheme. Initially, the expectation was that field audits by the NVWA would not be necessary and 
that the audits carried out by collectives themselves would suffice. When this proved impossible 
according to European regulations, the NVWA was given an important role in auditing conservation 
activities. The role of the NVWA is therefore clear, but the desire for a different, less burdensome form 
of auditing continues unabated among the collectives, thereby weakening support for NVWA audits.  

Regional water authorities are not yet fully linked to the new scheme 
Regional water authorities became involved in the ANLM at a late stage. The umbrella organisation of 
water authorities (Unie van Waterschappen) had agreed with LNV and the provinces that the regional 
authorities would contribute to the water measures from the RDP, but this agreement had not been 
confirmed by the 21 separate regional water authorities when the scheme was being prepared. 
Moreover, it was unclear how much of the committed funding for water measures related to the water 
category of the ANLM and how much to non-productive investments for water. For the regional water 
authorities, the designation of blue services and whether the compensation was based solely on loss of 
income was unclear (Hendriks, 2016). BIJ12 has initiated a separate project (as part of the ANLM 2.0 
project, see also Section 2.7) to raise awareness at the regional water authorities about the 
possibilities of the water category. Additional agreements have also been made about the funding. In 
some provinces the regional water authorities co-finance 50% of the water measures and in other 
provinces 25% co-financing is provided by the regional water authority and 25% by the province. In 
the province of Limburg, the regional water authority does not participate in the scheme and the 
province has not invited participation in the water category. Initially, the regional water authority saw 
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no added value in the water measures, and when this changed, partly due to efforts by the collective, 
the available European co-financing budget of the province had already been invested in habitat 
management.  

Role of volunteers is clear but vulnerable 
In addition to the chain partners mentioned, there are a large number of other stakeholders who have 
no formal role in the implementation of the ANLM and who are not chain partners, but who are 
important for the implementation of the system, such as volunteers, LandschappenNL, Bond Friese 
VogelWachten (BFVW), species organisations and expert partners. Their informal contribution to the 
objectives of the scheme is usually arranged through separate agreements or subsidy relationships. In 
general, their role is clear, but is sometimes vulnerable. For example, volunteer organisations are 
struggling with an ageing and shrinking membership. As a result, roles are sometimes combined, such 
as counter and field worker for the collective. Such a dual role can affect the independence of the 
counters if effective agreements have not been made about this. Moreover, only limited volunteer 
networks are available for field birds, green and blue infrastructure. This limitation is partially 
compensated by the collectives by bringing in regional professionals. According to stakeholders, not 
enough funding is available for additional professionalisation and support of volunteers. For example, 
the focus and expertise of many counters has historically been on meadow birds, which means that 
insight into the development of a number of other target species is lacking. In the case of fish and 
amphibians, monitoring requires a great deal of effort and yields little result in the ditches in the 
agricultural area, which are often species-poor. The volunteers with expertise about these species 
prefer to monitor in nature reserves.  

Uncertainty about the role of TBOs due to lack of formal agreements 
TBOs have also not been given a formal role in the scheme even though a lot is expected of them. For 
example, according to the management cycle, the collective should coordinate conservation plans with 
area partners such as the TBOs.8 Joint predation management is also increasingly seen as a 
precondition for success. The lack of a formal role for the TBOs leads to uncertainty. For example, one 
of the TBO’s (Staatsbosbeheer) states that it has no budget or authority to develop contacts with 
agricultural collectives on a structural basis and to coordinate conservation activities. LandscapesNL 
sees coordination with agricultural collectives as the task of its affiliated provincial organisations. 
Moreover, the collectives do not always want to coordinate actively with the TBOs. This is due to a lack 
of time and because they are usually not involved in the choices of the TBOs and there is therefore no 
reciprocity. As a result, the degree of cooperation in practice strongly depends on the local managers 
and personal relations.  

3.2.2 Collaboration in the chain 

Chain responsibility contributes to collaboration 
The ANLM has strengthened the mutual relationships between the parties that implement various 
aspects of agricultural nature and landscape management. These parties call this ‘chain responsibility’, 
i.e. joint responsibility based on mutually dependent relationships in the implementation chain. This is 
expressed, for example, in the improved relationship between RVO, provinces and agricultural 
collectives. In the initial phase of the new scheme, provinces and collectives felt that they had to solve 
many administrative problems themselves to prevent the consequences from being passed on to the 
participants. However, according the parties involved, the RVO has started to take an increasingly 
solution-oriented approach towards these administrative problems, although there are still issues 
regarding the interpretation of regulations and the delayed handling of formal objections. BIJ12 and 
RVO in turn experienced problems in the initial phase with the simultaneous availability of maps from 
the provincial nature management plans for SCAN ICT, so that collectives can register for 
management.  
 
A difference with the previous scheme is that the agricultural collectives are the designated contacts 
for the participants, not the RVO. In the previous scheme, communication between participants and 

 
8  https://www.bij12.nl/onderwerpen/natuur-en-landschap/subsidiestelsel-natuur-en-landschap/agrarisch-natuurbeheer-

anlb/kennisbank/activiteiten/voeren-gesprekken-met-gebiedspartners-collectief/, consulted on 10/7/2020. 

https://www.bij12.nl/onderwerpen/natuur-en-landschap/subsidiestelsel-natuur-en-landschap/agrarisch-natuurbeheer-anlb/kennisbank/activiteiten/voeren-gesprekken-met-gebiedspartners-collectief/
https://www.bij12.nl/onderwerpen/natuur-en-landschap/subsidiestelsel-natuur-en-landschap/agrarisch-natuurbeheer-anlb/kennisbank/activiteiten/voeren-gesprekken-met-gebiedspartners-collectief/
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the RVO was often difficult: participants experienced the RVO as an anonymous agency with a formal 
approach when dealing with their questions or complaints. Because the collectives now operate 
between the RVO and the participants, they can show understanding towards the participants, whom 
they know personally, and at the same time they can unburden the participant by solving any 
problems in the implementation by contacting RVO, where their knowledge of the regulations is an 
advantage. The latter is experienced by the RVO as an improvement relative to the previous scheme; 
they are now contacted by a smaller number of people at the collectives who understand the scheme 
instead of thousands of participants who were sometimes inadequately informed. 

Collectives gain trust from the provinces 
The cooperation between the agricultural collectives and the provinces has also been strengthened 
compared to the previous scheme. Previously, many provinces past extensively reviewed the collective 
management plans of ANVs, but now they are more remote from this process and the collectives are 
trusted to give shape to the conservation efforts as they see fit within the possibilities offered by the 
scheme. To limit the auditing burden, the provinces have chosen to have fewer binding requirements 
for conservation activities in their nature management plans. Their nature management plans 
therefore contain requirements that are assessed by the RVO during the annual disbursement process 
as well as guidelines and criteria. These guidelines and criteria are not reviewed by RVO, but must be 
part of the substantiation of the area application that the collective submits to the province. In 
addition to formal progress consultations, in most provinces there is also frequent informal contact 
between the province, regional water authorities and collectives. During these consultations, matters 
such as the progress of activities, willingness to participate, national developments around the ANLM, 
regulatory issues, the extension of subsidy agreements and the nature management plan are 
discussed. According to the provinces, the expertise and professionalism of the managers and the 
cooperation is enhanced by certification, audits by the Certification Foundation and the quality 
manuals that each collective is required to draw up. However, the provinces are concerned about the 
small size of some collectives, which can impede further professionalisation.  

Collaboration with regional water authorities comes up to speed 
The addition of the water category in the ANLM has resulted in new partnerships between regional 
water authorities, provinces and agricultural collectives regarding agricultural nature and water 
management. This did not happen by itself. Initially, the budget for the water category was not fully 
utilised. Through a separate project, regional water authorities have been informed about the 
possibilities offered by the scheme (see also Section 2.7). The addition of the water category also took 
some getting used to for the provincial stakeholders. It requires internal coordination with the other 
parties in water management who are unfamiliar with the ANLM scheme. Although they have specified 
the water category and determined the management functions in the nature management plan, some 
provinces have continued to have little substantive involvement in the water category, and therefore 
do not cooperate fully with the regional water authorities regarding the ANLM. For example, the 
province of South Holland leaves the further implementation of this category to the regional water 
authorities and the collectives. The Province of Friesland involved the regional water authority in this 
process only in 2018. A core team was then appointed up consisting of employees from the province 
and the regional water authority, after which the process accelerated. In Zeeland, little effort has been 
devoted to the water category of the ANLM, and in Limburg this category has not been opened to 
other participants and the regional water authority has not been involved.  
 
The regional water authorities are generally positive about the role that the collective can play in 
raising awareness among participants about the contribution they can make to water quality and 
quantity. Management activities and locations are usually determined at the ‘back door’ in close 
consultation between regional water authorities and agricultural collectives. This is an important 
difference with the habitats, where the province directs activities at the ‘front door’. Regional water 
authorities carry out the policy assessment of the area application and often join the formal progress 
consultation between the collective and the province. But there are also difficult themes that hamper 
cooperation. For example, the implementation of raised ground water tables, a package of measures 
for open grassland habitat, usually requires a permit from the regional water authority because this 
deviates from the regional water decree. To this end, collectives must submit signed statements from 
surrounding landowners that they agree with the change, which entails a major administrative burden 
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for the collectives. For ANC Westergo, this was a reason to no longer apply for permits to raise the 
ground water table. Another difficult theme is the package of measures for seasonally flooded 
grassland. Regional water authorities in South Holland were initially concerned that excessive 
nutrients would enter the drainage ditches when farmers drained this flooded grassland at the end of 
the season. Working agreements have now been made to allow the seasonally flooded grassland to 
dry up instead of being drained. These examples show that, although there is usually a case of 
synergy, water interests do not always coincide with the interests of meadow bird management, which 
makes cooperation more difficult.  

Chain collaboration supported by separate consultation groups 
Chain collaboration is facilitated by various consultation groups for the ANLM, in which implementation 
issues can be raised and solutions can be sought. For example, there is the ANLM Management 
Consultation between LNV, the provinces, RVO, BoerenNatuur, Regiebureau RDP (joint programme 
department of LNV and the provinces), IPO and BIJ12, and the Agricultural Management Task Force 
under the IPO Working Group on Nature Management, in which the provinces, LNV, BoerenNatuur, 
RVO, NVWA and LandschappenNL also participate. The Unie van Waterschappen (umbrella 
organisation of regional water authorities) does not participate in the overarching chain consultations. 
At the provincial level, provincial umbrella organisations of collectives in provinces with several 
collectives, such as Fryslân and Zuid-Holland and Overijssel, facilitate coordination between collectives 
and with the province.  

3.2.3 Resources 

Agricultural collectives have sufficient competence to implement measures  
As a result of the new scheme, the agricultural collectives have been given the competence to 
implement conservation measures as they see fit, as long as it remains within the provincial 
boundaries of the habitats and contributes to the provincial objectives. They can provide regional fine-
tuning, for example by adjusting payments to their priorities or setting additional conditions for 
conservation activities. It is also possible to terminate a contract if, for example, there are no longer 
any birds on the relevant parcels or if the participant does not comply with the conservation 
agreements. The ANVs in the previous scheme did not have this competence because the participants 
had a contract with the government and not with the ANV. However, some collectives want more 
control so they can determine even more effectively where they conclude conservation contracts. This 
is particularly the case where provinces have strictly delineated the habitat boundaries (see Box 3.2).  
 
 

Box 3.2 Delineation of habitats in Drenthe 

The province of Drenthe has very selectively delineated the boundaries of habitats for green and blue 
infrastructure. The boundaries were chosen primarily as connecting zones between nature reserves to 
support the Nature Network. They are therefore narrower, more linear boundaries than those 
designated for open arable land habitat, where much larger areas have been tentatively designated. 
This selective designation limits the possibilities of Agrarische Natuur Drenthe to make its own choices. 
This collective wants more competence to decide for itself where it implements measures and to take 
administrative responsibility for this decision. Moreover, the strict boundaries of the green and blue 
infrastructure hinder implementation because this reduces the chance that participants will want to 
participate only within those boundaries. In addition, habitat boundaries sometimes cross parcels of 
land, which hinders feasibility. The province, in turn, is concerned that the objectives will be diluted if 
the collective itself decides where the conservation measures will be implemented.  

 

Agricultural collectives increase their self-governing capacity 
Since the introduction of the ANLM the collectives have developed rapidly and have become more 
professionalised, with the support of BoerenNatuur. Agricultural collectives are generally able to 
perform the tasks assigned to them in the ANLM in a professional manner and to determine their own 
course. This is illustrated by a high disbursement percentage: for the management year 2019, 99.8% 
of the subsidy that collectives accounted for was disbursed by the RVO, which means that few 
discounts were applied and that the collectives have their administration in order. It should be noted 



 

38 | Wageningen Environmental Research report 3066 (English version) 

here that this high disbursement percentage is also related to the buffers built into the system, with 
which errors can be accounted for. There are, however, concerns about the vulnerability of smaller 
collectives in particular. They have less financial scope to absorb setbacks and accrue buffers. They 
also often rely on voluntary commitment and they sometimes deploy board members for executive 
tasks. As a result, there is no strict separation between policy and implementation and they have 
fewer opportunities to respond to new developments.  
 
An important source of the self-governing capacity of the agricultural collectives that was absent in the 
previous scheme is the administrative responsibility they can take for their decisions on how to use 
their funding for conservation measures and the results they achieve with this. Participants can 
influence the course of the collective through member councils or ALVs. The collective is seen by the 
participants as their own organisation, which contrasts with the anonymous government agency with 
which they previously concluded contracts. This has strengthened the position and governance 
possibilities of area coordinators of the collectives towards participants. It also strengthens the 
position of collectives towards government agencies, public bodies and other regional parties. 
 
Most agricultural collectives and/or ANVs are increasingly performing activities outside the ANLM that 
make agriculture more sustainable. They are also able to acquire additional financial resources and 
enter into partnerships for this purpose. However, many collectives do not have a fully developed 
strategy in this regard that is shared with the members (Dik et al., 2020). It is therefore unclear how 
the implementation of the ANLM in combination with these new activities has contributed to their 
ambitions and objectives. In addition, the current organisational structure of the collectives remains 
strongly based on their role in the ANLM and not on the broader roles mentioned above. This also 
applies to the quality manuals of the collectives. In light of a possible new role of collectives in the 
implementation of eco-schemes in the new CAP, this is an important point for attention. 

Shifting implementation costs from government agencies and participants to collectives 
As a result of the new scheme, the joint implementation costs of the RVO, the NVWA and the 
provinces have been reduced from 42% of the programme costs in 2015 to 19% in 2019.9 This 
reduction was largely due to a reduction in the implementation costs of the RVO from €15.1 million in 
2015 to €7.0 million in 2019. In the previous scheme, the RVO concluded contracts with more than 
10,000 farmers; in the new system, this has been reduced to grant decisions for 40 agricultural 
collectives, which subsequently conclude contracts with the participants. In the new scheme, 
collectives spend 15% to 20% of the subsidy they receive on implementation costs. This is partly for 
tasks that were previously performed by RVO. In addition, the collectives have taken over 
administrative tasks from the participants in the ANLM. Collectives also carry out activities such as 
supervision, knowledge sharing and auditing that were absent in the previous scheme or were carried 
out by other parties such as the Dienst Landelijk Gebied (Rural Areas Agency). In the ANLM, the 
implementation costs of the agricultural collectives are paid from the area application. This is a 
difference with the previous scheme, in which implementation costs were paid almost entirely from 
other sources. This means that in the current scheme there is less funding available for payments to 
farmers than in the previous scheme.  
 
Based on the available data, the expected outcome – that the ANLM will lead to a reduction in the 
total implementation costs – cannot be assessed. This is because not all implementation costs of the 
previous and new schemes have been determined, tasks have been shifted and the percentages 
mentioned above comprise different cost items.  

NVWA implementation costs have increased 
The implementation burden of the NVWA, which is responsible for the field inspections, has increased 
due to the collective approach and greater flexibility in combination with EU compliance: from 
€2.0 million in 2015 to €3.1 million in 2019. A number of factors play a role in this increase. In the 
SNL-a, 5% of the participants were audited. To continue to comply with the European implementing 
regulation, this has been changed in the ANLM to 5% of the activities carried out by the collectives. As 
a result, on-site audits now take place all year. The option introduced with the ANLM to redirect 

 
9  Own calculation based on data from RVO and information from reports, notes and discussions with LNV, BIJ12, Provinces, 

BoerenNatuur and collectives.  
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conservation efforts during the season also means that RVO has to pull several samples instead of 
only one per year. This results in a varying and therefore greater planning task for NVWA than in the 
previous scheme. Another factor is that the formulation of some of the conservation activities leads to 
high deviation percentages. An example is the seasonally flooded grasslands. According to the subsidy 
conditions, 100% of the registered area must be seasonally flooded. But the degree of flooding is 
variable due to weather conditions, which increases the chance of deviations. Because the sample is 
risk-based and risks are defined as activities with a high probability of error, European rules have 
increased the inspected area, which has intensified the audits and increased the costs for the NVWA.  

Collectives break even with the percentage for implementation costs, but their financial 
position is vulnerable 
In general, the agricultural collectives have sufficient financial resources to carry out their coordinating 
and administrative tasks in the ANLM. They spend 15% to 20% of their budget from the area 
application on implementation costs. They actively aim to keep this percentage low by working 
efficiently, so that as much money as possible can go to actual conservation activities. The financial 
position of the collectives is nevertheless vulnerable. This is primarily because payment for 
administrative tasks and conservation activities takes place after the end of the management year, 
which means that collectives have to pre-finance one year in advance. As the budget grows, this may 
become problematic because an increasing amount has to be pre-financed. In addition, as a result of 
the audits carried out by RVO and NVWA, there may be a discount on the payment, which the 
collective cannot absorb itself. Many provinces have provided interest-free loans to bridge the first 
year of costs that have not yet been reimbursed. Provinces have also sometimes provided incidental 
subsidies to make up shortfalls. Some collectives have been able to accrue a reserve themselves or 
have received a reserve from the ANVM to absorb setbacks, but the general impression is that the 
financial position of collectives vulnerable.  

Scheme complexity creates a high administrative burden for agricultural collectives 
The agricultural collectives experience the administrative burden of the ANLM as high. Numerous 
actions have to be performed in SCAN-ICT, such as accurately registering activities (down to the 
square metre), entering crop codes, entering changes and reporting activities. There are strict 
deadlines for this and in the event of incorrect or late entries, the disbursement may be discounted. In 
addition, the collective must provide the necessary documentation, such as area applications, progress 
reports, management plans and quality manuals. The frequency of the audits is also experienced as 
burdensome. Large collectives in particular are regularly visited by the NVWA for field audits. This is 
because 5% of all conservation activities must be audited in accordance with the European regulation. 
This leads to approximately 2500 audit assignments for the NVWA per year and an average of 
approximately 60 audits per collective per year.  
 
There are also a number of specific bottlenecks that the agricultural collectives must deal with and 
that are related to accountability on the basis of land parcels. For example, the collectives usually 
receive a large number of error messages from the RVO based on the registered activities. This 
concerns errors such as boundaries of the carried out conservation measures that do not correspond 
to the exact boundary of a land parcel. There are also error messages that arise because different 
maps do not match, for example because the RVO changes the LNV reference layer of agricultural land 
after the collective has already submitted the management task to the RVO. Quite suddenly, in 2019, 
a reference layer for landscape elements had to be introduced on which landscape elements were 
drawn that did not match the maps of collectives. In collaboration with the RVO, the location of all 
landscape elements had to be reconsidered. These kinds of changes to reference layers automatically 
generate many errors and necessary corrections, often without anything really being wrong. 
Collectives report that the number of error messages is increasing rather than decreasing. Other 
bottlenecks include the high implementation costs for contracts for green and blue infrastructure and 
the water category. This requires many contracts which cover relatively few hectares. Delineating 
borders and landscape elements takes a lot of time and is prone to errors. In the Krimpenerwaard, the 
combined total of blue infrastructure and water category involves only 23% of the contracted land 
area, but it concerns 62% of the total implementation costs. This means that collectives may prefer to 
focus on hectare-based measures due to cost and risk considerations.  
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The high administrative burden means that there is limited scope within the target overhead 
percentage for activities aimed at improving the quality of conservation activities and knowledge 
development. According to one stakeholder, smaller collectives in particular would have less room for 
manoeuvre when supervising participants. Incidentally, the maximum overhead percentage is defined 
in a national agreement; under EU rules, up to 30% can be spent on overhead. Another factor is that 
collectives themselves want to spend as much of the available budget as possible on actual 
conservation activities by participants.  
 
In addition to high administrative burdens, collectives also report an ‘emotional burden’. In the 
attempts to connect agriculture and nature, regulatory pressure leads to frustration, which can lead to 
decreased motivation to continue.  

Regulatory flexibility has increased 
The ANLM offers more options for regional fine-tuning and flexibility than the previous scheme (see 
also Box 3.3). Agricultural collectives make general agreements with provinces and regional water 
authorities about the performance to be delivered at area level via an area application at the ‘front 
door’ and specific agreements at the ‘back door’ with farmers and other agricultural land users about 
the activities to be carried out at the farm level. The government agencies and public bodies that are 
involved focus more on the broad terms than in the previous scheme. In their nature management 
plans, provinces specify where the habitats with the target species are located, which type of 
management can be used for this and which conditions apply. For the water category, this does not 
directly concern target species, but water management objectives within the area boundaries. The 
30 eligible conservation activities are formulated more abstractly than in the previous scheme. The 
actual ecological interpretation is up to the collective. That is a clear difference with SNL-a, in which 
conservation activities were specified very precisely. 
 
 

 
 
Instead of the previous six-year contracts between the participant and the government agency, the 
collective can now also conclude shorter-term contracts with participants and shift the management to 
more favourable locations, which they also do in practice. They are, however, obliged to maintain at 
least the total managed land area, otherwise a full discount on the disbursement will follow. Another 
new aspect concerns the options for redirecting activities during the year in order to respond to 
current developments, such as birds that start to nest on a certain parcel. Within certain margins, 

Box 3.3 Agricultural Collective Krimpenerwaard (ACK) uses flexibility system 

The meadow bird management in the Krimpenerwaard focuses on rearing chicks. In those parts of the 
Krimpenerwaard where meadow birds often breed, the area coordinator concludes various packages for 
meadow bird management. A conservation mosaic is formed, consisting of clutch management in 
combination with herb rich grassland margins, alternating with grassland with rest periods, parcels with 
early season grazing, extensive grazing, seasonally flooded grassland and herb rich grassland. When 
nesting pairs are present on the parcels with clutch management, last minute management is used and 
there are rearing areas with rest periods. The undisturbed parcels are intended to give nesting pairs 
time to incubate their eggs and provide grazing areas for chicks with sufficient food and shelter.  

If rest periods expire and birds are still present, the rest periods are extended by one week each time, 
until the birds have left. If necessary, the coordinator adjusts the conservation package, for example if 
delayed mowing until June 15 results in excessively dense grass. Then the package is exchanged for a 
package with early season grazing or extensive grazing. Because the depletion of minerals in over-
fertilised peat soil is very slow and the late mowing date leads to a crop that is too dense, the ACK has 
introduced the new package ‘developing herb rich grassland’. 

The ACK also uses the flexibility in the system to avoid discounts on disbursements. For example, the 
seasonally flooded grasslands are not fully registered at the ‘front door’ to prevent them from being 
rejected by the NVWA. The collective therefore runs the risk of not meeting the minimum land area 
specified in the area application and the disbursement being discounted. The strict control has to do 
with the requirement that 100% of the registered area must be inundated at the time of inspection, 
while in practice this area is highly variable due to the effects of weather. The ACK therefore only 
draws in the core of the seasonally flooded grassland at the ‘front door’. They draw the ring around it 
as their own package. The ACK does make a disbursement for this at the ‘back door’.  
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more flexibility is also possible in determining the payments that the participants receive. An 
important instrument for realising flexibility is the min-max system. The area application contains a 
minimum and a maximum area to be managed per habitat. The maximum area to be managed is 
standardised at 120% of the minimum. This min-max margin allows the agricultural collective to 
respond flexibly to developments within their area.  

Mutual frustration among agricultural collectives and NVWA about audits 
The ANLM entails that the NVWA only audits whether conservation activities have been carried out and 
is no longer allowed to assess the ecological quality of the implementation. That is up to the 
agricultural collective, which audits this itself. This does not alter the fact that collectives experience 
bottlenecks in the description of some conservation activities and/or in the variable way in which the 
audit is performed. The definitions used by the inspectors are also insufficiently known to the 
collectives, which makes implementation more difficult. They also believe that inspectors should audit 
more according to the spirit of the contract and less according to the letter so that, in the eyes of the 
collectives, undue reductions in disbursements can be prevented. One stakeholder from the NVWA 
indicated that due to the chosen abstract description of the activities, audits are less in-depth than in 
the previous scheme. It is unclear whether the audits also lead to changes in conservation practices, 
because most of the deviations that are detected are lost in the buffer and therefore do not lead to 
reductions in the disbursements. In addition, some collectives do not meet with the inspectors to 
share their findings on nonconformities and are therefore unable to add comments to the inspector’s 
report. It is frustrating for the inspectors that they cannot discuss their findings and that they have no 
learning effect. Collectives in turn indicate that they do not discuss the findings with the inspector 
because it is unclear what will be done with their comments.  

Amendment and notification periods also limit flexibility and options for customisation 
The amendment and notification periods that must be observed to enable accountability and auditing 
also limit the flexibility of the system. For example, the collective must communicate additions or 
changes to the intended conservation activities no later than 14 days before the activities takes place. 
Certain activities must also be reported beforehand or afterwards, so that the NVWA can include them 
in the audit. Failure to comply with these deadlines may result in a discount on the disbursement. 
Collectives find these timelines too inflexible and would, for example, prefer to use the rest period and 
deferred mowing more flexibly during the season, so that mowing is possible when there are no birds 
left and mowing is not done when the birds are still there. Agreeing to conservation packages in 
advance does not always benefit species and does not enable local and individual fine tuning.  

Agricultural collectives use available knowledge 
In the ANLM, the attention for developing, sharing and using knowledge has increased. To strengthen 
performance, agricultural collectives need knowledge about the integration of agricultural nature and 
landscape management into farming practices and about the relationship between the measures 
carried out and the way in which these measures increase the quality of the habitat and the presence 
of target species. The idea is that collectives and participants do the latter by monitoring the effects of 
their efforts on the occurrence of the target species and adjusting measures based on the results 
(‘learning from the results’). Conservation monitoring, usually performed by volunteers or regional 
experts, is an important tool for this. Within the collectives and/or the ANVs, substantial knowledge 
about meadow and field birds is often available. Larger collectives generally have more opportunities 
to accrue expertise within their own organisation about the various habitats and the water category 
than smaller ones. For example, the Agrarische Natuur Drenthe collective has access to various area 
coordinators who specialise in different habitats and the water category. When knowledge is lacking, 
collectives work to varying degrees with external expert partners, such as SOVON, Grauwe 
Kiekendief–Kenniscentrum Akkervogels, Altenburg and Wymenga, RAVON and the Louis Bolk Institute. 
By holding expert meetings with ANLM participants and specialists in the field, interesting discussions 
arise from which everyone can learn. On a national scale, BoerenNatuur supports its members with 
various activities aimed at knowledge transfer and knowledge sharing. Shortly after the introduction of 
the ANLM, a separate expert team for cultural landscapes was set up within the Expert Network for 
Development and Management of Nature Quality (OBN), which can commission only one substantiated 
study per year on the effectiveness of agricultural nature management. According to those involved, 
this is very little in the light of the need for knowledge. Sometimes there is tension between external 
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scientific knowledge and practical knowledge. This usually concerns the applicability of generic 
scientific knowledge in area-specific practice. The relatively long turnaround time of scientific research 
also does not always match the dynamics of practice.  

Knowledge gaps for green infrastructure, blue infrastructure and the water category  
For green and blue infrastructure, insufficient knowledge is available about the requirements that 
target species place on their habitat and about the relationship between the measures, the quality of 
the habitat and the occurrence of species. This species knowledge is sometimes available, but is more 
difficult to apply than knowledge about meadow birds. This prevents learning from the results of 
conservation practices. To a lesser extent, the lack of knowledge also applies to the open arable land 
habitat (Faber et al., 2020). For the water category as well there is a need for knowledge development 
about the relationship between measures and water quality. However, regional water authorities 
indicate that it is difficult to establish a direct relationship between a conservation activity at a specific 
location and an effect on water quality. This is because the land area under management is limited 
and fragmented and the surface water partly originates from elsewhere. However, targeted research 
could offer a solution. In Northeast Twente, for example, a study has been launched by the 
Vechtstromen regional water authority and the Louis Bolk Institute into the effect of the ‘water 
retention’ soil package on the sponge effect of the soil, soil biodiversity and leaching of nutrients and 
plant protection products into ground and surface water. For green infrastructure, blue infrastructure 
and the water category, limited monitoring is carried out into the distribution of target species. This is 
because target species are only partially influenced by local measures and are strongly influenced by 
other factors in the landscape. However, attention is paid to the habitat quality that is realised.  

There is no structural provision for knowledge activities 
No structural provision has been made within the ANLM for knowledge development and transfer of 
expert knowledge to collectives. This is seen as a shortcoming by various stakeholders. Agricultural 
collectives pay for conservation monitoring from their overhead percentage. For example, Agrarische 
Natuur Drenthe (AND) spends approximately 1% of its ANLM funding on monitoring for the entire 
province of Drenthe, which amounts to approximately €40,000 per year. Collectives depend in part on 
projects and support from provinces and regional water authorities to answer additional knowledge or 
monitoring questions.  

3.2.4 Support base 

Chain parties want the scheme to be a success 
While the previous scheme was faced with less and less enthusiasm from participants, the current 
chain parties have generally shown great commitment to the ANLM and a strong motivation to make 
the scheme a success. This involvement is logical for the agricultural collectives and BoerenNatuur, 
because for the time being they derive their raison d’être from their role in the ANLM. However, their 
support depends on the effective functioning of the scheme and partly on the extent to which solutions 
are found for the aforementioned bottlenecks (administrative burdens, audits and knowledge).  
 
Although the regional water authorities were hesitant about the scheme at the start of the ANLM, they 
have begun to catch up. Besides European financing of blue services, they see many advantages in 
their cooperation with agricultural collectives. Due to the role that collectives play in raising awareness 
among farmers about the effect of their actions on water quality, regional water authorities are 
reporting increasing support for water management in this target group. They also report real benefits 
for water quality by deploying the water management measures where the bottlenecks for the Water 
Framework Directive (WFD) are greatest. Participation in the ANLM has also given the regional water 
authorities more insight into farming practices.  

Willingness to participate has increased due to the scheme and the societal pressure for 
sustainability 
The willingness to participate in the ANLM among farmers and agricultural landowners has generally 
increased compared to the last years of the previous scheme. In addition to the efforts of collectives 
and good examples in the surroundings, this has to do with the increased societal pressure to produce 
sustainably and with concrete sustainability initiatives such as ‘On the way to Planet Proof’ and the 
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ongoing biodiversity monitoring of dairy farming and arable farming, whereby participants sometimes 
receive extra points (and therefore extra compensation) if they can demonstrate that they carry out 
agricultural nature and landscape management (see Box 3.4). Due to increasingly strict rules 
regarding spraying techniques, arable farmers are increasingly opting to commit to conservation 
packages for field margins adjacent to ditches from the water category. This means that they run less 
risk of violations and they do not have to modify their field sprayer Sometimes economic motives also 
play a role in the increasing interest in the ANLM. For example, during recent dry summers, payments 
from field margin management or full-field management in Drenthe resulted in better revenue than 
grain, and such measures provide more certainty about the amount of compensation compared to 
fluctuating market prices. Many agricultural collectives have waiting lists of farmers who want to 
participate in meadow bird and field bird conservation in particular. There are also exceptions: 
collectives in the province of Utrecht initially had difficulty finding sufficient participants for the 
management of the core areas. Only one-third of the farmers participated. The province has 
temporarily changed the boundaries to account for this and has also defined meadow bird peripheral 
zones. As a result, the number of participants has increased.  
 
 

Box 3.4 Sustainability initiatives and the ANLM in the Westergo collective 

Sustainability initiatives can also have a negative impact on participation in the ANLM. For example, 
parties involved in the Westergo collective report that committed meadow bird farmers among the 
participants will score worse in the points system of Friesland Campina’s ‘On the way to Planet Proof’ 
regarding CO2 emissions and protein from their own farm than farmers who do not participate in the 
ANLM. This is because the committed meadow bird farmers generally have less roughage yield per 
hectare and have to compensate for this with concentrates. As a result, these participants lose points 
and do not qualify for an attractive supplement per litre of milk. If ‘Planet Proof’ yields more net 
revenue than the ANLM, it may be economically more attractive for these participants to leave the 
ANLM and opt for the Friesland Campina scheme.  

 

3.3 Conclusions 

• After four years it has become clear who is responsible for what in the implementation of the ANLM, 
despite the significant changes in the allocation of roles and tasks in the implementation compared 
to the previous scheme and the establishment of 40 new agricultural collectives. However, the role 
of the TBOs remains unclear. They have not been given a formal role in the implementation of the 
system, although they are expected to collaborate with collectives at the area level and coordinate 
conservation measures. This is one of the reasons why the cooperation varies in practice. 

• Cooperation in the implementation chain has been enhanced since the introduction of the ANLM. The 
Ministry of LNV, the provinces, BIJ12, regional water authorities, RVO, NVWA, BoerenNatuur and the 
agricultural collectives are aware of their joint chain responsibility.  

• Nearly all regional water authorities have now joined the scheme, but are not yet functioning as 
fully-fledged chain partners. The latter also applies to volunteer organisations. They have a crucial 
role in conservation monitoring and thus contribute to the desired learning from the results of 
conservation practices, but are not regarded as chain partners.  

• Agricultural collectives have sufficient competence and resources to perform their coordinating and 
administrative tasks in the ANLM. However, they do experience a major administrative burden 
arising from the complexity of the system and the need to comply with European rules. This is at the 
expense of their efforts to increase the quality of conservation measures.  

• The self-governing capacity of agricultural collectives has increased since 2016 and, in addition to 
performing their tasks in the ANLM in a professional manner, also includes contributing to the 
transition towards more nature-inclusive agriculture. However, there are major differences between 
collectives in the extent to which they take up new activities (or are capable of doing so), and the 
current organisational structure of most collectives is largely based on their role in the ANLM and not 
on a broader context. 

• The ANLM offers more scope for regional fine-tuning than the previous scheme. Provinces tend to 
govern more in broad terms and agricultural collectives have various options for attuning 
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conservation agreements to specific local circumstances, also during the growing season. This fine-
tuning is, however, limited by European accountability rules, auditing obligations and the generic 
conservation packages that are chosen.  

• There are insufficient structural provisions within the system for knowledge development, knowledge 
sharing and knowledge application. This applies in particular to the green infrastructure, blue 
infrastructure and the water category, for which there are still many questions about the best type 
of conservation measures for the target species and water management objectives.  

• Chain partners are strongly motivated to make the system a success, and the willingness to 
participate among farmers has increased. In addition to the possibilities offered by the collective 
system, the societal demand to make agriculture more sustainable and the contribution that the 
ANLM can make to sustainability initiatives also play a role. 
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4 Focus on objectives 

4.1 Introduction 

With the ANLM, the central government, the provinces and the regional water authorities want to 
contribute to improving biodiversity and water management in agricultural areas. For biodiversity, this 
is about improving the conservation status of the 68 target species of the European Birds and Habitats 
Directive (BHD) that the central government and the provinces have specified in the ANLM. These 
species include fish, amphibians, insects, birds and mammals. The scheme distinguishes between four 
habitats for these species: open grassland, open arable land, blue infrastructure (such as ditches and 
ponds) and green infrastructure (upright vegetation such as hedgerows and hedge banks). For the 
water category, it concerns the healthy chemical and ecological status of bodies of water subject to 
the WFD and a robust hydrological system. 
 
Compared to the previous scheme, the emphasis on the 68 target species of the BHD entails a sharper 
focus and a shift in the objectives of agricultural nature and landscape management. The central 
government and provinces expect that this sharper focus on species of concern will lead to more 
effective conservation of these species of concern. The previous scheme did not include water 
management measures. The focus on objectives for water management is expected to increase during 
the current implementation period (see also Section 1.4).  
 
We assessed the expectation of improved conservation of species of concern by examining how 
provinces, regional water authorities and agricultural collectives have a sharper focus on specific 
objectives and which success and failure factors have arisen in practice (Section 4.2). This chapter 
ends with a number of conclusions about the focus on objectives in the ANLM (Section 4.3).  

4.2 Findings 

4.2.1 Habitats 

Provinces focus on target species, but the total effect of choices is unclear  
In the run-up to the new scheme, the provinces have determined the relevance for their own province 
from the national list of 68 species; not every species occurs everywhere or has a potential habitat. 
This has led to differing selections. The provinces of Friesland, North Holland, South Holland and 
Utrecht have focused mainly on the conservation of meadow birds, while the provinces of Groningen, 
Drenthe, Flevoland and Zeeland have focused on field birds. The province of Gelderland has focused 
mainly on species in green infrastructure, and the province of Limburg has focused mainly on field 
birds and species in these networks. The provinces of North Brabant and Overijssel have shown a 
more mixed picture. The focus of the BHD on 68 target species is new compared to the previous 
scheme, which focused more generally on the conservation of nesting birds on grasslands, botanical 
grasslands and some arable land. The management of hedges and hedge banks was mainly aimed at 
landscape values and cultural-historical values and not directly at the species that live in them. 
Management focusing on species in blue infrastructure, such as amphibians and fish, was not part of 
the scheme.  
 
In their nature management plans, provinces have added other species to the BHD species that are 
characteristic of their province and to which agricultural nature and landscape management must 
contribute. Examples are the dwarf mouse, cornflower and the gatekeeper butterfly (Pyronia tithonus) 
in Drenthe and the wall brown butterfly (Lasiommata megera), small loach and moor frog in South 
Holland. This results in a national total of 174 target species which the provinces want to help 
conserve (Teunissen et al., 2019). There has been no national feedback on the joint effect of the 
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choices of individual provinces. It is therefore unclear to what extent all 68 target species from the 
BHD are actually benefited. 
 
Within the list of target species some provinces have designated ‘guide species’ for each habitat – they 
expect that conservation measures for these species will benefit other species – or have set additional 
priorities in the selection of species in some other way. For example, the province of Friesland has 
opted for the open grassland habitat for the black-tailed godwit, redshank, lapwing and oystercatcher, 
with a strong focus on the black-tailed godwit. The province of South Holland has focused on nine 
guide species: the black-tailed godwit, redshank, lapwing, oystercatcher, shoveler, skylark, ruff, snipe 
and garganey. Working with guide species contributes to a sharper focus and clearer objectives for the 
province. However, it is often unclear to what extent the other target species benefit from the 
management of the guide species.  

Provinces delineate habitats partly on the basis of eligibility criteria 
Provinces have selected and delineated the habitats on the basis of eligibility criteria with regard to the 
presence of the selected target species, openness and the size and connectivity of the areas concerned. 
Other criteria such as synergy with other objectives and support among current or potential participants 
also played a role in this delineation. This method suited the open grassland habitat, and to a lesser 
extent the open arable land habitat, due to the presence of clear eligibility criteria and species 
distribution data. There are no strict eligibility criteria for green and blue infrastructure, and no credible 
distribution data are available for the associated species. As a result, provinces have sometimes used 
different criteria. For example, the province of Drenthe has based the delineation of the green 
infrastructure not on the occurrence of target species, but on the creation of connecting zones for the 
Nature Network that are intended to ensure the exchange of species and cohesion between the nature 
reserves. The direct relationship between the target species and the boundaries of habitats is therefore 
less clear with green and blue infrastructure than with arable land and open grassland habitats. The 
specification of objectives for these habitats is therefore not as strong. 
 
Compared to the previous scheme, in their nature management plans most provinces have limited the 
size of the areas where agricultural nature and landscape is subsidised. They focus on areas where 
promising populations of species are already present or can be expected in the near future. This is 
also known as the core areas approach. Besides ecological reasons, there were also financial reasons 
for limiting the size of the areas. Initially, there was less budget available for payments than in the 
previous scheme, because the administrative activities of the collectives had to be paid from the 
programme funding, whereas these costs were previously paid from other budgets. Fewer hectares 
could also be managed because an inflation adjustment was applied to the rates and more was 
invested in more restrictive management measures, which are more expensive. For example, the 
province of Drenthe chose to severely limit meadow bird management and focus the available budget 
mainly on the habitats of arable land, green and blue infrastructure. 

Provinces opt less often for parcel-wide botanical management  
Another consequence of the sharper focus on species of concern is that the provinces have largely 
phased out the parcel-wide botanical management of grassland and arable land due to the limited 
contribution to the BHD target species. The management of landscape elements is also no longer 
subsidised on the basis of cultural-historical or landscape values. To be able to continue to manage 
valuable landscape elements, the provinces have sometimes been compelled to look for additional target 
species, such as in the traditional orchards in South Limburg (little owls) and the alder-lined canals in the 
Northern Woods in Friesland (red-necked redstart, thrush, mockingbird, lesser whitethroat and serotine 
bat) (Kuindersma et al., 2017). In Gelderland, botanical management in the river valley grasslands that 
have valuable vegetation has been continued by delineating these areas as green infrastructure and 
linking target species that may occur there. Overijssel has also chosen to maintain part of the qualitative 
botanical management. The province of Drenthe has maintained the botanical management of some 
valuable ash trees (arable land) by delineating them as green infrastructure and adding plant species to 
the list of target species for this purpose. Nevertheless, stakeholders report that management of 
valuable botanical grasslands has also been discontinued even though they had sometimes been under 
management for decades. This was a result of the policy choice to stop parcel-wide botanical. 
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Agricultural collectives include target species and criteria in their conservation strategy 
Provinces check the area applications of the agricultural collectives against the eligibility criteria, 
conservation functions and guidelines per habitat from the nature management plan. In addition to the 
presence of target species, size and connectivity, this concerns specific requirements for conservation 
measures, combinations of measures or the relationship between measures. Most provinces use these 
criteria as guidelines; deviations are therefore possible on the basis of good arguments. Only the 
delimitation of conservation functions within the habitats in the nature management plan are mandatory. 
This means that the implemented measures are assessed by the collective regarding the contribution to 
those functions. Discounts to payments may follow in case of deviations. The province of Utrecht has 
also imposed certain additional criteria as obligatory. Most provinces have not specified values for the 
occurrence of the target species. This is due to the consideration that other factors besides conservation 
activities can influence nesting success, so the collectives cannot not be held accountable for this. 
Whether it is adequate or inadequate is therefore unclear. 
 
In their conservation strategies, agricultural collectives often include the target species or guide 
species, the eligibility criteria and the guidelines of the province. When concluding new contracts, they 
also take the occurrence of these target species into account, insofar as they have data about them, 
and adjust the choice of conservation packages accordingly. Many collectives make additional choices 
for target species or guide species and sometimes also pursue additional goals (see Box 4.1). Due to 
the choices made by the provinces and collectives, only some of the target species from the lists in the 
nature management plans are actually managed. It is unclear to what extent other target species also 
benefit from the conservation measures.  
 
 

Box 4.1 Target species management in the Krimpenerwaard 

The Province of South Holland focuses on meadow birds and has identified nine target species in its 
nature management plan for open grassland: black-tailed godwit, lapwing, oystercatcher, shoveler, 
redshank, skylark, ruff, snipe and garganey. The province also reports that other species can benefit 
from the measures for these meadow birds. In its area application, the Agricultural Collective 
Krimpenerwaard (ACK) must demonstrate that, in principle, it is possible to have 50 nesting pairs of 
these species per 100 hectares of managed area.  

The ACK has largely accepted the province’s considerations. The black-tailed godwit, lapwing, 
redshank, shoveler and oystercatcher received a lot of attention from the ACK. For the blue 
infrastructure, the province has designated BHD target species and its own provincial target species. 
The collective deviates from this by focusing on enhancing the total biodiversity in the ditches and 
ditch banks. In addition to fauna species, this also explicitly concerns flora species. According to the 
collective, the flower-rich margins of the narrow parcels also have landscape value. Another factor is 
that the ACK has insufficient insight into the occurrence of target species within the blue infrastructure 
habitat. That is why the collective is working together with RAVON to determine how conservation 
activities can be improved in relation to the target species that occur in the Krimpenerwaard. 

 

4.2.2 Water category 

Water measures were initially used to raise awareness 
The objectives of the water category have a different character than those for the habitats. They are 
not about creating habitats for specific species, but about improving the ecological quality and 
chemistry of surface water. In addition, there are objectives for water storage, water retention, soil 
management and the prevention of desiccation, which contribute to a robust hydrological system. 
Initially, many regional water authorities saw the water category primarily as an incentive to make 
farmers aware of the importance of water quality and to introduce them to measures that they can 
take on their own land. The emphasis is on improving water quality and soil management. Water 
quantity, availability and storage play a subordinate role and are mainly seen by the regional water 
authorities as aspects that benefit from improved water quality and soil management. Most regional 
water authorities are now increasingly focusing on deploying water measures in areas where, for 
example, there are problems with water quality within the framework of the WFD and where they 
expect the greatest effect from these water measures, or they are planning to implement such 
measures in the next implementation period (see Box 4.2). However, not much credible information is 
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available about the effectiveness of water measures taken at the level of ditches, parcel margins or 
parcels. Management monitoring, such as that used the habitats, is lacking and is also difficult to 
implement due to the many factors that influence water quality.  
 
 

Box 4.2 Focus on water management objectives in the province of Friesland 

The province of Friesland has delineated the entire province for the water category. In its nature 
management plan it also states in which situations synergy is possible between management for the 
habitats and the water category. This makes it possible for agricultural collectives throughout nearly 
the entire province to conclude water conservation contracts with participants within the applicable 
financial frameworks. Wetterskip Fryslân (Friesland regional water authority) is now determining 
where the biggest problems are with regard to phosphate leaching. With this knowledge, the 
Wetterskip wants to focus more on deploying conservation activities at locations where the greatest 
effect can be expected from year 2022 onwards. Until then, the Wetterskip will mainly use the current 
situation to learn how the scheme can work, how great the willingness to participate is and how 
conservation packages work out in practice. As a result, the focus on objectives for the water category 
in Friesland is limited for the time being. 

 

Regional water authorities govern according to their management strategy and in 
consultation with collectives 
To enable as many farmers as possible to come into contact with the possibilities of the water category, 
most provinces have broadly delineated water management boundaries at the request of the regional 
water authorities, sometimes in combination with a limited number of conservation functions in the 
delineated areas. The water management objectives have not been translated into area objectives or 
guidelines in the provincial nature management plan. At the ‘front door’, there is also a limited focus on 
synergy between the water category and habitats. Because the agricultural collectives had little 
experience with water measures, in many areas there is close coordination between the regional water 
authority and the collective about the measures to be taken. But there are also provinces and areas 
where coordination is limited. This approach differs from the situation in the habitats, where objectives 
and guidelines have been laid down in advance and there is no direct consultation between the province 
and the collective at the level of conservation measures to be taken.  

4.3 Conclusions  

• The focus on the BHD target species in the open grassland and open arable land habitats has 
increased compared to the previous scheme because provinces have designated target species that 
affect the selection and boundaries of the habitats in the assessment of area applications and in the 
conservation choices of the agricultural collectives.  

• Focus on objectives is more difficult for the green and blue infrastructure due to the lack of clear 
eligibility criteria and a lack of distribution data for the target species in these areas. Other priorities 
also sometimes play a role in the lack of focus on objectives for BHD species in these habitats, such 
as the contribution to broad biodiversity and landscape values. 

• Focus on WFD objectives is limited due to the initial focus on awareness, but is increasing due to 
increase use of water measures to deal with water quality problems. The main bottleneck here is a 
lack of insight into the effectiveness of ANLM water measures.  

• The provincial practice of adding dozens of other provincial species to their own selection of BHD 
species detracts from the focus on the BHD species. Moreover, the long list of target species is 
difficult to handle in practice and is therefore a paper tiger. It is unlikely that activities carried out 
contribute to the conservation of all these species, because in practice a limited number of these 
target species are prioritised, for example by establishing guide species. This does contribute to 
more focus and better manageability for provinces and agricultural collectives, but it is unclear to 
what extent the other target species benefit from the activities for guide species.  

• Information is lacking about what the individual choices of provinces and agricultural collectives 
mean for the list of 68 species in total and thus for species protection. The provincial choices were 
not mutually agreed in advance and there was no feedback at the national level about the joint 
effect of the provincial choices.  
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5 Ecological conditions 

5.1 Introduction 

The habitats approach is a core element of the ANLM and focuses on creating and maintaining the 
right ecological conditions in the habitats for a group of target species that have the same demands on 
their habitat. Specific conservation measures have been described for each type of habitat that are 
aimed at improving habitat quality. To ensure that the habitat is also large enough for the target 
species, the habitats approach also focuses on increasing the spatial cohesion (clustering) of 
management. Agricultural collectives have been given a central role in shaping these two aspects, 
which are known within the ANLM as ‘effective management at the suitable location’ and the 
realisation of sufficient spatial cohesion. In this chapter we assess the expected outcome that the 
ANLM – through its habitats approach and collective approach – will contribute more than the previous 
scheme to effective management at the suitable location and to spatial cohesion (see also 
Section 1.4).  
 
To map out the developments in effective management at the suitable location, the following criteria 
are important:  
• The extent to which there is overlap between the distribution of target species and the ANLM 

conservation measures – the more overlap, the better. 
• The extent to which conservation measures contribute to improved habitat quality for the target 

species and improved conditions for water quality conditions – the greater the contribution to these 
aspects, the better. 

 
The following criteria are important for mapping out the development of spatial cohesion:  
• The size of the managed area per habitat and of the water category – the bigger, the better.  
• The spatial concentration of habitat management and water management (is management widely 

disseminated in the landscape or concentrated in clusters?) – the more concentrated, the better. 
• The extent to which habitat elements are intertwined – the greater the intertwining, the better. 
• The connections between agricultural meadow bird management and the meadow bird nature 

reserves in the Netherlands Nature Network – the more connected, the better.  
• The continuity of management – the more continuity, the better.  
 
In this chapter, we first examine the way in which provinces, regional water authorities and 
agricultural collectives aim to improve the ecological conditions for attaining the BHD and WFD 
objectives (Section 5.2). We then discuss the developments effective management at the suitable 
location (Section 5.3) and in spatial cohesion (Section 5.4) compared to the previous scheme and 
within the current implementation period. For effective management at the suitable location, this 
comparison was based on a qualitative analysis. For spatial cohesion, a GIS analysis of the location of 
management measures was carried out (see also Annex 5 for an extensive methodical description). 
We close the chapter with conclusions (Section 5.5). 
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5.2 Findings on improving ecological conditions  

Provinces and collectives strive for overlap of target species and conservation measures 
and spatial concentration 
To achieve both effective management at the suitable location and spatial cohesion, in their nature 
management plans the provinces have delineated habitats and areas for the water category and – 
compared to the previous scheme – have reduced the size of locations where conservation activities are 
possible. Regional water authorities have introduced the WFD targets and areas in this regard. When 
delineating habitats, provinces have used distribution data of target species to define habitats in such a 
way that they include locations where the most target species occur. This worked well for open grassland 
and open fields, for which uniform eligibility criteria for the occurrence of minimum numbers of nesting 
pairs have been established based on scientific insights and for which sufficient distribution data were 
available. However, there is a lack of scientifically substantiated eligibility criteria and distribution data 
for the delineation of green and blue infrastructure. As a result, the delineation of these habitats is not 
always based on the occurrence of the target species. Sometimes habitats are delineated on the basis of 
other criteria. For example, due to a lack of participants in the meadow bird core areas, the province of 
Utrecht has decided to delineate so-called meadow bird peripheral zones, even if they do not meet the 
eligibility criteria. In most provinces, the boundaries have been delineated in consultation with the 
agricultural collectives, regional water authorities, ANVs and other regional parties.  
 
Despite the availability of uniform eligibility criteria, there are clear differences between provinces in how 
they delineate habitats. Some provinces (such as Groningen, South Holland and Drenthe) apply the 
eligibility criteria more strictly and delineate the habitats narrowly, while other provinces delineate more 
broadly and leave it to the collectives to make further considerations (e.g. Friesland and Limburg) 
(Kuindersma et al., 2017). In their conservation strategies the agricultural collectives have generally 
adopted the criteria relating to the occurrence of minimum numbers of nesting pairs and focus their 
activities on locations where target species occur. Sometimes collectives discuss this delimitation with 
the province, because they see opportunities for conservation activities outside it. The fact that the 
eligibility criteria are primarily based on the observed presence of target species in previous years plays 
a role here. According to collectives, this static aspect sometimes means that potentially good areas are 
disregarded because too few species are present when the application is submitted, but which do have 
the potential to develop into ‘the suitable location’ with effective management. This aspect is enhanced if 
the province has delineated narrow boundaries. During discussions collectives can present their views on 
the draft nature management plan. In this case, provinces request an ecological substantiation on the 
basis of monitoring data. During the season, however, there are no possibilities for dealing flexibly with 
the habitat boundaries, which is experienced as a problem by collectives. 
 
 

Box 5.1 Agricultural Nature in Drenthe bases activities on the delineation of open arable land 
habitat 

In the absence of current distribution data for the species in the open arable land habitat, Agrarische 
Natuur Drenthe (AND) assumes that all fields within the boundary of open arable land habitat are 
suitable for conservation measures because this boundary was established on the basis of species 
distribution research of the Grauwe Kiekendief Expertise Centre for Field Birds. This means that the 
collective bases contracts on the willingness of arable farmers within that boundary to participate. 
Incidentally, the collective does make use of available distribution data. For example, when 
constructing ‘beetle banks’ for partridges they used research into the distribution of partridges and 
adjusted the location for conservation activities accordingly.  

 
 
At the introduction of the ANLM in 2016, many SNL-a contracts were still in effect, partly at locations 
where no meadow or field birds were observed. Due to the expiration of these contracts and the 
expansion of the budget from 2018, during the past four years the agricultural collectives have been 
given more and more flexibility to implement measures at locations where the target species have 
actually been observed The data to determine where expansion of activities is desired comes from 
conservation monitoring for open grassland. At the start of the ANLM, there was much less effective 
conservation monitoring for arable land, and monitoring is still inadequate for green and blue 
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infrastructure. Because agricultural collectives have little access to the distribution data from existing 
monitoring networks, they also have little insight into the exact distribution of target species (see 
Box 5.1). Exceptions are species such as the hamster and tree frog that are intensively monitored. 
When concluding contracts, many collectives make use of the flexibility offered by the current scheme 
to conclude shorter contracts or terminate contracts earlier if target species are no longer present. 
These contracts must then be replaced by contracts elsewhere, because the number of hectares per 
habitat must remain constant. This enables them to monitor the species during the implementation 
period and avoid conservation activities in places where there are no target species. In addition, 
collectives with ‘last minute’ management can redirect measures for open grassland habit during the 
season if target species are present. Effective real-time monitoring of nesting birds is essential for this 
type of management (see Boxes 5.2 and 5.3).  

Improving habitat quality through provincial guidelines and conservation strategies of the 
collectives 
Most provinces have set guidelines in their nature management plan for specific types of activities, 
which they use to assess the area applications submitted by agricultural collectives. This includes 
aspects such as minimum areas of seasonally flooded grassland or rearing areas, the minimum width 
of field margins or the composition of seed mixtures. These guidelines are intended for the realisation 
of habitat quality. Deviations are possible on the basis of well-supported arguments. The province of 
Utrecht is the only province that has also set mandatory conditions for the quality of activities. For 
example, the core areas for meadow birds must consist of at least 18% of land with severe restrictions 
on farming practices, and at least 0.5% seasonally flooded grassland. The working method with 
guidelines is an innovation compared to the previous scheme, in which the provinces specified more 
details of the conservation plans drawn up by ANVs.  
 
The agricultural collectives focus on improving the quality of conservation efforts with their conservation 
strategies and when concluding contracts. When concluding conservation contracts, collectives can use 
the conservation packages that have been established on the basis of the collectives’ own experience 
and additional research or advice by an independent ecological expert, which have subsequently been 
reviewed for ecological effectiveness, EU conformity and compliance with national regulations by the 
BoerenNatuur Management Packages & Management Fees Committee (including representation from 
provinces, ecologists from environmental organisations, RVO and regional water authorities).  

Agricultural collectives make different choices in their meadow bird mosaics 
In many cases, agricultural collectives strive for the realisation of mosaics for the open grassland habitat. 
These are clusters of parcels where breeding birds return every year and where a variety of conservation 
measures are used to optimally benefit both nesting birds and chicks. This includes combinations of 
clutch management, grassland with rest periods, herb rich grassland, seasonally flooded grassland, early 
season grazing and extensive grazing. Isolated activities on a single parcel is being phased out as much 
as possible. There are, however, different visions and strategies in this regard. For example, herb rich 
grassland margins with clutch management are seen by some collectives as an effective combination for 
achieving long-term habitat quality. Although this can contribute to an improvement of the habitat 
quality at those locations, parcels with clutch management in combination with grassland margins 
provide a less suitable habitat for meadow birds than parcels with full-field management (Wiggers et al., 
2016). Other collectives focus less on field margin management, because in their view this contributes 
insufficiently to the chicks’ chances of survival and encourages predation. They therefore focus on full-
field herb rich grassland management. However, according to the Westergo Agricultural Nature 
Collective, this approach has limitations. Packages for full-field herb rich grassland management are 
three times more expensive than packages for deferred mowing. With the same budget, fewer hectares 
can therefore be managed. As a result, choosing to focus more on herb rich grassland can at the 
expense of the size of meadow bird mosaics that a collective can manage. In the event of a shift to 
heavily restrictive management measures (delayed mowing, etc.) during the implementation period, the 
agricultural collective may fall below the minimum number of hectares that has been agreed with the 
province. Collectives want to avoid this at all times, because then a full discount on the disbursement 
follows. In addition to these financial considerations, the willingness of farmers to participate in herb rich 
grassland management plays a role, as is the case with the Krimpenerwaard Agricultural Collective, 
where many farmers have difficulty in adapting their operations. This is an obstacle to concluding 
contracts for full-field herb rich grassland management (see Boxes 5.2 and 5.3).  
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Box 5.2 Westergo Agricultural Nature Collective (ANC Westergo) combines meadow bird 
monitoring with a commitment to long-term habitat quality 

ANC Westergo uses two conservation strategies for the open grassland habitat in the mosaics in the 
Greidhoeke sub-area. The first strategy focuses on implementing conservation measures at locations 
where the nesting birds are located that year. If birds move during the breeding season, the collective 
arranges last-minute management there, which means that payments can shift not only between 
parcels, but also between participants during a breeding season. For almost half of the acreage, the 
contracts consist of grassland with rest periods (35%), herb rich grassland(11%), seasonally flooded 
grassland(1%) and extensively grazed grassland (1%). The other half of the management consists of 
clutch management, usually in combination with a herb rich grassland margin. According to the 
collective, clutch management leads to a good breeding result, but to a poor chance of survival for the 
chicks. For the same reason, the collective is investing less and less in managing grassland margins 
for meadow birds in combination with clutch management. This is a clear change from the pre-2018 
strategy. At that time, a number of ANVs focused almost entirely on field margin management in 
combination with clutch management. 

The second strategy focuses on improving habitat quality in the long term. One way the ANC 
Westergo does this is by concluding contracts for seasonally flooded ditches. Existing ditches in the 
middle of the parcel are pumped full, after which the parcel becomes shallowly flooded. In doing so, 
the collective makes use of subsidies to purchase pumps for the seasonal flooding of grassland or the 
construction of weirs or spillways to raise the ground water table locally. If possible, ANC Westergo 
combines raising the ground water table with the development of herb rich grassland, which now 
covers 11% of the managed area. They focus on areas where the initial situation is good and where 
many black-tailed godwit pairs are already nesting.  

 
 

Box 5.3 Agricultural Collective Krimpenerwaard (ACK) seeks solutions for excessively dense 
grass 

For the mosaics in the open grassland habitat, the ACK is committed to concluding conservation 
packages where the largest numbers of the selected target species are nesting. Compared to the 
previous scheme, the ACK looks more closely at where the birds are actually observed. In those 
locations, contracts are concluded with a view to nest protection (73%) – often in combination with a 
herb rich grassland margin (7%), a rest period (12%), herb rich grassland (4%) and seasonally 
flooded grassland(1%). The collective has reported that grassland with a rest period often produces 
excessively dense grass for the meadow birds. This is caused by fertilisation and oxidation of the peat 
soil. As a result, fewer insects are present for the chicks and the grass is so dense that they cannot 
wade through it when looking for food. To ensure the suitability of the grassland during the breeding 
season, the collective focuses preventing the crop from becoming too dense for the birds, for example 
with a conservation package that includes early season grazing. Grazing improves the structure in the 
parcel and decreases the density of the crop. The collective also concludes contracts for seasonally 
flooded grassland. Both measures have positive effects on short-term habitat quality, but do not 
increase the diversity of herb rich plants, which is necessary for improving the long-term habitat 
quality. That is why the ACK also concludes packages for full-field herb rich grassland with less 
fertilisation. However, this is not suitable for all participants because it structurally reduces the yield. 
For the same reason, raising the ground water tables, which causes grass to start growing later in the 
season, is also unrealistic for the collective. This is illustrated by the small proportion of plots with 
activities focused on full-field, long-term herb rich grassland, i.e. 4% of the total area of meadow bird 
management in 2019. There are also no packages for raised ditch water levels in the Krimpenerwaard. 

 

Predation pressure is a concern 
Many agricultural collectives in the meadow bird provinces in particular are concerned about increased 
predation pressure (see Box 5.4). They currently see predation as the main cause of the disappointing 
breeding results. The collectives are concerned that participants will lose motivation and drop out, 
because their efforts will fail due to predation. SOVON also notes that predation pressure throughout 
the Netherlands has increased sharply since 2000. The predation loss of clutches of species such as 
black-tailed godwit, redshank, lapwing and oystercatcher is approximately 42% in the old marine clay 
areas in the northern Netherlands, where the Westergo case study is located, and about 26% in the 
lowland moor landscape of the western Netherlands, where the Krimpenerwaard is located (Teunissen 
et al., 2020). Teunissen et al. (2020) also emphasise that predation pressure is only one of the factors 
and that good habitat quality is the most important factor for ultimate breeding success. 
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Box 5.4 Predation management in the Greidhoeke  

The predation pressure in the Greidhoeke is much greater than 30 years ago and is caused by a 
combination of more species of predators, such as stone martens, foxes and birds of prey, in much 
higher numbers. At that time, predators were hunted by farmers and hunters much more than now. 
Many predators are now classified as protected species that cannot not be hunted. The Westergo 
Agricultural Nature Collective (ANC Westergo) currently sees predation as the most important factor 
limiting the breeding success of the guide species. For example, breeding success in 2020 was very 
low after the mouse plague from 2019 had disappeared and the predator population, which had grown 
during the mouse plague, shifted to meadow birds as prey (ANC Westergo, 2020; Wymenga et al., 
2016; Van der Velde et al., 2019). In addition to the survival chances of the guide species, the 
negative impact of predation on breeding success also affects the motivation of volunteers and 
farmers to make an effort for the meadow birds. ANC Westergo therefore focuses on predation 
management. For example, the collective provides information through area meetings and newsletters 
about preventive measures and provides guidance to mosaic directors, participants and hunters. The 
collective also maintains contact with the game management units in the working area to allow 
predators to be hunted, insofar as this is legally permitted. Finally, the collective, together with 
Natuurmonumenten, has applied for a permit from the province to be allowed to catch stone martens 
in and around the Skrok and Skrins nature reserves. 

 

Collectives combine conservation measures for breeding and wintering field birds 
For open arable land habitat, agricultural collectives mainly focus on combinations of multi-year field 
margin management for breeding birds and annual management aimed at wintering field birds (so-called 
winter food fields) (see Box 5.5). A new aspect in the ANLb concerns the full-field packages for ‘bird 
fields’, which provide breeding opportunities and food and are therefore aimed at both nesting birds and 
wintering birds. These are plots where strips of various herb rich plants are sown for a period of at least 
two years, in combination with strips of alfalfa and/or grass-clover and strips of grain (Wiersma et al., 
2019). This package gives collectives the flexibility to determine in the second year – depending on the 
height and density of the crop – whether it is useful to mow (flail) some sections. A recent scenario 
study showed that field margin management in combination with these full-field packages can contribute 
to the recovery and conservation of field bird populations (Klaassen et al., 2020).  
 
 

 

Large variation in target species and management of habitats in green and blue 
infrastructure  
Regarding green infrastructure, conservation activities focus on target species that live in grassland or 
arable land margins and in landscape elements, such as rows of trees, woods, alders and small groves 
and pools. In addition, the province of Drenthe is using management of green infrastructure to 
enhance connecting zones between nature reserves from the Nature Network. Due to the great 
variation in green infrastructure, the number of target species is also large and diverse, ranging from 
the parti-coloured bat to the European spadefoot toad (see Box 5.6). This also means that measures 
vary greatly between target species. Because these target species often have a small range, 
conservation requirements also vary widely between regions. The dormouse, for example, only occurs 

Box 5.5 Appreciation from local residents contributes to perennial field margins  

Agricultural Nature Drenthe aims for mosaics of 80% summer measures for nesting field birds and 
20% winter measures for wintering field birds. These percentages derive from the criteria for the open 
arable land habitat of the province (Province of Drenthe, 2019). The field margins are generally 6 to 
9 meters wide and are sown with specially formulated seed mixtures. In addition, the collective 
concludes contracts for bird fields, in combination with field margin management. When concluding 
contracts for field margins sown with perennials, some arable farmers fear the establishment of typical 
farmland weeds if the margins are not ploughed under every year. In practice, however, the margins 
often remain in the same place for longer than the minimum period of two years, because the 
participant receives appreciation for this from local residents and the compensation provides a fixed 
income, which is independent of problems such as a poor yield due to poor rainfall. One example is 
the field margins in the Veenkoloniën, where there are perennial margins along waterways. These are 
resown approximately every three to four years, but also remain in the same location for years after 
that (no rotation).  



 

54 | Wageningen Environmental Research report 3066 (English version) 

in the margins of a small number of hillside forests in South Limburg, and the European spadefoot 
toad is found only in a small number of areas with river dunes and small-scale agricultural sand 
landscapes with forest in the vicinity. In the open grassland and arable land habitats, this variation in 
target species and habitat types is much smaller.  
 
In the case of blue infrastructure, this mainly concerns measures aimed at target species that live in 
ditches and on ditch banks, where a number of target species, such as the European spadefoot toad, 
overlap with the green infrastructure. For blue infrastructure and green infrastructure, there is a great 
deal of variation within the habitat in terms of conditions and thus in target species, partly determined 
by the geographical location of the waterways. These differences determine the measures that are 
implemented. In the peat meadow region, for example, the measures mainly involve combinations of 
ecological ditch cleaning (dredging pump) and unfertilised herb rich grassland margin, while the 
Poldernatuur collective in Zeeland deploys a package for saline meadows with extensive grazing. Less 
up-to-date species distribution data are available for both green and blue infrastructure, and 
conservation contracts are mainly concluded on the basis of willingness to participate within the 
boundaries of the habitat. The large number of species that live in such networks also makes it 
difficult to determine the effective management at the suitable location. Moreover, little knowledge is 
available about the precise relationship between conservation activities and the effects on the large 
number of species in green and blue infrastructure.  
 
 

Box 5.6 Management for the European spadefoot toad and connection zones in Drenthe 

Management of the green infrastructure in the Veenkoloniën/Odoorn, Agrarische Natuur Drenthe (AND) 
focuses mainly on the European spadefoot toad. If the collective knows that European spadefoot toads 
are living in the area, they establish herb rich field margins 3 meters wide adjacent to vertical 
landscape elements such as hedge banks. With the combination of field margins and landscape 
elements, the collective aims to realise a transition from vertical vegetation to a zone with herb rich 
plants, as part of the terrestrial habitat of the European spadefoot toad. In addition to this 
management aimed at a specific target species, AND also focuses on the construction of herb rich field 
margins in the green infrastructure habitat, in line with the objective of the province of Drenthe to 
enhance connecting zones between nature areas with green infrastructure. This management is 
therefore not aimed at specific target species in the green infrastructure itself, but at supporting 
species that live in the nature reserves. 

 

Deployment of water category focused on WFD bottlenecks 
The management strategy of the regional water authority is especially important for ensuring effective 
management at the suitable location within the water category. On this basis, regional water authorities 
are increasingly consulting with agricultural collectives about where measures within the boundaries of 
the water category can best take place in order to contribute to solving WFD bottlenecks and which 
packages are suitable for this. In the initial phase of the new scheme with the water category, many 
regional water authorities mainly wanted to contribute to awareness among farmers about what they can 
do about water quality. As a result, the location often mattered less in the first years of the ANLM. 
Moreover, at that time the WFD bottlenecks in the agricultural area were still unknown. Regarding the 
WFD objectives, the measures have not yet been sufficiently deployed in clusters and, according to 
stakeholders, the size is inadequate. However, in the next implementation period the regional water 
authorities do expect to focus more on locations where water quality bottlenecks occur; these locations 
were identified by the Delta Plan for Agrarian Water Management (DAW).  
 
At the ‘front door’, provinces and regional water authorities are still not focusing much on synergy 
between the habitats and the water category. However, provinces often overlap the water category 
with habitats. South Holland has linked target species to the water category. It is then mainly up to 
the agricultural collectives to achieve synergy between the water category and the habitats. For 
example, Agrarisch Collectief Krimpenerwaard aims for synergy by designating the first meters 
adjacent to water bodies as a buffer strip for the water category and also by concluding conservation 
contracts for herb rich grassland margins. To enhance the mosaic (food supply and cover options) in 
the Veenkoloniën, AND deliberately concludes contracts for buffer zones for the water category in the 
vicinity of management of arable land habitat. 
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5.3 Findings on the development of effective management 
at the suitable location 

Efforts by provinces and collectives lead to more effective management at the suitable 
location 
It is plausible that the joint efforts of provinces and agricultural collectives will lead to more effective 
management at the suitable location for meadow birds and field birds than in the previous scheme. 
Distribution data from meadow birds, and to a lesser extent field birds, have played a greater role in 
defining and choosing locations for concluding conservation contracts than in the past. In addition, 
collectives that focus on open grassland habitat are critically monitoring whether the birds are actually 
observed, and they redirect their activities accordingly. The flexibility of the system and the availability 
of up-to-date distribution data for the open grassland habitat provide more options for this than the 
previous scheme. Field birds are monitored less critically during the breeding season, which means 
that it is not always clear whether the implemented measures actually contribute to the species that 
occur in a specific location. This is important because different species of field birds, like meadow 
birds, make different demands on their habitat; no measures have a positive effect on all species 
(Klaassen, 2020).  
 
Less distribution data is available for green and blue infrastructure, partly because a much greater 
variety of species is involved in the corresponding habitats. For these habitats it is therefore unclear 
whether conservation measures are taken in the suitable location. For exceptions such as the 
dormouse, which is actively monitored, the management can be more effectively adapted to a specific 
location.  

Long-term habitat quality management is not yet commonplace 
In the open grassland habitat, agricultural collectives focus more on improving the habitat quality 
within a breeding season than in the previous scheme. For example, there is a trend towards more 
stringent restrictions on spring activities and less clutch management. This approach often involves 
deferred mowing, sometimes combined with early season grazing and seasonally flooded grassland. 
However, this strategy does not improve habitat quality in the long term (spanning multiple 
management years). This is because these parcels often revert to standard agricultural practices 
outside the implementation period; these practices involve relatively intensive use, high levels of 
fertilisation and several grass mowings after the rest period. Such parcels are often rich in mineral 
nutrients. The grass therefore becomes too dense early in the meadow bird season and is too 
homogeneous, with few herb rich plants and insects. For the chicks of meadow birds, the habitat 
quality is poor. Moreover, seasonally flooded grassland and seasonally flooded ditches increase the 
habitat quality, but only during the breeding season. Afterwards, the water runs off and the parcel is 
used agriculturally again. 
 
Agricultural collectives also aim to improve habitat quality in the long term, although the extent is 
limited compared to measures aimed at short-term habitat quality (see Boxes 5.2 and 5.3). 
Improvement of the habitat quality over multiple seasons is done by developing herb rich grassland, 
reducing fertilisation and raising the ground water table. These are activities that decrease the grass 
yield every year, which is the main reason that this type of management is often more difficult to 
integrate into farming practices than conservation activities that have a temporary effect. Because the 
yield decreases every year, the Agrarisch Collectief Krimpenerwaard reports that the compensation in 
the long term is too low to cover the lost yield. In addition, collectives have to make a trade-off 
between the packages for herb rich grassland (which are more expensive by a factor of three) and 
those for deferred mowing, so that a greater commitment to herb rich grassland with a constant 
budget comes at the expense of the number of hectares that a collective can manage. Finally, there 
may not be a good initial situation for managing long-term habitat quality – such as levelled parcels 
with 100% perennial ryegrass – which means that costly implementation measures are required to 
develop wet herb rich grassland.  
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5.4 Findings on the development of spatial cohesion 

Area under conservation has decreased due to reduced budgets and more costly measures  
The total area of agricultural nature management on open grassland (SNL-a and ANLM) decreased 
sharply between 2010 and 2019. The largest decrease was due to the transition from the old SNL-a 
scheme in 2010 and the start of the ANLM in 2016 (see Figure 5.1). There are several reasons for this 
decrease. For example, the administrative costs of collectives in the ANLM must be paid from the total 
budget for conservation management, so that on balance less money is available for conservation 
activities. In the SNL-a these costs were paid from other sources. In addition, the payments for 
conservation activities were increased upon introduction of the ANLM because they no longer covered 
the costs incurred. In the previous scheme, contracts for a large area of clutch management were 
concluded with a low fee per hectare. Under the ANLM, the collectives have focused less on clutch 
management and more on restrictive conservation packages, such as deferred mowing, herb rich 
grassland and seasonally flooded grassland, for which higher payments are paid. This means that a 
smaller area can be managed than in the previous scheme. This trend towards more restrictive 
management measures continued from 2016 to 2019. Although additional funding was made available 
(see Section 2.8), the resulting extra acreage cannot fully compensate for the decrease resulting from 
the shift to more restrictive management. An increase in the managed area was realised from 2016 to 
2019 for green and blue infrastructure, open arable land and the water category (see Figure 5.1).  
 
 

 

Figure 5.1 Development of the managed area for the habitats open grassland, open arable land, 
green and blue infrastructure, and the water category for both SNL-a and ANLM. Light green is full 
SNL-a, medium green is 26% SNL-a and 74% ANLM, and dark green is 4% SNL-a and 96% ANLM 
 

Development of spatial concentration gives a mixed picture 
Agricultural collectives are increasingly focusing on realising substantial clusters, which should benefit 
the conservation of the BHD target species. Figure 5.2 shows that management in the blue and green 
infrastructure and open arable land habitats is increasingly being implemented in clusters. The larger 
managed area in these habitats in combination with a higher average spatial concentration during the 
ANLM period has provided opportunities for enhanced biodiversity.  
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In open grassland there was a slight increase in the average spatial concentration in 2019 compared 
to 2016. This increase follows a slight decrease in 2016 relative to the management year 2010. In this 
analysis, only the more restrictive conservation packages have been quantitatively assessed. Clutch 
management and rearing areas have not been taken into account because they do not contribute 
independently to the nesting and rearing habitat, but only in combination with the aforementioned 
restrictive conservation measures (see also Annex 5). This initial decrease was unexpected; during the 
introduction of the scheme an increase was assumed due to the focus on developing core areas for 
meadow birds. Further analysis shows that in 2016 very isolated management occurred relatively less 
than in 2010, but the same can be said of very large management clusters. During the transition 
(from 2010 to 2016), more ‘fragmented’ cores than substantial cores were added. Possible 
explanations are that at the start of the ANLM there were still many ongoing SNL-a that could not be 
transferred. Also, due to a lack of time, some agricultural collectives have concluded contracts without 
looking very critically at spatial clustering. Furthermore, the number of hectares for which 
conservation contracts could be concluded decreased compared to 2010 (see Figure 5.1). As the ANLM 
implementation proceeded, there was more room to shift management and to form clusters. 
Regarding the above comparisons, it should be noted that there are significant differences between 
provinces and areas.  
 
If we compare the average spatial concentration of management for the four habitats, it is notable 
that the spatial concentration of management for open grassland is considerably higher than the 
spatial concentration for the other habitats. This difference is due to the fact that conservation 
contracts for open grassland are often concluded for full fields, while green infrastructure, blue 
infrastructure and open arable land usually involve field margin management.  
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Figure 5.2 Development of the average spatial concentration with which agricultural nature and 
landscape management is carried out. The results are sorted by habitat by year. The spatial 
concentration is determined by calculating for each location what proportion of the surroundings 
(radius of 500 metres) is subjected to agricultural nature and landscape management. A value of 80% 
can be interpreted as follows: for the location in question, 80% of the surrounding area (radius of 
500 metres) is subjected to agricultural nature management. Only conservation packages with a 
substantial influence on habitat quality have been included in this analysis (see Annex 5 for a detailed 
methodical description). Light green is completely SNL-a management, medium green is a mix SNL-a 
and ANLM management and dark green is almost completely ANLM management 
 

Interweaving of ditch management and grassland management is increasing 
The share of ditch management, such as management of nature-friendly banks and ecological ditch 
cleaning, which is carried out in spatial cohesion with meadow bird management, increased in 2016 by 
30 percent compared to the situation in 2010, followed by an increase of 12 percent in 2019 (see 
Figure 5.3). This is a favourable signal, since both management methods are complementary to each 
other. For example, species make use of both habitat elements and both can influence each other in 
an abiotic sense. This is because the leaching of nutrients (with a negative influence on the ecological 
quality of ditches) is limited by adapting the grassland management accordingly. An important 
explanation for the increase is that the introduction of the blue infrastructure and the water category, 
along with the new resources for water, provide more opportunities for interweaving ditch and 
grassland management than in the previous scheme. 
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Figure 5.3 Proportion of ditch management performed in conjunction with grassland management. 
The x-axis shows the years. The y-axis shows the proportion of ditch management (nature-friendly 
banks, ecological ditch cleaning, etc.), which is carried out in conjunction (within 25 meters of the 
ditch) with grassland management (deferred mowing, botanical grassland, etc.). Light green is 
completely SNL-a management, medium green is a mix SNL-a and ANLM management and dark green 
is almost completely ANLM management 
 

Interweaving of landscape elements management with grassland and arable land 
management has increased after initial decline 
The proportion of the management of landscape elements that is carried out in spatial cohesion with 
agricultural nature and landscape management on grassland or arable land decreased in 2016  
(-14 percent) compared to the situation in 2010, followed by a slightly positive increase 
(+3.5 percent) in 2019 (see Figure 5.4). This development is relevant for species that use both types 
of habitats, such as Eurasian tree sparrow and yellowhammer, which use landscape elements for 
nesting or as a base for foraging in adjacent grassland and arable land. The national trend appears to 
be largely determined by regional outliers. A high degree of interweaving is being achieved in the 
provinces of Drenthe and Brabant (75 and 52 percent, respectively, in 2019). A striking negative trend 
has been observed for the provinces of Friesland and Groningen since 2010. Specific provincial choices 
probably play a role in this. For example, Friesland has opted in the ANLM for a strong focus on 
meadow birds and has phased out the botanical management of field margins. This provides fewer 
opportunities for interweaving landscape elements with grassland or arable land management. 
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Figure 5.4 Proportion of green infrastructure management implemented in conjunction with arable 
land and grassland management. The x-axis shows the years. The y-axis shows the proportion of 
green infrastructure management that is carried out in conjunction (within 25 meters of the landscape 
elements) with arable land or grassland management (deferred mowing, botanical grassland, bird 
field, etc.). Light green is completely SNL-a management, medium green is a mix SNL-a and ANLM 
management and dark green is almost completely ANLM management 
 

Connection between ANLM meadow bird management areas and meadow bird reserves has 
decreased slightly  
The connection between meadow bird reserves, which are part of the Netherlands Nature Network, 
and the ANLM meadow bird management decreased by 3.6 percent in 2016 compared to the situation 
in 2010, followed by another slight decrease (-0.7 percent) in 2019 (see Figure 5.5). When looking 
exclusively at heavily restricted agricultural nature management, almost the same picture emerges. 
The explanation for this decrease is not clear. A possible cause could be the non-renewal of contracts 
near nature reserves if no birds nest on those parcels. Another reason may be that good meadow bird 
parcels have become part of the Netherlands Nature Network, as a result of which they no longer fall 
under the ANLM. These shifts in meadow bird reserves have not been taken into account in the 
analysis.  
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Figure 5.5 Spatial connection between meadow bird reserves (N13.01 wet meadow bird grassland) 
and agricultural meadow bird management. The extent to which the two match up has been analysed 
by using GIS to calculate the proportion (%) of the grasslands surrounding meadow bird reserves 
(N13.01 damp meadow bird grassland) on which agricultural meadow bird management is 
implemented. A radius of 500 meters is used. The y-axis shows the national average of this 
percentage. Low percentages indicate situations in which the two do not match each spatially to a 
significant degree. High percentages indicate situations in which the two match each other well. The  
x-axis shows the years. Light green is completely SNL-a, medium green is a mix SNL-a and ANLM and 
dark green is almost completely ANLM 
 

Continuity of management of landscape elements, ditches and pools is increasing 
For all habitats and combinations of conservation packages, during the transition from the old scheme 
to the new one a relatively small amount of conservation management was continued and relatively 
large amount of management was repositioned (see Figures 5.6 to 5.9). An important reason for this 
is the reduction in the area for which conservation contracts can be concluded. Provinces have made 
stricter choices regarding the delineation of habitats and have drawn up eligibility criteria. Collectives 
have largely adopted these eligibility criteria. They have focused on more promising areas within the 
habitat boundary and have terminated contracts at locations with disappointing results. More 
continuity can be expected from the transition during the period 2016 to 2019. This is the case for the 
management of landscape elements (Figure 5.8) and the management of ditches and pools 
(Figure 5.9): a very large proportion of the management has been continued at the same location. 
This is a positive signal regarding the development of habitat quality, which often requires years of 
effort. This is less the case for arable land management (Figure 5.7): a relatively large proportion of 
this management has been repositioned. In arable farming, field margins are often in place for at least 
two years, because this is a condition of the conservation contracts. Increasing pressure from weeds 
and grass often leads to participants, in consultation with the collective, shifting the boundaries after 
that period. For seed-eating and wintering field birds, the feasibility of enhancing habitat quality on 
arable land is – in a certain sense – greater than for insect-eating birds. The development of 
vegetation with many seeds can be realised in only one growing season. For nesting and insect-eating 
field birds it is more important that the management remains at the same location for a number of 
years. This is because an insect population develops better in a perennial field margin. This makes 
rotation of field margins undesirable for these species. 
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Shifting heavily restricted grassland management  
For more heavily restricted grassland management, such as deferred mowing, rest periods, seasonally 
flooded grassland and herb rich vegetation, part of the management was discontinued before the 
transition from 2016 to 2019 and part of the management was repositioned (see Figure 5.6, right). 
This is a point of concern for the long-term development of habitat quality. For example, the 
development of a herb rich grassland due to nutrient stripping takes at least 3 to 10 years, depending 
on the soil type. This herb rich grassland is important for the reproductive success of breeding birds, 
but delayed mowing also benefits from a high degree of continuity to create the best starting situation 
at the same location each season so that birds can settle there in the spring. If management shifts 
annually to serve birds that ‘wander’ through the area, it will not be possible to develop long-term 
habitat quality. However, for collectives with a limited budget, the downside of long-term habitat 
quality management is that some of the locations where meadow birds settle in the spring will be left 
out. In that case it is virtually impossible to create a suitable habitat for that breeding season.  
 
In addition to a unilateral commitment to ‘following the birds’, specific local circumstances and 
economic choices can also play a role in shifting conservation measures. In North Holland, for 
example, many livestock farmers temporarily lease their land to bulb growers. This limits the 
continuity of management.  
 
An exception to the need to continue management are areas with very favourable abiotic conditions 
for biodiversity: high soil moisture and relatively extensive grassland use where changes in the 
location of heavily restrictive conservation packages are less of a problem; a simple postponement of 
the mowing date can lead to a grassland with good habitat quality. However, such areas are very 
scarce (Melman & Sierdsema, 2017).  
 
 

  

Figure 5.6 Continuation of grassland management for 2016 compared to 2010 (left) and 2019 
compared to 2016 (right).  
The following conservation packages are included: 3 (seasonally flooded grassland), 5 (herb rich 
grassland, 13 (botanical grassland), 31, 32 (insect-rich grassland or grassland margin), 
41 (development of herb rich grassland). Light green is completely SNL-a, medium green is a mix 
SNL-a and ANLM and dark green is almost completely ANLM 
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Figure 5.7 Continuation of arable land management for 2016 compared to 2010 (left) and 2019 
compared to 2016 (right). The following conservation packages are included: 15 (winter food field), 
16 (bird field), 17 (arable land for hamsters), 18 (herb rich arable land), 19 (herb rich field margin). 
Light green is completely SNL-a, medium green is a mix SNL-a and ANLM and dark green is almost 
completely ANLM 
 
 

  
Figure 5.8 Continued management of landscape elements for 2016 compared to 2010 (left) and 
2019 compared to 2016 (right). The following conservation packages are included: 20 (coppice 
management), 22 (cut or trimmed hedge), 23 (thicket hedge), 24 (thicket margin), 26 (orchard), 
27 (coppice), 28 (osier bed), 29 (woods). Light green is completely SNL-a, medium green is a mix of 
SNL-a and ANLM and dark green is almost completely ANLb (woods). Light green is completely SNL-a, 
medium green is a mix SNL-a and ANLM and dark green is almost completely ANLM 
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Figure 5.9 Continuation of ditch and pool management for 2016 compared to 2010 (left) and 2019 
compared to 2016 (right). The following conservation packages are included: 9 (pool and small 
historic body of water), 10 (nature-friendly bank), 11 (reed border and small reed plot), 
12 (sustainable ditch management) 
 

5.5 Conclusions 

• Compared to the previous scheme, species distribution data on meadow birds, and to a lesser extent 
field birds, is playing a greater role in defining and choosing sites for concluding conservation 
contracts. Consequently, it is plausible that the efforts of provinces and agricultural collectives will 
lead to a shift of management to locations where the birds actually reside.  

• However, very little species distribution data is available for the habitats of green and blue 
infrastructure, partly because there is a much larger variety of species in these habitats that are not 
monitored nationally. For these habitats it is therefore unclear whether management is in the 
suitable location.  

• To make an actual contribution to the WFD objectives, the measures from the water category are 
still insufficiently clustered and insufficient in size. In the next implementation period, regional water 
authorities expect to increasingly delegate management to specific locations.  

• For open grassland, the focus is more on habitat quality than in the previous scheme. There is a 
trend towards more restrictive management measures and less clutch management. This approach 
often involves deferred mowing, sometimes combined with early season grazing and seasonally 
flooded grassland. However, this strategy does not improve habitat quality in the long term.  

• Long-term habitat quality management is also implemented in open grassland, but is more difficult 
for many collectives to achieve than short-term habitat quality due to a lack of motivation among 
participants. This involves developing herb rich grassland, reducing fertilisation and raising the water 
table. These measures are difficult to incorporate into agricultural operations because they lead to 
structurally lower returns that are not reflected the corresponding payments. Moreover, the short 
duration of the ANLM contracts results in uncertainty. 

• The spatial concentration of management for the open arable land habitats and green and blue 
infrastructure has improved compared to the previous scheme and during the implementation period 
of the ANLM. For open grassland there has also been a slight improvement during the ANLM, but the 
spatial concentration initially decreased somewhat when the scheme was introduced. This was 
probably due to the decreased number of hectares for which contracts could be completed during 
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the transition to the new scheme and the continuation of many contracts under the previous Nature 
and Landscape Scheme (SNL-a) that could not be shifted to the new scheme.  

• The continuity of management of the ditches, ponds and landscape elements, and to a lesser extent 
open arable land and open grassland, has increased since the beginning of the scheme, when much 
management was repositioned. However, some meadow bird conservation measures were 
discontinued in the period 2016 to 2019 or were repositioned (rotated) to new locations. This 
rotation, which may be caused by agricultural collectives allowing management to move with the 
birds, means that it is not possible to work on developing long-term habitat quality at these 
locations.  

• Many agricultural collectives regard predation pressure as the main cause of the low breeding 
success of meadow birds. Many predators are not allowed to be hunted. If at the end of the breeding 
season the breeding success is often insufficient; the participants may feel that all their efforts have 
been futile. This is a serious risk for motivation and willingness to participate in the ANLM. 
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6 Conclusions and recommendations 

6.1 Introduction 

When it was introduced in 2016, the expectations for the ANLM were high. Compared to the previous 
scheme, it was expected that far-reaching innovations in both the content and organisation of the 
policy would contribute to better feasibility, lower implementation costs, more effective focus on 
objectives and a greater contribution to the stabilisation of ANLM target species. Another expected 
difference was that the ANLM would contribute to the realisation of the WFD targets and robust water 
systems. In the concluding chapter of this interim evaluation, we take stock by examining the extent 
to which these expectations are being met, what the most important explanatory factors for this are 
and what options are available in the current and subsequent implementation period to increase 
feasibility, improve the focus on objectives and enhance the contribution to ecological conditions. The 
focus here is on current implementation and the questions ‘are we doing things right?’ and ‘how could 
it be improved?’. 
 
Since the introduction of the ANLM, developments in biodiversity on agricultural land have not stood 
still. Negative trends in populations of meadow birds, and to a lesser extent field birds, have fuelled 
the discussion about whether much greater efforts are needed to restore biodiversity on farmland. 
Nature-inclusive agriculture, eco-regulations in the CAP, the Delta Plan on Biodiversity Recovery and 
the Black-tailed Godwit Attack Plan are just a few examples of initiatives that have responded to this 
need. At the end of this report it is therefore important to reflect on the questions of whether we are 
doing ‘the right things’ with the ANLM, and on the basis of this evaluation, make conclusions about the 
renewal of biodiversity policy in agricultural areas. This concerns, for example, the suitability of the 
ANLM for the tasks it addresses, the possibilities that the ANLM offers to respond to new developments 
and the relationship with other policy instruments. The answers to these questions are essentially a 
reflection based on the findings of the evaluation. No additional research has been carried out into the 
recommendations formulated here.  
 
In the remainder of this chapter we draw conclusions about and options for actions to improve 
feasibility (Section 6.2), focus on objectives (Section 6.3) and ecological conditions (Section 6.4). We 
conclude with a reflection on the ANLM in relation to the broader discussion about biodiversity in 
agricultural areas (Section 6.5).  

6.2 Feasibility 

Clear roles for and cooperation between chain partners has contributed to greater 
feasibility 
The feasibility of the ANLM has increased compared to the previous scheme for agricultural nature and 
landscape management and has continued to develop during the implementation period. After four years 
it is clear who is responsible for what. Forty agricultural collectives have been created that work 
professionally on the implementation of the ANLM, take up new projects and enter into collaborative 
relationships. The roles of the other parties in the chain (Ministry of Agriculture, provinces, regional 
water authorities, BIJ12, the RVO, the NVWA and BoerenNatuur) have also largely crystallised. In 
addition, there is a strong drive among chain partners to make the scheme a success, and the 
willingness of farmers to participate has also increased. Besides the possibilities offered by the collective 
system, the general sustainability trend in agriculture also plays a positive role in this willingness to 
participate.  
 
Cooperation in the implementation chain has also been enhanced. This is partly due to the overarching 
consultation groups such as the ANLM Management Consultation and the Agricultural Management Task 



 

Wageningen Environmental Research report 3066 (English version) | 67 

Force, in which ANLM-specific implementation issues can be discussed. However, the involvement of 
provinces in contacts with the EU about the scheme could be improved. These now take place largely 
through LNV, which is undesirable in view of the directing role of the provinces in implementation.  
 
Recommendation 1 (provinces): Join forces with LNV in contacts with the EU about the 
contribution of the scheme to the BHD objectives, the development of the Common Agricultural Policy 
(CAP) and the audits of the European Commission.  

Regional water authorities, land management organisations (TBOs) and volunteer 
organisations are not fully-fledged chain partners 
After a slow start, the regional water authorities have now joined in, but are not yet functioning as 
fully-fledged chain partners at an overarching level. To enhance the synergy between habitat 
management, the water category and water policy, the involvement of regional water authorities in 
the various consultation bodies surrounding the ANLM should be strengthened at various levels.  
 
As an organisation that represents volunteers, LandschappenNL has not been named as a chain 
partner, even though these volunteers play a crucial role in monitoring, with which they contribute to 
the desired ‘learning from the results of conservation practices’. In addition, their position is 
vulnerable due to the ageing of their membership base. Moreover, the independence of volunteers is 
not guaranteed everywhere; due to a shortage of volunteers, tasks such as counter and field worker 
for the collective are sometimes combined. Clear agreements about the division of responsibilities, 
coupled with further professionalisation, are necessary to safeguard their contribution.  
 
The TBOs have also not been given a formal role in the implementation of the scheme, although 
informal agreements were made in the run-up to the ANLM about cooperation and coordination of 
conservation activities between TBOs and collectives on the basis of equality. The cooperation that 
arises therefore often has an operational character and is highly dependent on the goodwill of people 
in an area. The cooperation between TBOs and the agricultural collectives can be strengthened by a 
combination of facilitation and formalisation.  
 
Recommendation 2 (chain parties): Strengthen the cooperation with the Unie van Waterschappen 
(Dutch Water Authorities), TBOs and LandschappenNL as a representative of the volunteer 
organisations at an umbrella level.  
 
Recommendation 3 (provinces): Invest in the professionalisation of volunteers and safeguard the 
independence of conservation monitoring.  
 
Recommendation 4 (provinces): Facilitate and formalise cooperation between TBOs and 
agricultural collectives at the area level, for example by supporting the preparation of joint 
conservation management reports and management plans and setting additional requirements for 
these when granting subsidies to TBOs and agricultural collectives. 

Agricultural collectives have sufficient competence and resources to carry out tasks  
Agricultural collectives generally have sufficient competence and resources to carry out their 
coordinating and administrative tasks in the ANLM. However, the financial position of the collectives is 
vulnerable. This is primarily because payment for administrative tasks and conservation takes place 
after the end of the management year, which means that collectives have to pre-finance one year in 
advance. Because agricultural collectives were usually unable to finance this themselves at the start of 
the scheme, many provinces have provided interest-free loans to bridge the gap. They also have 
limited financial scope for knowledge development. No structural provision has been made within the 
ANLM for research and other knowledge activities, although there are substantial knowledge gaps (see 
also Recommendation 22).  
 
Recommendation 5 (LNV, provinces): Within the subsidy framework for the new implementation 
period, provide possibilities for advance payment of the implementation costs of agricultural collectives 
with which they can bridge the period until disbursement of the subsidy and can operate with financial 
independence. 
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Flexibility is limited by European regulations 
The ANLM offers more flexibility and scope for regional fine-tuning than the previous scheme. 
Provinces tend to govern more in broad terms, and agricultural collectives have various options for 
attuning conservation agreements to specific local circumstances, also during the growing season. 
However, these options are limited by European regulations. Administration, accountability and audits 
must take place at a very detailed level and changes in conservation activities must be communicated 
in a timely manner due to accountability and auditing obligations. In practice, for example, there is a 
need to be able to mow grassland earlier in the season if birds are still absent on the land on 15 June 
or to be able to mow strips of overly dense grass to benefit the mobility of chicks. The requirements 
for the activities for seasonally flooded grassland have also proved difficult to implement in practice, 
which leads to problems with the audits by the NVWA.  
 
Due to the demands on accountability and auditing, in combination with the willingness to respond 
flexibly to the circumstances in the field, collectives experience a large administrative burden that is at 
the expense of their efforts to increase the quality of conservation activities. Moreover, this 
administrative burden is not proportional to the managed area of the various habitats and the water 
category. For example, green infrastructure, blue infrastructure and the water category entail higher 
administrative burdens per hectare than open grassland.  
 
Recommendation 6 (chain parties): Work together on options for simplification of the scheme and 
reduction of administrative burdens for agricultural collectives. The following options (not an 
exhaustive list) have emerged in this evaluation:  
• Merge green and blue infrastructure, as these habitats often overlap in terms of target species and 

conservation activities.  
• Adapt the notification periods to enhance the flexible implementation of conservation measures. 
• When formulating or reformulating the subsidy conditions for conservation activities, include 

verifiability as an important criterion and use the possibilities offered by satellite imaging, for 
example. This can reduce the required number of field inspections.  

• Increase the effectiveness of the field inspections by improving the discussion with participants and 
addressing their comments about ascertained deviations.  

• Designate nature-friendly banks and landscape elements as part of the agricultural parcels in the 
LNV reference layer of agricultural land, and prevent seasonally flooded grassland from not being 
regarded as productive agricultural land during audits. In this way uncertainty about the loss of 
hectare allowances among participants can be prevented. 

• Synchronise chain processes, such as the timely implementation of changes in the reference layer of 
agricultural land of LNV, in order to reduce the number of error messages and necessary 
corrections. 

 
Recommendation 7 (LNV, provinces): Discuss the proposals for simplification that require 
amendment of the European implementing regulation at an early stage with the European 
Commission. 

Self-governing capacity of agricultural collectives is increasing 
The self-governing capacity of agricultural collectives has increased. Besides performing their tasks in 
the ANLM in a professional manner, they have also contributed to the transition towards a more 
nature-inclusive agriculture. There are, however, differences between collectives in terms of 
professionalism and the extent to which they take on (or are capable of taking on) new activities. 
Improvements are possible in terms of strategy formation, separation of strategic management and 
operational organisation, clarification of task allocation with the Agricultural Nature Associations 
(ANVs), and scaling up and cooperation. Logically, the current organisational structure of most 
collectives is also based on their current role in the ANLM and not yet on broader ambitions. Aligning 
the organisational structure with new roles deserves attention, partly in light of the potential roles that 
collectives can play in the implementation of the eco-schemes in the new CAP.  
 
Recommendation 8 (agricultural collectives, BoerenNatuur): Continue to focus on further 
professionalisation and adapt the organisational structure to broadened ambitions and roles.  
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6.3 Focus on objectives 

Greater focus on BHD target species than in the previous scheme 
The ANLM focuses more than the previous scheme on the BHD target species for open grassland and 
arable land habitats. This is because provinces make additional choices regarding target species that 
affect the selection and delineation of habitats, the assessment of area applications and the conservation 
choices of the agricultural collectives. The focus on objectives is greatest for open grassland, because 
collectives use up-to-date distribution data of species of concern and conservation monitoring to make 
conservation activities more targeted. Less current distribution data that collectives can use is available 
for open arable land. Also, they usually do not have access to the National Databank on Flora and Fauna 
(NDFF). Updating and expanding distribution data and improving the agricultural collectives’ access to 
available data can increase the focus on objectives for open arable land. 
 
Focus on objectives for the green en blue infrastructure is more difficult due to the great variety of target 
species and the resulting habitat requirements for these areas, the lack of clear eligibility criteria, more 
limited knowledge about the relationship between the conservation measures carried out and the 
occurrence of the target species and a lack of distribution data or access to this data. The exception is a 
number of focus species, such as the red-backed shrike, the hazel dormouse and the tree frog. For these 
species it is often known where they occur and what they need. Other priorities at provinces and/or 
collectives sometimes also play a role in the lack of focus on objectives for BHD species in these habitats, 
such as the contribution to broad biodiversity, support for connecting zones and landscape values. The 
focus on objectives in these habitats can be increased by directing conservation measures primarily at 
target species for which it is clear where they occur and what type of management they need in a 
specific location. To this end, agricultural collectives must have better access to the distribution data 
from existing monitoring networks, and these monitoring networks must be expanded on farmland. 
Management monitoring for these habitats should also be strengthened.  
 
Recommendation 9 (provinces, agricultural collectives): Enhance the focus on objectives for the 
green and blue infrastructure by directing conservation measures at species for which it is known 
where they occur and what they need.  
 
Recommendation 10 (LNV, provinces, species organisations): Expand the existing monitoring 
networks in the agricultural area for ANLM target species and give agricultural collectives access to the 
NDFF. 

Limited focus on objectives in the water category for the time being  
In the water category of the scheme, the focus on WFD objectives has been limited by the initial 
efforts of the regional water authorities to raise awareness among farmers and gain experience with 
the scheme, but it has increased due to the use of water measures to address water quality 
bottlenecks. To enhance the focus on objectives, in the subsequent implementation period the regional 
water authorities must clarify which objectives they are pursuing and where. This has been facilitated 
because the water quality bottlenecks in the agricultural system are now being identified more clearly. 
This focus on objectives may be at the expense of the possibilities of achieving synergy with the 
management of habitats, unless the regional water authorities choose to focus on WFD objectives 
within the boundaries of the habitats. This is also a point of attention if the ANLM is expanded in the 
subsequent implementation period with additional goals such as climate. The focus on separate 
objectives can come at the expense of achieving synergy between objectives. When synergy is 
desired, this must be actively managed at the ‘front door’ by provinces, regional water authorities and 
other stakeholders.  
 
Recommendation 11 (regional water authorities, provinces): Enhance the focus on objectives in 
the water category by paying close attention to targets and locations where conservation activities are 
implemented.  

Long list of target species is difficult to deal with in practice 
The provincial practice of adding dozens of other provincial species to the selection of 68 BHD species 
poses a risk to the focus on BHD species for all four habitats. Moreover, the long list of BHD and 
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provincial target species is difficult to handle in practice and is therefore a paper tiger. The question is 
whether conservation activities contribute to the conservation of all these species, because in practice 
a limited number of these target species are prioritised, for example by designating guide species for 
open grassland. The designation of guide species does contribute to more focus and better 
manageability for collectives, but it is unclear to what extent the other target species benefit from the 
management of the guide species. Moreover, information is lacking about what the individual choices 
of provinces and collectives mean for the 68 species themselves. No agreements were made about 
these choices between the provinces in advance and there was no feedback about the combined effect 
of the provincial choices.  
 
To enhance the focus on objectives, the provinces must critically examine the list of BHD target 
species and provincial species and provide insight into what they really want to aim for with the ANLM 
in practice. After this, an analysis is needed of other species that demonstrably benefit from measures 
for the prioritised guide species. Based on this information, the list can be limited to prioritised species 
and other species that benefit from the same measures. This creates clarity and prevents false 
expectations. The focus on objectives can be further enhanced if the provinces coordinate their 
priorities, jointly identify what the prioritised target species need and which measures should be used 
for this. Based on this information, the current allocation of ANLM resources between the habitats and 
provinces can be examined.  
 
Recommendation 12 (provinces): Restrict the list of target species to priority species and species 
that demonstrably benefit from measures for the priority species, and coordinate these choices 
between provinces.  
 
Recommendation 13 (provinces): Request independent advice about the required commitment for 
the priority species and determine the significance of this for the allocation of resources between the 
habitats and the provinces. 

6.4 Ecological conditions 

Required scope of conservation effort is unclear 
Although the ANLM focuses on the conservation of BHD target species, the scope of the conservation 
effort that is required to reverse the negative trends for these 68 species has never been clarified. 
Scenario studies have been conducted on meadow birds and field birds (Melman and Sierdsma, 2017; 
Klaassen et al., 2020), but they do not provide a direct answer to the question of what the required 
area for the ANLM should be and when it is sufficiently effective, partly in relation to other policy 
instruments that are used for these objectives.  
 
The current scope of the ANLM and the size of the budget are expected to be insufficient to reverse 
the negative trends and thus ensure a beneficial conservation status for the 68 target species, but the 
difference between the current and required scope is unclear. This makes it difficult to make 
recommendations for scaling up. However, agricultural collectives do see opportunities for increasing 
the managed area from 75,000 hectares in 2018 to approximately 102,000 hectares in 2027. For this, 
the budget would have to increase from €59 million in 2019 to €110 million in 2027. In particular, 
they see opportunities for expanding conservation activities in the arable land habitat and green 
infrastructure (Faber et al., 2020). 
 
Recommendation 14 (chain parties): Partly in relation to other policy instruments, determine the 
required scope of the ANLM and the size of the budget that is needed to achieve a beneficial 
conservation status for the 68 BHD target species and to attain the WFD goals, and then formulate 
realistic objectives for the ANLM on that basis.  

More conservation management at the suitable location 
For the open grassland and arable land habitats, it is likely that the efforts of provinces and 
agricultural collectives have contributed to increased conservation activities in areas where the target 
species are located. The reason is that distribution data from meadow birds and, to a lesser extent, 
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field birds, have played a greater role in delineating and choosing locations for concluding 
conservation contracts than in the previous scheme. Less distribution data is available for the green 
and blue infrastructure habitats, partly because the number and variety of species involved is greater. 
It is therefore largely unclear for these habitats whether the management is at the suitable location 
within the habitat boundaries. For an effective contribution to the WFD objectives, the measures from 
the water category are still not implemented sufficiently at locations with water quality bottlenecks, 
and the scope of the measures is inadequate. In the next implementation period regional water 
authorities expect to focus more on specific locations because they now have more insight into where 
the bottlenecks are located in the agricultural area.  
 
Recommendation 15 (agricultural collectives, provinces): For the green and blue infrastructure 
habitats, invest in monitoring the target species to gain insight into where the species really are and 
what they need. Deploy this knowledge for the more location-specific use of appropriate conservation 
measures or combinations of measures.  

Limited suitability of management for long-term habitat quality of open grassland 
For open grassland, there is more emphasis on heavily restricted management and less on clutch 
management than in the previous scheme. This approach often involves deferred mowing, sometimes 
combined with early season grazing and seasonally flooded grassland. However, this strategy 
generally does not improve habitat quality in the long term, as standard farming practices are 
resumed after the rest period to avoid a decline in agricultural production. Agricultural collectives also 
focus on long-term habitat quality, for example by concluding conservation contracts for the 
development of herb rich grassland, reducing fertilisation and raising the water table, but to a much 
lesser extent. Obstacles to a greater commitment to long-term habitat quality are the compatibility 
with the participants’ agricultural operations and the absence of a favourable starting situation. 
Raising the water level requires the cooperation of adjacent landowners and the regional water 
authority, which makes it difficult. Moreover, stakeholders report that the payment for herb rich 
grassland is currently insufficient to compensate for the annually declining production that occurs if 
the measures are continued over the long term.  
 
Recommendation 16 (provinces, agricultural collectives): Increase the emphasis on 
conservation measures that ensure a long-term improvement of the habitat quality and investigate 
how these measures can fit better into farming practices.  

Mixed results for spatial concentration of management and continuity of management 
The spatial concentration of management for the open arable land habitats and green and blue 
infrastructure has improved compared to the previous scheme and during the implementation period 
of the ANLM. For open grassland there has also been a slight improvement during the ANLM, but the 
spatial concentration initially decreased somewhat when the scheme was introduced. This was 
probably due to the decrease in the number of hectares for which conservation contracts were 
concluded during the transition from the previous scheme and the continuation of many SNL-a 
contracts that could not be shifted to the new scheme.  
 
The continuity of management of ditches and pools and landscape elements, and to a lesser extent 
arable land and open grassland, has increased since the beginning of the scheme, when much 
management was relocated. However, some meadow bird management was discontinued in the period 
2016 to 2019 or was repositioned. This rotation, which may result from agricultural collectives 
allowing conservation activities to move with the birds, means that it is not possible to work on 
developing long-term habitat quality at those locations.  
 
Recommendation 17 (provinces, agricultural collectives): Focus more on the formation of large 
clusters with restrictive meadow bird management where management is continued for many years.  
 
Recommendation 18 (agricultural collectives): Clustering in open grassland habitat can be 
promoted by adding a supplement to the payment for farmers who implement heavily restricted 
management continuously on an area of a certain scale.  
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Optimise conservation activities by learning from and sharing results 
Continued enhancement of the ecological conditions is possible by learning more from the results of 
conservation practices. For example, for open arable land, even more can be learned about ‘effective 
management at the suitable location’, by linking monitoring data to the implemented measures. More 
attention to habitat quality instead of counting species is potentially an important addition to 
conservation monitoring. The expert circles in which people learn from each other in each habitat are 
promising initiatives for enhancing the knowledge about effective conservation measures among the 
collectives and participants, because the approach and results can be compared. A stronger link with 
national species monitoring networks can help with this process. Experimenting with different 
conservation measures can also contribute to learning about more effective management. For open 
arable land, modified measures and monitoring aimed at a single target species, as is the case in the 
Partridge Project, offers interesting starting points for optimisation. This also applies to green and blue 
infrastructure; due to the large variety of species, more species-specific measures are required. It is 
increasingly apparent that many species may occur in the same landscape type, but do not have the 
same habitat requirements and do not always benefit from the same measures.  
 
Recommendation 19 (agricultural collectives, BoerenNatuur): Continue to focus on learning 
from the results of conservation practices and sharing knowledge by combining data from different 
sources, paying more attention to habitat quality in conservation monitoring and using experiments, 
species-oriented projects and knowledge circles.  

6.5 Policy renewal  

The proposed improvements in section 6.4 are aimed at strengthening the ANLM. They build on the 
experience gained in the implementation of the scheme over the past five years. The proposals for 
clearer specification of roles and responsibilities, continued simplification, greater focus on objectives 
and optimising conservation practices are largely feasible within the context of the current scheme 
and/or can be included in the National Strategic Plan and the associated subsidy framework.  
 
However, within the context of the current system it is expected that the above proposals will not be 
sufficient to reverse the negative trends for many target species and to actually improve water quality 
sufficiently. The ANLM contributes to conserving target species and improving water quality, but more 
is needed to achieve the objectives. In addition, new developments are taking place in policies for 
climate, water management and nitrogen emissions that provide both opportunities and threats for 
the focus on ANLM objectives. Below we reflect on the possibilities of supporting policy for the target 
species, new instruments and embedding the ANLM in broader area-oriented processes.  

6.5.1 Reinforcing the ANLM with supporting policy 

Spatial design measures are also needed to improve habitat and water quality 
The ANLM is essentially a subsidy for lost income and additional costs resulting from conservation 
activities that benefit the creation of habitats for target species. It is clear, however, that conservation 
measures alone are not sufficient to stabilise the populations of target species. For example, due to 
further scaling up and intensification of agriculture, the gap between what target species need and 
current agricultural practice has grown wider. As a result, the starting situation for agricultural nature 
and landscape management has not only deteriorated, but conservation measures have also become 
less effective. To improve habitat quality and increase the effectiveness of conservation measures, 
implementation measures are therefore necessary in many cases. For meadow bird areas, this mainly 
concerns raising the water table. This is difficult for many farmers to integrate into their current 
practices and requires exemptions from the water table decisions of the regional water authorities, 
which the individual collectives must apply for. However, actually raising the water tables requires 
more structural and area-wide changes in water management. This is the responsibility of the 
provinces and the regional water authorities.  
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Recommendation 20 (provinces, regional water authorities): Initiate a process to work out an 
area-based increase in water tables for meadow bird core areas.  

Predation management in combination with monitoring 
Predation pressure has increased sharply in the Netherlands since 2000 (Teunissen et al., 2020). Many 
agricultural collectives in the meadow bird provinces in particular are concerned about this increased 
predation pressure. They currently see predation as the main factor that negatively affects the breeding 
success of meadow birds. If predation does not decrease, they feel that their efforts will be futile. 
Despite the best efforts of the participants, excess predation leads to insufficient breeding success. 
Because developing large core areas with good habitat quality that are less sensitive to predation is a 
long-term process, it is important to reduce the predation pressure in the short term. Collectives can 
monitor which predators are involved and, in collaboration with provinces, TBOs, species organisations 
and the wildlife management units (WBEs), draw up plans for predation prevention and management. 
Although many collectives already conduct predation management, their options are limited by 
regulations. It is clear that this is a topic for supporting policy that needs further elaboration, not only to 
increase breeding success, but also to prevent the continued predation losses from leading to a lower 
willingness to participate in the ANLM because participants lose their motivation. 
 
Recommendation 21 (provinces, agricultural collectives, TBOs, WBEs, species organisations): 
Collaborate on predation management and prevention plans based on predator monitoring.  

Also use provincial land instruments for ANLM 
Another category of supporting policy that can be used to strengthen the ANLM involves the provincial 
land instruments. In the current situation, land acquisition, reallotment and farm relocation are 
instruments that the provinces use for the realisation of the Nature Network, but only in very 
exceptional cases for strengthening the habitats of the ANLM. The realisation of larger, more cohesive 
clusters of meadow and field management can benefit from the use of such land instruments to 
ensure that skilled farmers end up in the suitable location and/or can further adapt their agricultural 
operations to the needs of target species, for example by using compensation land to maintain 
production capacity. 
 
Recommendation 22 (provinces): Expand the possibilities of using the provincial land instruments 
to enhance the habitats of the ANLM. 

Strengthen area-specific knowledge development 
Knowledge is an important instrument for achieving the objectives. However, structural knowledge 
provision is not included in the ANLM. Particularly for the green and blue infrastructure habitats, only 
limited knowledge is available about the requirements that target species place on their habitat and 
about the relationship between conservation measures, the quality of the habitat and the occurrence 
of species. To a lesser extent, this also applies to the arable land habitat. For the water category as 
well there is a need for knowledge development about the relationship between measures and water 
quality. Besides generic knowledge development based on research on a national scale, it is important 
that knowledge is developed for situations in specific areas. This knowledge development is now often 
lacking, which means that the applicability of the insights developed falls short. To enhance the use of 
knowledge in practice, it is important that agricultural collectives, participants and volunteers develop 
area-specific knowledge themselves, for example by learning from the results of conservation 
practices, and that they have opportunities to deploy experts with area-specific knowledge. There is 
still room for this within the maximum percentage for overhead.  
 
Recommendation 23 (LNV, provinces, regional water authorities): Invest in knowledge 
development and sharing knowledge about aspects such as the relationship between measures, the 
quality of the habitats and water quality, especially for the green and blue infrastructure habitats and 
the water category.  
 
Recommendation 24 (collectives): Commit more to developing area-specific knowledge by 
learning from the results of conservation practices, supplemented by the deployment of external 
experts with area-specific knowledge.  
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Generic policy can contribute to improving basic ecological quality 
Besides supporting policy for the habitats, there is also generic policy, such as more restrictive 
legislation on fertilisation and the eco-schemes in the new CAP. These policies potentially contribute to 
making agriculture more sustainable and thus to increasing the basic ecological quality of the rural 
area and reducing the gaps between current agricultural use, the needs of target species and the 
water quality objectives of the ANLM.  
 
Recommendation 25 (LNV, provinces): Deploy the eco-schemes to replace conservation measures 
that will be terminated when target species are further prioritised in the ANLM, but that can make a 
substantial contribution to the basic ecological quality of the rural area. Guarantee the deployment of 
available knowledge and provide effective guidance in the implementation of these measures.  

6.5.2 New instruments for critical species 

Policy intensification needed for ‘nature farming’ 
From an ecological perspective, the open grassland habitat requires more heavily restricted 
management measures, continuity of conservation activities, enlargement of core areas, openness of 
the landscape, limitation of fertiliser use and nutrient stripping (see, for example, Aanvalsplan Grutto, 
2020). This brings the limits of the ANLM into view: it is a voluntary instrument that must be 
compatible with standard agricultural practice. The measures mentioned above can only be used to a 
limited extent in standard agricultural practice. For example, a substantial increase in the proportion 
of extensive herb rich grassland requires modifications to farming practices such as new breeds of 
cattle, a different feed strategy and another type of value chain. Such far-reaching adaptations cannot 
be expected from farmers on the basis of a voluntary scheme with compensation for loss of income 
per hectare and short-term contracts.  
 
This raises the question of what the possibilities are of new instruments that support far-reaching 
adaptations in farming practices towards ‘nature farming’, such as transition schemes and long-term 
private law agreements on land use linked to depreciation and new revenue models (PBL and WUR, 
2020; Westerink et al., 2019).  
 
Recommendation 26 (chain parties): Investigate the possibilities of new policy instruments and 
types of financing that support integration of more demanding types of management aimed at 
preserving the more critical species in the open grassland habitat.  

6.5.3 Synergy with other tasks in area processes 

Making agriculture more sustainable is not only important for the conservation of ANLM target species 
and water quality objectives. A broader societal interest is also involved. Various challenges require 
making agriculture more sustainable, such as climate adaptation, CO2 reduction, increasing general 
biodiversity, improving the quality of groundwater and surface water, preventing soil subsidence, 
improving soil quality and reducing nitrogen emissions. The ANLM currently functions as a relatively 
independent scheme with its own objectives, regulations and implementing organisations, but cannot 
be seen in isolation from these other tasks. These can be both an opportunity and a threat, depending 
on how they are addressed. It is therefore important to look at the objectives and measures of the 
ANLM from a more integral perspective. An comprehensive area-oriented approach offers starting 
points for attaining synergy between the ANLM and other endeavours. As part of their environmental 
policy, the provinces are ideally suited to take this role. The ANLM can then be seen as one of the 
instruments for achieving joint objectives in specific geographical areas. Besides a broader 
interpretation of the province’s directing role, this perspective requires a reorientation of the 
agricultural collectives: do they remain mainly associated with the implementation of the ANLM or do 
they develop into broader, area-based collectives that are committed to comprehensive area-based 
objectives in which other non-agricultural parties from the area also participate?  
 
Recommendation 27 (provinces): Make the ANLM part of comprehensive area-oriented processes 
in the context of provincial environmental policy.  
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Casper Mentink Deelnemend agrariër 
Johan Olk Werkgroep Avifauna Drenthe 
Auke Postma Province of Drenthe 
Rick Reijerse Agrarische Natuur Drenthe 
Henk Stuut Deelnemend agrariër 
Rene Vree Egberts Agrarische Natuur Drenthe 

Case Krimpenerwaard 
Arjan van Diemen Agrarische Natuurvereniging Lopikerwaard 
Gerben de Jager WBE Krimpenerwaard 
Bernard de Jong Natuur- en vogelwerkgroep Krimpenerwaard 
Sietse Kleinjan Zuidhollands Landschap 
Arjan Mulder Participating farmers 
Marielle Oudenes-Graveland Agrarisch Collectief Krimpenerwaard 
Marinus Rooken Agrarisch Collectief Krimpenerwaard 
Rob Schmidt Participating farmers 
Wim Twisk Hoogheemraadschap Schieland en Krimpenerwaard 
Jort Verhulst Province of South-Holland 
Antonie Vonk Noordegraaf Agrarisch Collectief Krimpenerwaard 
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Case Westergo 
Gerard van Asselt ANC Westergo 
Jaap Boersma WBE Gaasterland 
Jetze Genee Province of Friesland 
Thom Miedema Participating farmers 
Berend Santema ANC Westergo 
Gabe Schaaf ANC Westergo  
Sybe van der Schaar ANC Westergo 
Joca Jansen Wetterskip Fryslân 
Steven Strikwerda Participating farmers 

Focus group  
Martine Bijman Water, Land & Dijken 
Wico Dieleman Stichting ZeeBra 
Willemien Geertsema BoerenNatuur 
Harm Kossen Natuurrijk Limburg 
Ed de Meijer De Groene Klaver 
José van Miltenburg Collectief Rijn, Vecht en Venen 
Sybe van der Schaar Kollektivenberied Fryslân 
Marjon Schultinga BoerenNatuur Groningen 
Wim Tijsen Landschap Noord-Holland 
Joachim van der Valk BoerenNatuur Overijssel 
Hans Veurink Collectief Veluwe 
Cees Witkamp Vogelbescherming 
Rene Vree Egberts Agrarische Natuur Drenthe 
Evelien Verbij BoerenNatuur 
Wim Stegeman Flevolands Agrarisch Collectief 
Theo Vogelzang LandschappenNL 
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 Intervention logic ANLM 
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 Spatial analysis method 

This annex describes the methods used in the various parts of the spatial analysis from Chapter 6. 

Size of managed area 

Method 
For the situation in 2010, the so-called BOK-PEIL file [version 31-12-2010, RVO] was used for the 
individual decisions. For collective decisions, the collective management file was used [version 
20100310, RVO]. For the ANLM, two files with established management for management years 2016 
and 2019 of the RVO were used. Both files also include ongoing and expiring management from the 
previous SNLa scheme (in 2016 this was still 26% of the total in 2016 and in 2019 4%). 

Technical details 
• For the spatial analysis of agricultural nature and landscape management, the polygon GIS files 

were converted to raster files with a cell size of 5 by 5 meters. The overlap between various objects 
(or object types) which is sometimes present has been eliminated and the grid is a correct measure 
for the net managed area for this management year. 

• For the ongoing agricultural nature and landscape management from 2010, data were collected from 
‘Beheer op Kaart’ (Management on the Map); the SAN/SNLa codes were converted into ANLM codes 
for comparability. The expertise from the ex-ante evaluation in 2016 was used for this purpose 
(Melman et al., 2016), where a type of habitat was determined for each package. 

• For the location of nature reserves, the management-type codes from IMNa were used (e.g. N13.01 
Wet meadow bird grassland). 

Spatial concentration 

Method  
To measure the spatial concentration of agricultural nature and landscape management, a distance 
(radius) was chosen within which the spatial concentration was calculated. It was not possible to 
arrive at a uniform measurement that fits the entire set of target species because the species differ 
too much. We therefore decided to perform the analysis with a radius of 500 meters, in accordance 
with the approach used in the 2016 evaluation (Melman et al., 2016). Since this involved determining 
the changes in the spatial concentration with which the management is carried out, the chosen 
distance is of less importance. After an exploration with different calculation distances (1000 meters 
and 2000 meters) it appeared that the chosen distance makes little difference. The exact numbers are 
different, but the relative differences between the years remained virtually the same.  
 
The proportion of managed area (in percentages) within a radius of 500 meters was calculated using a 
‘focal statistics’ function that resulted in a map image that showed the proportion of the surroundings 
being managed in a radius of 500 meters for each 5 by 5 meter cell.  

Technical details 
With regard to the analysis performed, the following technical details should be noted: 
• Selection of conservation packages: the analysis included all packages that have a substantial 

influence on habitat quality. The following packages were therefore not included in the spatial 
analysis: 2 (rearing areas), 4 (clutch management), 7 (rough manure), 34 (espaliered trees on 
historic farms), 36 (management of separate ground water tables), 37 (infiltration ditch 
management), 39 (soil improvement). 

• Habitats: for the overviews per habitat we used the designations of the collectives themselves that 
were entered in the column ‘habitat type’ in the management files.  
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Interweaving habitat elements 

Method 
We examined which habitat elements allocated to different habitats were located in close proximity to 
each other. This applies in particular to the following two combinations of habitat elements: 1) ditches 
and grassland and 2) landscape elements (hedge banks, hedges, etc.) and grassland and arable land. 
Both elements are described separately below.  
 
Ditches & grassland 

Method 
First of all, the ditches were classified according to the type of agricultural nature and landscape 
management being implemented. The ditches where grassland management was implemented within 
25 meters were marked as ‘intertwined’. Elements to which this does not apply were marked as ‘non-
intertwined’.  

Technical details 
The following conservation packages were included in the analysis: 
• Ditches: 9 (pool and small historic body of water), 10 (nature-friendly bank), 11 (reed border and 

small reed plot), 12 (sustainable ditch management).  
• Grassland management: 1 (rest period), 3 (seasonally flooded grassland), 5 (herb rich grassland), 

6 (extensively grazed), 13 (botanical grassland), 31 (insect-rich grassland parcel), 32 (insect-rich 
grassland margin), 41 (development of herb rich grassland).  

 
Landscape elements & grassland and arable land management 

Method  
First of all, the landscape elements were classified according to the type of agricultural nature and 
landscape management being implemented. The landscape elements for which grassland or arable 
land management is implemented within a radius of 25 meters were marked as ‘intertwined’. 
Landscape elements to which this does not apply were marked as ‘non-intertwined’. For each 
province, the proportion in the ‘intertwined’ category was calculated.  

Technical details 
• Selection of conservation packages: the following packages were included in the analysis: 

Landscape elements 20 (coppice), 21 (rows of trees), 22 (pruned and trimmed hedge), 23 (thicket 
hedge), 24 (thicket margin), 25 (tree on agricultural land), 26 (semi-standard and standard fruit 
trees), 27 (coppice grove), 28 (osier bed), 29 (grove), 35 (sandbanks) 

• Grassland and arable land management: 1 (grassland with rest period), 3 (seasonally flooded 
grassland), 5 (herb rich grassland), 6 (extensively grazed), 10 (nature-friendly bank), 13 (botanical 
grassland), 14 (stubble), 15 (winter food field), 16 (bird field), 17 (arable land for hamsters), 
18 (herb rich arable land), 19 (herb rich arable land margin), 31 (insect-rich grassland), 32 (insect-
rich grassland margin), 40 (bird grain), 41 (development of herb rich grassland). 

Spatial connection of agricultural nature management aimed at meadow birds and meadow 
bird reserves (N13.01)  

Method 
This analysis shows to what extent agricultural nature management aimed at meadow birds and 
meadow bird reserves is spatially connected and how this connection has changed over the years. The 
extent to which meadow bird reserves and agricultural nature management are connected was 
analysed by calculating the proportion (%) of the grasslands near meadow bird reserves (N13.01 wet 
meadow bird grassland) on which agricultural nature management is carried out. A radius of 
500 meters was used. Low percentages indicate a situation in which the two do not match or match 
only slightly. High percentages indicate situations in which the two match each other well.  
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Technical details 
With regard to the analysis performed, the following technical details should be noted: 
1. Filter: when calculating the above percentage, a filter was used that included only agricultural 

land. This step was built in because nature areas sometimes border on areas where agricultural 
nature management is impossible (the sea, lakes, urban areas, highways, etc.). If this filter was 
not applied, the results would be incorrect (too low). The filter was based on LGN7. All elements 
not related to agricultural land (e.g. large bodies of water, roads, built-up areas) have been 
removed, leaving only agricultural land.  

2. Selection of conservation packages: the following packages were included in the analysis: 
­ Heavily restricted management: 1 (rest period), 3 (seasonally flooded grassland), 5 (herb rich 

grassland), 6 (extensively grazed), 8 (high water table), 13 (botanical grassland) 
­ Light management: 2 (rearing areas), 4 (clutch management) 
­ Heavily restricted field management relevant for meadow birds such as lapwing, oystercatcher 

and skylark: 16 (bird field), 18 (herb rich arable land), 19 (herb rich arable land margin) 

Continuity  

Method 
The continuity of management – the extent to which management is carried out in the same place 
from year to year – was analysed by combining the management layers from 2010 and 2016. The 
same was done with the management layers from 2016 and 2019. Only heavily restrictive 
conservation packages were included, because this type of conservation ideally benefits habitat quality 
in the long term. For lighter forms of management – such as rearing areas and clutch management – 
the continuity of management is less important, because these packages have no influence on the 
habitat quality, even if they are implemented at the same location for years. 
 
Using the above method, locations have been identified where: 
• Management was discontinued (heavily restricted management in year 1, not in year 2); 
• Management was continued (heavily restricted management in both year 1 and year 2); 
• Newly implemented management (no heavily restricted management in year 1, but starting in 

year 2). 
 
As described previously, the extent to which rotation is a problem is strongly related to the habitat. 
For example, packages aimed at the development of herb rich grassland benefit more from years of 
continuation at the same location than average field margin management (although this is also related 
to the intended purpose of the field margin: does this only provide seed for seed-eating birds or does 
it provide suitable reproductive habitat for insects?). Given this qualification, the analysis could not be 
performed by including all the heavily restricted management measures in a single analysis. We 
therefore conducted various sub-analyses (see table below), always including a combination of 
packages that represent a particular habitat and that would benefit from continuation.10 
 
 
  

 
10  In this analysis it was not possible to work only with the column ‘habitat’ as indicated by the collectives. This is because 

packages that rotate by definition would have also been included, such as clutch management, rearing areas, etc.  
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Sub-analysis Package code Package 

Arable land management 15  Winter food field 

16 Bird field 

17 Arable land for hamsters 

18 Herbaceous arable land 

19  Herbaceous arable land margin 

Grassland management: 3 Seasonally flooded grassland 

5 Herbaceous grassland 

13 Botanically valuable grassland 

31 Insect-rich grassland parcel management 

32 Insect-rich grassland margin 

41 Development of herb rich grassland 

Landscape element management 20 Coppice management 

22 Pruned or trimmed hedge 

23 Thicket hedge 

24 Thicket margin 

26 Semi-standard and standard fruit trees 

27 Coppice grove 

28 Osier bed 

29 Grove 

Management of ditches/pools 9 Pool and small historic body of water 

10 Nature-friendly bank 

11 Reed margin and small reed parcel 

12 Sustainable ditch management 

 
 
With regard to continuation of management, it can be noted from the table above that a number of 
packages have not been included in the analysis: 
• 1 (grassland with rest period)  This package was not included in the analysis with regard to 

the continuation of management because the management requirements that are imposed on this 
package are not aimed at improving the habitat quality over the years (no restrictions on 
fertilisation outside the management period). 

• 14 (stubble land)  To optimise the habitat quality of stubble land, it is not necessary to 
implement the measure on the same parcel for many years.  

• 40 (bird grain)  To optimise the habitat quality of bird grain parcels, it is not necessary to 
implement the measure on the same parcel for many years. 
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