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ABSTRACT
Introduction  Scaling up interventions targeting non-
communicable diseases (NCDs) is a global health priority, 
and implementation research can contribute to that effort. 
In 2019, the Global Alliance for Chronic Diseases funded 27 
implementation research studies to improve evidence for 
scaling up interventions targeting prevention and/or control 
of hypertension and/or diabetes in low-resource settings. 
We examined these studies to improve the understanding 
of the implementation factors, including challenges and 
facilitators, that influence the early implementation phase 
of scale-up research projects targeting NCDs.
Methods  This qualitative study was undertaken between 
August 2020 and July 2021. 43 semi-structured interviews 
were conducted with project investigators, implementers 
and policymakers, across 19 diverse scale-up projects, 
being implemented in 20 countries. The transcripts were 
inductively, open-coded using thematic analysis. Generated 
themes were mapped systematically to four out of five 
domain categorisations of the Consolidated Framework for 
Implementation Research (CFIR); the innovation domain fell 
outside the scope of this study.
Results  Highlighted findings using CFIR are: (i) outer 
setting: influence of politics, lack of coordination between 
government departments and differing agendas towards 
NCDs hindered implementation while reliable and 
trustworthy government connections proved useful; (ii) 
inner setting: commitment of resources for implementation 
was a challenge while research capacity, work culture 
and trustworthy networks facilitated implementation; (iii) 
individuals: high-level stakeholder support and leadership 
was essential; (iv) process: extensive time and efforts 
required for stakeholder engagement towards local 
contextualisation was challenging, while collaborating, 
joint reflection, effective communication and adaptation 
facilitated. COVID-19 provided both challenges and 

opportunities and these varied depending on the 
intervention characteristics and study objectives.
Conclusion  Researchers supporting the scale-up of 
complex interventions targeting NCDs need to leverage 
on existing trusting relationships and foster equitable 
stakeholder partnerships through research. Interpersonal 
skills and good communication are essential complements 
to research expertise and must be considered during 
capacity building.

WHAT IS ALREADY KNOWN ON THIS TOPIC
	⇒ While it is known that implementation research 
can assist in the effective and efficient scaling up 
of health interventions, a better understanding of 
how non-communicable disease (NCD) scale-up 
can be supported by researchers, particularly in low/
middle-income countries, is necessary to close gaps 
in NCD prevention and control globally.

WHAT THIS STUDY ADDS
	⇒ We present novel findings on the challenges and 
facilitators to undertaking implementation research 
studies that support the scale-up of interventions 
targeting NCDs. Our findings are presented from the 
collaborative examination of 19 diverse scale-up 
studies funded by a single funding mechanism and 
implemented in 20 countries.

	⇒ The application of the Consolidated Framework for 
Implementation Research efficiently synthesised 
implementation challenges and facilitators across 
diverse settings. We identified that the outer setting 
presents most challenges, but the inner setting and 
process domains contain constructs that can facili-
tate scale-up.
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INTRODUCTION
Scaling up interventions to prevent and control non-
communicable diseases (NCDs) is a priority.1 2 Scaling 
up is defined as ‘deliberate efforts to increase the impact 
of innovations successfully tested in pilot or experi-
mental projects so as to benefit more people and to 
foster policy and programme development on a lasting 
basis’.3 Implementing at scale is a complex process that 
requires consideration of contextual factors that impact 
the uptake and sustainability of evidence-based interven-
tions.4 5 Implementation researchers can contribute to 
these efforts by providing evidence to develop effective 
scaling up strategies, and thereby accelerate government 
efforts towards Sustainable Development Goal 3.4 which 
targets a one-third reduction in premature mortality due 
to NCDs by 2030.6–11

Research on scaling up interventions is complex and 
must consider several factors, including the political, 
health and social contexts, that shape and determine 
outcomes of interventions.12–14 Barriers to implementa-
tion of NCD interventions in low/middle-income coun-
tries (LMICs) include health system related challenges, 
such as lack of workforce and poor medicine supply 
chains.15–19 A systematic understanding of the contextual 
factors, facilitators and barriers in the scale-up process is 
timely and necessary. This will provide important infor-
mation to academics, health professionals, policymakers 
and implementers on how implementation research 
can better support the scale-up of evidence based 
NCD-interventions.

In 2019, the Global Alliance for Chronic Diseases 
(GACD) funded 27 research projects with a total invest-
ment of approximately US$50,000,000.20 21 The aim of 
the call was to improve scientific knowledge for scaling 
up evidence-based interventions to prevent and/or 
control diabetes and/or hypertension in low-resource 
settings.22 These projects were funded an average of 4 
years between 2019 and 2024.

This study focuses on determining the implementation 
factors that influence the early implementation phase of 
scale-up research projects targeting NCDs. We address 
the following research questions:
1.	 What were the major challenges faced during the 

early-implementation phase of scale-up research 
studies?

2.	 What strategies enabled the research teams to address 
these implementation challenges?

MATERIALS AND METHODS
Study setting and design
This study was undertaken by members of the GACD 
upscaling working group23 (see online supplemental 
file 1). This platform provided us the opportunity to 
examine the research projects funded through the call. 
The projects included different research collaborations, 
were implemented in different countries, and included 
diverse interventions.24 This qualitative study focuses on 
stakeholder experiences in the early-implementation 
phase of these scale-up projects.

Data collection
Four semi-structured interview guides targeting the stake-
holder groups involved in the implementation of the 
studies were developed (see online supplemental file 2). 
These groups were: 1) principal investigators (PIs) who 
led the research; 2) other research investigators who 
were responsible for specific components of the research; 
3) implementers and project staff, and 4) government 
representatives.

We invited all PIs to be interviewed, with participation 
being voluntary. PIs served as the primary contacts and 
were asked to identify suitable stakeholders from their 
respective research teams for potential interviews.

Semi-structured interviews were conducted by AR-C 
between August 2020 and July 2021, using Zoom 
(Zoom Video Communication, California, USA). 
AR-C (lead researcher/author), RJ (senior author/
researcher 1) and AGT (senior author/researcher 
2) comprised the core research team who worked 
collaboratively throughout this study. AR-C undertook 
debriefing sessions with RJ and AGT after each inter-
view, to allow for reflection on the obtained data and 
consider refinement of follow-up questions with other 
project stakeholders.25

Interviews were audio recorded and transcribed 
verbatim using professional transcription services. 
AR-C cleaned all transcripts by cross-referencing with 
recordings. Transcripts were deidentified to maintain 
confidentiality.

Data analysis
The core research team met weekly throughout the 
analytical process. A two-step analytical approach was 
adopted to retain the richness of data and systematically 
present the findings.26

Step 1: thematic analysis
All transcripts were open coded using thematic analysis, 
facilitated by NVivo software (QSR International Pty. 
Ltd., V.12).27 Thematic analysis provided the necessary 
flexibility to analyse without being prescriptive about 
the emerging patterns.28–31 AR-C coded all data while RJ 
independently coded 10% of the transcripts.

Step 2: framework mapping
The updated Consolidated Framework for Implemen-
tation Research (CFIR), a determinant framework that 

HOW THIS STUDY MIGHT AFFECT RESEARCH, PRACTICE OR 
POLICY

	⇒ This study highlights the essential skills required by implementa-
tion researchers when undertaking research studies that support 
the scale-up of evidence based NCD interventions.

	⇒ The findings demonstrate the critical role of building trusting rela-
tionships, developing equity in partnerships and focusing on stake-
holder engagement in global health research.
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was developed through the analysis of various published 
theories on implementation, was used to analyse and 
present the findings.32 CFIR comprises five domains 
that interact to influence implementation effectiveness: 
(i) innovation; (ii) outer setting; (iii) inner setting; (iv) 
individuals and (v) implementation process (see online 
supplemental file 3 for detailed methodology used).

RESULTS
A total of 43 interviews (24 with females; 19 with males) 
were conducted across 19 funded studies (figure 1).

26 interviews were conducted with stakeholders 
located in 13 LMICs across Asia (five countries), Africa 
(four countries), South America (three countries) and 
Oceania (one country; table  1). The remaining inter-
views were conducted with project investigators located 
in high-income countries (HICs)—Australia, USA, UK, 
Canada, Japan, Belgium, Germany and The Netherlands.

We identified 186 codes from the interviews, comprising 
50 subthemes of challenges and enablers which were 
grouped into 28 themes (see online supplemental file 4). 
These were subsequently categorised into four of the five 
CFIR domains (figure 2).

We present the common challenges and facilitators 
across studies, which include a combination of expe-
rienced and anticipated factors. COVID-19 was a cross-
cutting theme and its impact is discussed across the 
domains.

To structure reporting, we first summarise the findings 
under each domain, followed by more detailed discus-
sion of relevant constructs supported by specific exem-
plar quotations.

Outer setting domain
This domain presented the most challenges. Having 
strong partnerships enabled implementation, while poli-
cies and laws supported and, sometimes, hindered imple-
mentation.

Critical incidents
The pandemic coincided with the implementation 
of these projects affecting implementation to varying 
degrees. Routine government activities were disrupted as 
resources were redirected towards COVID-19 responses. 

Figure 1  Map showing the 20 implementing countries from the 19 scale-up projects that participated in this study.

Table 1  Stakeholders interviewed according to country 
income-level*

Country income level

LMIC
(n=26)

HIC
(n=17)

Total
(n=43)

Principal investigators 10 9 19

Other lead research 
investigators 8 7 15

Implementers and project 
staff 6 1 7

Government 
representatives 2 0† 2

*Only one of the 19 included projects had implementation sites 
in two HICs, and no policymakers from these sites contributed 
due to a COVID wave occurring at the time interviews were being 
conducted.
†World Bank categorisations based on income-level60 and 
adopted by the Global Alliance for Chronic Diseases.
HIC, high-income country; LMIC, low/middle-income country.
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Communication broke down between the research teams 
and policymakers, affecting the early engagement efforts. 
Lockdowns and travel restrictions hindered patient access 
to clinics to receive the intervention.

Civil unrest and political turmoil, reported in some 
countries, also disrupted implementation. Researchers 
expressed grave concern about the uncertainties and 
potential impacts on the short-term and long-term 
outcomes for their studies due to these incidents.

And of course, we are working in [name of implementing 
country] so the present military coup gives us a lot of con-
cerns if we can continue at all there. (PI1, HIC)

Local attitudes
Most PIs recognised policymakers’ genuine concern 
for improving NCD health in communities, though 
there were some examples of policymakers’ limited 
understanding of the contribution of research in 
the scale-up process which proved challenging for 
securing commitment. This was a problem because 
the GACD call only funded the research, while govern-
ment, or other agencies, were responsible for funding 
the implementation.

The ministry is not prioritising this study really … they are 
the ones who are supposed to provide the drug and the 
equipment … if they do not have those things, then the 
study cannot move forward. (Implementer1, LMIC)

Researchers shared that non-researchers sometimes 
did not fully appreciate the stringent guidelines and 

protocols necessary to maintain robust scientific conduct. 
This caused some concerns about sampling strategies 
or reorganisation of activities to address the practical 
requirements of policymakers.

If government has a new [modified intervention to trial], 
the [original] trial is no longer feasible … we don’t have 
the impact to measure. And now government says look, it 
is fantastic, it works, that is all I need to know. Thank you, 
scientists. (PI2, HIC)

Local conditions
This construct included four challenges outlined in the 
following sections.

Power issues
Researchers shared that policymakers had the ultimate 
power on decision-making for implementation, so 
changing government priorities posed significant chal-
lenges to maintaining implementation plans. Policy-
makers sometimes expected quick evidence to make deci-
sions regarding scaling-up which was either infeasible or 
undermined the fidelity of implementing interventions.

Because at the end what the ministry wants the ministry 
gets (Implementer1, LMIC)

Having a good understanding of power dynamics, 
and knowing the internal influence of different policy-
makers, required extensive local experience and assisted 
researchers to navigate such challenges.

Figure 2  Summary of challenges and enablers from the application of Consolidated Framework for Implementation Research 
during early implementation of scale-up studies. The innovation domain falls outside the scope of this study.
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… close ties of (name of PI, LMIC) with local decision-
makers and an understanding of who were the people re-
sponsible for decision-making … It definitely built on pre-
vious trust and previous work. (PI3, HIC)

The influence of lobbying by private corporate inter-
ests on governments was a source of tension in some 
studies, as it undermined the ability of research to inform 
the scale-up of effective interventions.

Political influence on health
Researchers discussed how workflow was interrupted, 
and project timelines compromised, by political changes 
or newly elected governments, with several examples of 
changed priorities or recommencing conversations with 
a new set of policymakers.

… but one of the huge challenges is high turnover of 
government officials, and including ministerial changes, 
which, when you are trying to effect policy, that can set you 
back a long, long time. (PI4, LMIC)

Decentralised health system
While decentralised health systems improved accounta-
bility for health outcomes and offered greater localisa-
tion benefits, some researchers had to navigate differ-
ences between national policy commitments and local 
implementation commitments. This resulted in differ-
ences between committed and available resources for 
implementation, with variability across regions.

Fragmentation of a healthcare system is one of the big is-
sues that we have as a problem. You can have a national 
policy but then you must be sure that that national health 
policy is implemented at the provincial and local level (PI4, 
LMIC)

Coordination
Researchers discussed the effect of weak coordination 
or conflicts between government departments during 
implementation.

Sometimes one ministry thinks it is the other ministry’s job 
to do this. (Project member1, HIC)

This was particularly challenging in studies where inter-
ventions staggered health departments, for example, 
integrating NCD care with another disease, or required 
multi-sectoral action for scaling up, for example, inter-
ventions targeted at addressing food policy as part of 
NCD prevention. This resulted in researchers allocating 
more time towards establishing communication channels 
between departments for encouraging concerted action.

Partnerships and connections
Trusting networks between research partners, imple-
menters, governments and community organisations 
provided a solid foundation to undertake large-scale work. 
These partnerships, established through past research 
studies, provided the institutional and researcher credi-
bility essential to win the faith and trust of policymakers.

Because we already had a relationship with the govern-
ment, getting them to understand this scale up project on 
[name of intervention] wasn’t too difficult.(PI5, LMIC)

Some PIs highlighted how involving organisations, 
like the WHO or World Bank, provided additional 
credibility to the research team. During the pandemic 
some researchers provided timely research support to 
government policymakers, strengthening their rela-
tionships, and paving the way for future collaborative 
efforts.

Policies and laws
The presence of national health agendas and NCD 
action plans allowed researchers to align their research 
outcomes within government targets, thereby promoting 
buy-in.

Because now it is a priority for them … But they have no 
idea that how they can address these issues in the ground. 
So that is why I think we are there to support them, and 
provide the technical support. (PI6,HIC)

In practice, there were challenges in enforcing these 
health regulations or in maintaining coherence across 
sectors. For instance, in one country, there was incon-
sistent adherence to mandated food labelling regula-
tions in supermarkets, with many products inadequately 
labelled.

Inner setting domain
The inner setting had four enabling constructs, while 
challenges included limited resources and limited access 
to knowledge.

Structural characteristics
Research collaborations augment the breadth of skills 
required for multidisciplinary research. Researchers 
discussed the importance of research plans with work 
packages and local teams allocated for each objective. 
Several PIs acknowledged how equal partnerships within 
the research consortia, with LMIC teams independently 
leading components of work, provided immeasurable 
strength.

(Name of LMIC PI) is a great collaborator and a gener-
ous partner … brings the team along … We have people 
who are pharmacists, nutritionists, physicians … involved 
in public health … he is great at taking both responsibility 
but also delegating with authority to his team and really 
encouraging them. (Project member2, HIC)

The presence of local research expertise enhanced 
implementation, promoted sustainability, and proved 
particularly useful during COVID-19 when research part-
ners were unable to travel.

Relational connections
Formal and informal relationships, and trustworthy 
connections within the research team, implementers 
and communities, was crucial for implementation. PIs 
emphasised how developing networks and partnering 
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with established and reputable stakeholders possessing 
strong networks at the policy, health system and commu-
nity levels, were critical to influence decision-makers for 
scale-up.

… Because you are affiliated with (name of implementing 
agency) everything is very easily done. They are very well 
respected, that is the thing. (PI7, LMIC)

Communications
Collaborative research was encouraged through study-
specific governance structures that facilitated communi-
cation, information sharing and decision-making among 
work-package teams. Separate operational and decision-
making roles were identified for steering committees 
and country-level committees, enabling open discussions 
about research challenges and tensions, including publi-
cations.

Culture
Cultivating respectful work culture within research 
collaborations was essential during implementation. 
This was enabled through fair sharing of responsi-
bilities, focusing on collective learning, developing 
respectful relationships with equality in decision-
making, supported by good communication. A posi-
tive culture of equitable and reciprocal partnerships 
provided a level playing field for undertaking collabo-
rative research, set the tone for other stakeholder rela-
tionships, and promoted a conducive environment for 
research.

We don’t just make decisions and tell everyone what to 
do … we discuss … have meetings all the time and think 
through things and listen to one another and I think that 
makes it really useful. (PI1, HIC)

Available resources
Stakeholders across almost all projects discussed the chal-
lenges arising from limited funding towards implemen-
tation. While federal policies were designed to support 
NCDs, gaps in availability of medicines, medical equip-
ment and inadequate budget allocation posed chal-
lenges.

We are all saying NCDs prevalence is on the rise. But the re-
sources are not enough to the way we are seeing the preva-
lence and the complications … the prevalence is not trans-
lating to availability of resources. [There is] a mismatch. 
(Government representative1, LMIC)

Researchers reported that the quality of delivery of the 
intervention was affected by a lack of human resources, 
including understaffed centres, poorly trained staff, 
missing or non-functional basic medical equipment, such 
as blood pressure monitors, and lack of materials, such as 
medications.

Implementers who used digital health innovations 
struggled with practical challenges, such as internet 
availability and availability of electricity to charge 
devices in remote areas. COVID-19 exacerbated 

problems as all funding allocated for implementa-
tion was diverted to the pandemic response. On the 
positive side, complications due to COVID-19 and 
diabetes raised NCD awareness among policymakers 
and community members.

Access to knowledge and information
Frequent turnover of trained frontline staff was a concern 
for assuring the fidelity of intervention and sustainability. 
While technology-related innovations featured in several 
studies, frontline staff, particularly older staff, were often 
unfamiliar with the use of gadgets, such as tablets and 
smartphones, and consequently reluctant to adopt these 
technologies.

But these people just get minimum training on how to 
screen or use (the tablet) … these (frontline workers) are 
like grandmothers in the rural areas who might not even 
know how to use the smart phone. (Implementer1, LMIC)

Some project members discussed the inadequacy of 
relying solely on online training programmes or manuals 
and that supplemental hands-on training was required to 
ensure thorough training of frontline workers.

COVID-19 provided an impetus for acceptance of tech-
nology, and many study teams adapted their interven-
tions to use online resources.

Individuals domain
Our findings reveal the pivotal role of leadership across 
all stakeholder groups.

Role of high-level leaders
PIs played a crucial role during implementation and in 
setting the culture within the collaboration.

You don’t have a good project if you don’t have a good 
leadership. That’s it. Because you need to pursue it, you 
need to put in effort, you need to share it, you need to 
communicate, then you need to have to be convinced of 
something, believe in something, and then share. And it is 
done. (PI4, LMIC)

PIs from the implementing country had exten-
sive responsibilities requiring a diverse skill set. 
The roles and attributes that we identified included 
having research expertise, local experience, personal 
high-level connections, project management skills, 
problem-solving skills, communication, leadership 
and having a clear vision and passion for improving 
NCD prevention and control.

Investigators respected their counterparts for their 
research achievements, integrity and for expressing 
genuine concern for the well-being of team members. 
Experience in the implementing country was perceived 
to be an asset as it provided knowledge of local context, 
respect for culture and traditions, and an understanding 
of field realities.

PIs identified that it was critical to identify a suitable 
high-level policymaker, with power and authority, early in 
the process.
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There are gatekeepers that you need to go through. And 
sometimes for whatever reason, the gatekeepers decide 
that they don’t want you going through, and this type of 
research cannot proceed (Project member1, HIC)

These identified leaders were typically influential 
decision-makers who were willing to use their power to 
champion the research within the government and were 
keen to actively collaborate with researchers during 
implementation.

Implementation leads
Implementation leads, who were responsible for driving 
the implementation, varied across studies and included 
government health representatives, healthcare providers 
and non-government organisations (NGOs). Important 
qualities for implementers included progressive thinking, 
leadership, enthusiasm and ability to drive and effect 
behaviour change in the frontline staff. Some researchers 
reported challenges when implementation was not fully 
supported by leaders.

… because if you want to change, like reorganise some ser-
vices, you need to involve the leader. They are the ones 
who make decisions … And if they are not supporting on 
you, it is likely to fail. (PI8, LMIC)

In studies where adoption varied across regions, 
researchers facilitated communication between early 
adopters of the innovation, that is, ‘successful’ centres, 
with other centres that demonstrated reluctance to 
implementation. This sharing of experiences encour-
aged broader uptake of the intervention.

Implementation process domain
This domain included six enabling constructs and two 
constructs, tailoring strategies and engaging, both 
facilitated and challenged implementation. These 
corresponded to themes of contextualisation, consul-
tation, communication and stakeholder networking.

Teaming
PIs indicated that most policymakers were genuinely 
interested in local evidence to improve population 
health, and this positive attitude facilitated government-
level engagement. Early contact with policymakers, often 
prior to applying for funding, was essential to bring clarity 
to the goals of research, gain support required from the 
government and discuss ownership for sustainability of 
the programmes.

Even though you are working with the university … always 
we wanted to bring the government on board. Because we 
will implement this project there for 3 years, 4 years … 5 
years. But ultimately what will remain there is the govern-
ment … the health system is run by the government. So, 
if you don’t bring the government on board, who will buy 
your … evidence base? (PI6, HIC)

Assessing needs
PIs stressed the importance of understanding the needs 
of all stakeholders. Learning the needs of frontline health 

workers was crucial to implementation as they often 
had multiple responsibilities limited skills and received 
minimal payment for their work.

I know that people that work in the healthcare facility … 
they like to work … and when you go there, they didn’t 
do anything. They don’t want to do it. And just because 
the payment or the salaries are small, they are little, not 
enough (PI4, LMIC)

Understanding community needs and prevailing 
socio-cultural norms was essential to tailor the inter-
ventions for better acceptability. For example, in some 
contexts, men and women did not mix in public spaces, 
so interventions had to be tailored to accommodate 
this practice. Researchers suggested that a formative 
or pilot phase of community engagement was impor-
tant for understanding needs and developing accept-
able interventions.

Assessing context
PIs discussed the importance of understanding the local 
context and considering regional differences in commu-
nity sociodemographics or availability of health system 
resources when tailoring interventions for greater impact 
and sustainability.

… the previous [similar] studies basically tried to imple-
ment a unified [countrywide] strategy rather than to actu-
ally be tailored into the local context … now they have the 
different focus on different provinces about how they are 
implemented. (PI9, LMIC)

Understanding this context through widespread 
consultation required time and effort.

Planning
Comprehensive planning was viewed as being essential 
for collaborative research as it provided the structure 
and methodological rigour to research. As the funded 
studies included multidisciplinary international teams 
with multiple parallel workstreams, planning was neces-
sary to ensure that governance structure aided collabora-
tive research, information sharing, decision-making for 
operational and research decisions, and for training and 
capacity building.

Tailoring strategies
Maintaining research rigour while addressing local needs 
was sometimes challenging and required researchers 
to be flexible and adaptable. Additionally, researchers 
discussed challenges related to managing the theoretical 
side of research with the operational and implementa-
tion realities.

Yeah, I would say that basically on paper you know all looks 
super nice and exciting and perfect and that is also why 
they really engaged and motivated the field actors origi-
nally. But then in the whole implementation process it is 
not just as easy as it is to write it out on paper. (Project 
member3, HIC)
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Engaging
Researchers recognised that mplementation requires 
communication, participation and contribution from 
different stakeholders to ensure that the intervention 
addresses their needs thereby improving acceptance, and 
sustainability. Researchers based in the country of imple-
mentation were responsible for leading the engagement 
activities. They described the process as being contin-
uous throughout the early implementation phase with 
frequent conversations with policymakers to keep them 
updated about the study. Policymakers were busy people 
with multiple responsibilities and these conversations 
helped to keep the programme ‘on their radar’ (PI6, 
LMIC) and ensure their continued support. For front-
line workers and community, providing early practical 
and tangible benefits such as simplifying work protocols 
or improving screening, respectively proved useful.

COVID-19 impacted most engagement activities. Inter-
ventions that addressed treatment could not be continued 
because patients stopped visiting medical centres, while. 
meeting restrictions significantly affected interventions 
delivered using community participatory approaches 
or those focused on community education. Projects in 
which healthcare staff implemented the intervention 
were also affected because of diversion of responsibilities. 
However, rapid proliferation and acceptance of online 
communication platforms helped resume consultation. 
In some studies, this resulted in researchers considering 
implementation in new, remote regions which had not 
been considered previously.

Reflecting and evaluating
Continuous feedback within the research collabora-
tion facilitated joint reflection, and governance struc-
tures supported this process through regular meet-
ings. There were several examples on the benefits of 
keeping the policy-makers involved and updated about 
study progress. Researchers identified that discussions 
using simple and clear language facilitated sharing of 
progress and early results with policymakers and other 
stakeholders.

… based on the preliminary result we are doing a stake-
holders’ meeting involving manufacturers and involving 
regulatory bodies … hosted jointly by my institution. So, 
we get our chief executive involved so that the community 
can buy-in more and the chief executive of the [another 
government agency] So, when we get them we show them 
this is your results. (PI5, LMIC)

Alongside individual interactions, researchers organ-
ised group-based, joint stakeholder workshops to 
promote interaction between the different stakeholder 
groups. Such platforms encouraged sharing of evidence, 
promoted joint problem-solving and helped develop 
networks for cohesive action.

Adapting
Project PIs suggested that being responsive, flexible and 
adapting to implementation challenges was critical for 

implementation research. This was exemplified during 
the COVID-19 pandemic when researchers across all 
projects had to alter their original plans. Minor changes 
included reallocation of budgets or adjusting timelines. 
More extensive changes included reprioritising tasks, 
spending more time developing protocols and data 
collection tools, and capacity building.

Aside from the pandemic, there were other challenges 
which required design changes. Some examples of 
project adaptation included consideration of dropping 
countries from the plans because of limited government 
commitment or changing implementation partners due 
to identified power-related issues.

In one example, the PIs had to consider modifying the 
study design to accommodate policymaker requirements.

That [The original plan] would have been too complex 
and not feasible anymore because of the lack of financial 
support. But then that is how we came to this other reform 
where they were very happy to collaborate basically. (PI2, 
LMIC)

DISCUSSION
We sought to identify factors that influence the early 
implementation phase of research studies funded to 
scale-up hypertension and/or diabetes interventions in 
low-resource settings.

There existed significant challenges in the outer setting 
domain of CFIR including COVID-19, political unrest, 
some difficulties of implementation within decentralised 
health systems, and power-related issues which hindered 
commitments to implementation. Additional challenges 
included quality of resources (inner setting domain), and 
the time and effort required for stakeholder consultations 
(process domain). COVID-19 presented a common chal-
lenge, requiring adaptability and flexibility of the research 
team. Importantly, the pandemic highlighted the need to 
address the burden of NCDs at the policy, health system and 
community levels. It facilitated the acceptance and use of 
online communication platforms, creating opportunities 
for future implementation and scale-up.

The application and suitability of the CFIR domain 
and construct categorisations for use in LMIC settings 
has been discussed previously.33 The framework 
provided us with a comprehensive structure to system-
atically map the inductively identified challenges and 
facilitators faced during the early implementation 
phase of scaling up.

Three groups of strategies were identified as being crit-
ically important for implementation across projects and 
contexts: (i) trust and personal connections; (ii) stake-
holder engagement; and (iii) researchers’ interpersonal 
skills. Trusting relationships, connections and networks 
were considered fundamental for implementation 
research and for scaling up. Coproduction of knowledge 
and local contextualisation requires strong relation-
ships and time.34 Respectful relationships set a ‘climate 
of trust’35 and serve as a foundation for collaborative 
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scale-up activities.36 Policymakers trust researchers with 
a proven track record of undertaking robust research in 
the implementing country.37–39 Similarly, trust between 
implementers and community members is essential for 
successful implementation.26 40–42 These strong, trusting 
relationships were leveraged by researchers and opera-
tional team members, to gain access to decision-makers, 
secure commitments and facilitate ongoing engagement 
between the inner setting and the outer setting stake-
holders.43 44

Our findings support the notion that networks between 
team members and stakeholders enhances the research 
team’s ability to navigate implementation challenges in 
the field. During COVID-19, projects with existing strong 
relationships were able to maintain communication with 
decision-makers to jointly solve problems and consider 
how project work could be supported or adapted under 
challenging circumstances. Stakeholder consultation 
plays a vital role in implementation science research, 
enabling coproduction and local contextualisation.45–47 
However, this study highlighted the importance of 
building stakeholder networks that connect local organ-
isations, communities, non-governmental organisations, 
private sector, health industries, food and drug industries, 
and different government bodies to support scale-up of 
interventions targeted at NCDs.48 These networks foster a 
collective stakeholder voice and create a web of influence 
to drive policy level changes.49

Our findings underscore the role of interpersonal 
communication, negotiation and leadership skills to 
secure commitments and encourage policy and practice 
changes. While robust, scientific evidence and contextual 
knowledge are vital, they may not be sufficient to drive 
policy and practice.49–51 Facilitating coproduction and 
leading stakeholder consultation require specific skills 
and dedicated time from researchers and operational 
staff.52–56 These critical skills are not routine in research 
training, so are not common among researchers.

Collaborative research partnerships help to provide 
the balance of skills that can inform and support scaling 
up interventions. Interpersonal skills and respect are 
fundamental to establishing intellectual relationships 
that encourage cross-fertilisation of knowledge across 
contexts and promote health equity while also building 
global capacity in implementation research.36 57 58

The head-heart-hands model, based on the three 
domains of knowledge found in classical education 
theory, and referring to cognitive, psycho-social and 
psycho-motor skills can also be applied to understand 
the skills required by researchers for supporting mean-
ingful engagement during scale-up. Researchers shared 
examples of stakeholder conversations that addressed 
the head (explaining the research’s benefits), the heart 
(articulating the long-term goal of genuinely improving 
people’s health and well-being) and the hands (encour-
aging commitment and active involvement from stake-
holders). This insight demonstrates that policy and 
practice change is primarily powered through personal 

interactions,59 and underscores the importance of lead-
ership to spearhead the process.

Strengths and limitations
The strength of this study is the collaborative examina-
tion of stakeholder experiences from 19 diverse funded 
scale-up projects in global health. Second, by including 
the perspectives of different stakeholders who contrib-
uted to the research projects in different ways, we 
captured the views of a range of sectors, disciplines and 
geographies. Third, the timing of this study provided the 
opportunity to reflect on the impact of COVID-19 during 
the early implementation phase.

There are limitations that must be acknowledged. 
First, while we had good participation (19 out of 27 
study teams) not all the study teams participated and we 
could not interview stakeholders from all implementing 
countries, potentially compromising the transferability 
of our findings. Since the PIs provided provisional lists 
of participants to be interviewed there is some possi-
bility that we did not capture a fair representation of 
all viewpoints within each study. Second, due to limited 
representation of government representatives, this paper 
mainly presents the perspectives of researchers. Third, 
the impact of the pandemic may have overshadowed any 
other implementation challenges that might have been 
encountered under normal circumstances. Fourth, this 
study was focused on the early implementation phase, 
and limits our ability to assess the adaptation resulting 
from COVID-19 and subsequent impact. Therefore, the 
lessons learnt from this study are more related to the 
conduct of the implementation research than on being 
able to reflect on other challenges such as the sustain-
ability of the intervention. Further, the study’s findings 
may be influenced by specific research projects and 
contexts included in the analysis, potentially limiting 
generalisability to other NCD scale-up initiatives.

CONCLUSIONS
This study presents lessons from GACD-funded hyperten-
sion and diabetes scale-up research studies in global health. 
Trustworthy relationships and existing linkages between the 
research consortia members and stakeholders in the imple-
menting country are vital prerequisites for conducting 
research on scaling up interventions. Researchers must 
strategically consider these linkages when planning studies 
and strengthen them during implementation. Encour-
aging partnerships between stakeholders including poli-
cymakers, implementers, NGOs and academia, is crucial 
for cohesive action and establishes the groundwork for 
undertaking long-term sustainable transformations. Inter-
personal communication, negotiation and leadership skills 
are as fundamental to implementing research as research 
expertise and analytical skills, as they drive policy and prac-
tice changes. These skills must be considered as essential 
competencies for scale-up research.

B
M

J P
ublic H

ealth: first published as 10.1136/bm
jph-2023-000710 on 27 A

pril 2024. D
ow

nloaded from
 https://bm

jpublichealth.bm
j.com

 on 11 A
ugust 2025 by guest.

P
rotected by copyright, including for uses related to text and data m

ining, A
I training, and sim

ilar technologies.



10 Ramani-Chander A, et al. BMJ Public Health 2024;2:e000710. doi:10.1136/bmjph-2023-000710

BMJ Public Health

Author affiliations
1Department of Medicine, School of Clinical Sciences at Monash Health, Monash 
University, Clayton, Victoria, Australia
2Monash Centre for Health Research and Implementation (MCHRI), Monash 
University in partnership with Monash Health, Clayton, Melbourne, Victoria, 
Australia
3Department of Family Health and Population Medicine, University of Antwerp, 
Antwerpen, Belgium
4Department of Sociology, Centre for Population, Family & Health, University of 
Antwerp, Antwerpen, Belgium
5Chronic Disease Initiative of Africa, University of Cape Town, Rondebosch, South 
Africa
6Department of Public Health, Vrije Universiteit Brussel, Brussel, Belgium
7Department of Population Health, NYU Grossman School of Medicine, New York, 
New York, USA
8CRONICAS Center of Excellence in Chronic Diseases, Universidad Peruana 
Cayetano Heredia, Lima, Peru
9Sydney School of Public Health, Faculty of Medicine and Health, University of 
Sydney, Sydney, New South Wales, Australia
10Fundacion Ekorural, Quito, Ecuador
11Technology and Innovation, Wageningen University, Wageningen, The Netherlands
12School of Population Health, University of New South Wales, Sydney, New South 
Wales, Australia
13The George Institute for Global Health, Delhi, India

X Anusha Ramani-Chander @AnushRC and Peter Delobelle @PDelobelle

Acknowledgements  First, we would like to acknowledge all the GACD Upscaling 
Working Group members for their contributions at all stages of this study. A study 
of this scale would not have been possible without their ongoing commitment 
and support. We extend our heartfelt gratitude to all the lead investigators and 
team members who generously shared their confidential study data with us 
through this research process. Their collaboration and contributions have been 
vital to the accomplishment of this large-scale undertaking. We would like to 
also express our profound gratitude to all the interview participants including the 
investigators, policymakers, implementers and staff members. Their willingness 
to allocate valuable time and provide insightful input has played a central role in 
the completion of this study. Their expertise and experiences have significantly 
enriched our understanding and findings and we are thankful for this. We would 
like to express our sincere appreciation to the GACD Secretariat and its dedicated 
staff members for their ongoing assistance in facilitating the coordination of this 
working group, which has been instrumental in the successful execution of this 
study.

Collaborators  Gina Agarwal, Department of Family Medicine, McMaster University, 
Hamilton, Ontario, Canada.Laura Antonietti, Health Sciences Institute, Universidad 
Nacional Arturo Jauretche, Florencio Varela, Buenos Aires, Argentina; Andrea 
Beratarrechea, Department of Research in Chronic Diseases, Institute for Clinical 
Effectiveness and Health Policy, Buenos Aires, Argentina; Josephine Birungi, 
Medical Research Council/Uganda Virus Research Institute & London School of 
Hygiene and Tropical Medicine (MRC/UVRI & LSHTM) Uganda Research Unit; The 
AIDS Support Organisation (TASO) Uganda; Meena Daivadanam, Global Health and 
Migration Unit, Department of Women’s and Children’s Health, Uppsala University, 
Sweden; Jan-Walter De Neve, Heidelberg Institute of Global Health, Faculty of 
Medicine and University Hospital, Heidelberg University, Heidelberg, Germany; 
Maria Eugenia Esandi, Epidemiological Research Institute, National Academy of 
Medicine, Buenos Aires, Argentina; Department of Economy, Universidad Nacional 
del Sur, Argentina; Pascal Geldsetzer, Division of Primary Care and Population 
Health, Department of Medicine, Stanford University, Stanford, California, USA; 
Chan Zuckerberg Biohub – San Francisco, San Francisco, California, USA; Hassan 
Haghparast-Bidgoli, Institute for Global Health, University College London, United 
Kingdom; Feng J He, Wolfson Institute of Population Health, Barts and The London 
School of Medicine & Dentistry, Queen Mary University of London, Charterhouse 
Square, London, United Kingdom; Mark D Huffman, Cardiovascular Division and 
Global Health Center, Washington University in St. Louis, St. Louis, USA; The George 
Institute for Global Health, Faculty of Medicine, University of New South Wales, 
Sydney, Australia; Vilma Irazola, Department of Research in Chronic Diseases, 
Institute for Clinical Effectiveness and Health Policy (IECS), Buenos Aires, Argentina; 
Kerstin Klipstein-Grobusch, Julius Global Health, University Medical Center Utrecht, 
Utrecht University, Utrecht, The Netherlands; School of Public Health, Faculty of 
Health Sciences, University of the Witwatersrand, Johannesburg, South Africa; Jaap 

Koot, Unit of Global Health, Department of Health Sciences, University of Groningen, 
University Medical Center Groningen, Groningen, The Netherlands; Maria Lazo-
Porras, CRONICAS Centre of Excellence in Chronic Diseases, Universidad Peruana 
Cayetano Heredia, Lima, Peru; Naomi Levitt, Chronic Disease Initiative for Africa, 
Department of Medicine, University of Cape Town, Cape Town, South Africa; Yuan 
Li, Nutrition and Lifestyle Program, The George Institute for Global Health, Beijing, 
China; Faculty of Medicine, University of New South Wales, Sydney, Australia; 
Milena Soriano Marcolino, Medical School and Telehealth Center, University 
Hospital, Universidade Federal de Minas Gerais, Belo Horizonte, Brazil; Monika 
Martens, Department of Public Health, Institute of Tropical Medicine, Antwerp, 
Belgium; Department of Family Medicine and Population Health (FAMPOP); Faculty 
of Medicine and Health Sciences, University of Antwerp, Antwerp, Belgium; 
Sayoki G Mfinanga, National Institute for Medical Research, Muhimbili Centre, 
Dar es Salaam, Tanzania; Liverpool School of Tropical Medicine, Liverpool, United 
Kingdom; Violet Naanyu, Moi University & AMPATH Research, Eldoret, Kenya; 
Keiko Nakamura, Department of Global Health Entrepreneurship, Division of Public 
Health, Tokyo Medical and Dental University, Tokyo, Japan; Dike Ojji, Department 
of Internal Medicine, Faculty of Clinical Sciences, University of Abuja and University 
of Abuja Teaching Hospital, Gwagwalada, Abuja, Nigeria; Brian Oldenburg, 
Department of Cardiovascular Research, Translation and Implementation, Baker 
Heart and Diabetes Institute and La Trobe University, Melbourne, Australia; 
Zulma Ortiz, Epidemiological Research Institute, National Academy of Medicine, 
Buenos Aires, Argentina; Mayowa Owolabi, Department of Medicine, University of 
Ibadan, Ibadan, Nigeria; Ari Probandari, Department of Public Health, Faculty of 
Medicine, Universitas Sebelas Maret, Surakarta, Indonesia; Lal B Rawal, School 
of Health, Medical and Applied Sciences, College of Science and Sustainability, 
Central Queensland University, Sydney Campus, Australia; Antonio Luiz Pinho 
Ribeiro, Department of Internal Medicine, Faculdade de Medicina, and Telehealth 
Center and Cardiology Service, Hospital das Clínicas, Universidade Federal de 
Minas Gerais, Belo Horizonte, Brazil; Abha Shrestha, Department of Community 
Medicine, Dhulikhel Hospital Kathmandu University Hospital, Kathmandu 
University of Medical Sciences, Nepal and La Trobe University, Australia; Kamran 
Siddiqi, Department of Health Sciences, University of York, York, United Kingdom; 
Sujarwoto Sujarwoto, Department of Public Administration, University of Brawijaya, 
Malang, Indonesia; Gindo Tampubolon, Global Development Institute, University of 
Manchester, Manchester, United Kingdom; National Institute for Health and Care 
Research (NIHR) Older People and Frailty Policy Research Unit (PRU), University 
of Manchester, Manchester, United Kingdom; Gade Waqa, C-POND, Fiji National 
University, College of Medicine, Nursing and Health Sciences, Fiji; Puhong Zhang, 
The George Institute for Global Health, Beijing, China; Faculty of Medicine, 
University of New South Wales, Sydney, Australia.

Contributors  AR-C, AGT and RJ were the core research group and were involved 
in the design of the work, during data collection, data analysis and interpretation. 
They were responsible for drafting the original manuscript, collating and reviewing 
coauthor feedback, finalising the second draft, and preparing the final manuscript. 
RJ is the guarantor and accepts full reponsibility for the work, the conduct of the 
study, had access to the data, and controlled the decision to publish. JvO, EW, 
PD, RV, JJM, SS and HT made substantial contribution to the conception of this 
work, provided major intellectual input towards the content, and made substantial 
contribution to the writing of this manuscript. The collaborating author group 
consist of GA, LA, AB, JB, MD, J-WDN, MEE, PG, HHB, FJH, MDH, VI, KKG, JK, MLP, 
NL, YL, MSM, MM, SGM, VN, KN, DO, BO, ZO, MO, AP, LBR, ALPR, AS, KS, SS, GT, 
GW and PZ. These coauthors were involved in the original design of this work. They 
have provided feedback, intellectual input, and made significant contribution to the 
writing of the manuscript. We have all coauthor consent for the submitted version.

Funding  All studies that were included were funded as part of the GACD 
2019 scale-up funding initiative. The GACD secretariat funded the open access 
publication charges for this research.

Map disclaimer  The depiction of boundaries on this map does not imply the 
expression of any opinion whatsoever on the part of BMJ (or any member of its 
group) concerning the legal status of any country, territory, jurisdiction or area or of 
its authorities. This map is provided without any warranty of any kind, either express 
or implied.

Competing interests  AR-C declares funding from Monash University 
Departmental Scholarship. AGT declares funding from the National Health & 
Medical Research Council (NHMRC, Australia: GNT1042600, GNT1122455, 
GNT1171966, GNT1143155, GNT1182017, GNT2015976), and Heart Foundation 
Australia (VG102282) outside the submitted work. JvO reports Horizon2020 
grants (643 692 and 825432) outside the submitted work. HT declares funding 

B
M

J P
ublic H

ealth: first published as 10.1136/bm
jph-2023-000710 on 27 A

pril 2024. D
ow

nloaded from
 https://bm

jpublichealth.bm
j.com

 on 11 A
ugust 2025 by guest.

P
rotected by copyright, including for uses related to text and data m

ining, A
I training, and sim

ilar technologies.

https://x.com/AnushRC
https://x.com/PDelobelle


Ramani-Chander A, et al. BMJ Public Health 2024;2:e000710. doi:10.1136/bmjph-2023-000710 11

BMJ Public Health

from National Health & Medical Research Council outside the submitted work. RJ 
declares grant, outside the submitted work, from WHO Geneva, WHO South- East 
Asia Region (SEARO), Elrha Research for Health in Humanitarian Crises (R2HC) 
(Wellcome Trust, UK AID and NHS), DBT/Wellcome Trust India Alliance, NHMRC-
GACD, DFAT, CDC Foundation, Health Systems Enablement and Innovation Institute, 
WITS University, South Africa, and Gates Foundation MDH from the George Institute, 
which Hitchcock has a patent and has received investments for commercialisation 
of fixed dose combinations for patient with and at risk for cardiovascular disease. 
I also have a planned patent for heart failure polypills. ALPR is supported in part by 
CNPq (310790/2021-2 and 465518/2014-1) and by FAPEMIG (PPM-00428-17 and 
RED-00081-16).

Patient and public involvement  Patients and/or the public were not involved in 
the design, or conduct, or reporting, or dissemination plans of this research.

Patient consent for publication  Not applicable.

Ethics approval  This study involves human participants and was approved by 
Ethics approval was obtained from Monash University Human Research Ethics 
Committee (HREC number 23482). Participants gave informed consent to participate 
in the study before taking part.

Provenance and peer review  Not commissioned; externally peer reviewed.

Data availability statement  Data sharing not applicable as no datasets generated 
and/or analysed for this study. Data sharing is not applicable to this article as no 
datasets were generated or analysed during the current study.

Supplemental material  This content has been supplied by the author(s). It has 
not been vetted by BMJ Publishing Group Limited (BMJ) and may not have been 
peer-reviewed. Any opinions or recommendations discussed are solely those 
of the author(s) and are not endorsed by BMJ. BMJ disclaims all liability and 
responsibility arising from any reliance placed on the content. Where the content 
includes any translated material, BMJ does not warrant the accuracy and reliability 
of the translations (including but not limited to local regulations, clinical guidelines, 
terminology, drug names and drug dosages), and is not responsible for any error 
and/or omissions arising from translation and adaptation or otherwise.

Open access  This is an open access article distributed in accordance with the 
Creative Commons Attribution Non Commercial (CC BY-NC 4.0) license, which 
permits others to distribute, remix, adapt, build upon this work non-commercially, 
and license their derivative works on different terms, provided the original work is 
properly cited, appropriate credit is given, any changes made indicated, and the 
use is non-commercial. See: http://creativecommons.org/licenses/by-nc/4.0/.

ORCID iDs
Anusha Ramani-Chander http://orcid.org/0000-0003-2461-7139
Rohina Joshi http://orcid.org/0000-0002-3374-401X

REFERENCES
	 1	 NCD Countdown 2030 collaborators. NCD Countdown 2030: 

efficient pathways and strategic investments to accelerate progress 
towards the sustainable development goal target 3.4 in low-income 
and middle-income countries. Lancet 2022;399:1266–78. 

	 2	 Jamison DT, Summers LH, Alleyne G, et al. Global health 2035: a 
world converging within a generation. Lancet 2013;382:1898–955. 

	 3	 Simmons R, Fajans P, Ghiron L. Scaling up health service delivery: 
from pilot innovation to policies and programmes. 2007. Available: 
https://www.who.int/reproductivehealth/publications/strategic_​
approach/9789241563512/en/ [Accessed Sep 2019].

	 4	 Milat AJ, Newson R, King L. Increasing the scale and adoption of 
population health interventions: experiences and perspectives of 
policy makers, practitioners, and researchers. Health Res Policy Sys 
2014;1478–4505–12–18.

	 5	 Mangham LJ, Hanson K. Scaling up in international health: what are 
the key issues? Health Policy Plan 2010;25:85–96. 

	 6	 Bennett JE, Stevens GA, Mathers CD, et al. NCD countdown 2030: 
worldwide trends in non-communicable disease mortality and 
progress towards sustainable development goal target 3.4. The 
Lancet 2018;392:1072–88. 

	 7	 World Health Organization. World health Statistics: monitoring health 
for the Sdgs. 2020. Available: https://www.who.int/publications/i/​
item/9789240005105 [Accessed Feb 2021].

	 8	 Atun R, Jaffar S, Nishtar S, et al. Improving responsiveness of health 
systems to non-communicable diseases. Lancet 2013;381:690–7. 

	 9	 Almas A, Awan S, Bloomfield G, et al. Opportunities and 
challenges to non-communicable disease (NCD) research and 

training in Pakistan: a qualitative study from Pakistan. BMJ Open 
2022;12:e066460. 

	10	 Kruk ME, Yamey G, Angell SY, et al. Transforming global health by 
improving the science of scale-up. PLoS Biol 2016;14:e1002360. 

	11	 Allen C, Metternicht G, Wiedmann T. Initial progress in implementing 
the sustainable development goals (SDGs): a review of evidence 
from countries. Sustain Sci 2018;13:1453–67. 

	12	 World Health Organization. Practical guidance for Scaling 
up health service innovations. 2009. Available: https://www.​
who.int/reproductivehealth/publications/strategic_approach/​
9789241598521/en/ [Accessed Sep 2019].

	13	 Nilsen P, Birken SA. ProQuest. Handbook on implementation 
science. Northampton: Edward Elgar Publishing, 2020.

	14	 Paina L, Peters DH. Understanding pathways for scaling up health 
services through the lens of complex adaptive systems. Health 
Policy Plan 2012;27:365–73. 

	15	 van Olmen J, Erwin E, García-Ulloa AC, et al. Implementation 
barriers for mHealth for non-communicable diseases management in 
low and middle income countries: a scoping review and field-based 
views from implementers. Wellcome Open Res 2020;5:7. 

	16	 Yamey G. What are the barriers to Scaling up health interventions 
in low and middle income countries? A qualitative study of 
academic leaders in implementation science. Global Health 
2012;8:11. 

	17	 Limbani F, Goudge J, Joshi R, et al. Process evaluation in the field: 
global Learnings from seven implementation research hypertension 
projects in low-and middle-income countries. BMC Public Health 
2019;19:953. 

	18	 Jackson-Morris AM, Mutungi G, Maree E, et al. Implementability' 
matters: using implementation research steps to guide and 
support non-communicable disease national planning in 
low-income and middle-income countries. BMJ Glob Health 
2022;7:e008275. 

	19	 Dong R, Leung C, Naert MN, et al. Chronic disease stigma, 
skepticism of the health system, and socio-economic fragility: 
qualitative assessment of factors Impacting Receptiveness to group 
medical visits and microfinance for non-communicable disease care 
in rural Kenya. PLoS One 2021;16:e0248496. 

	20	 Global Alliance for Chronic Diseases. Scale up call joint release. 
2019. Available: https://www.gacd.org/perch/resources/gacd-scale-​
up-call-joint-release.pdf [Accessed Apr 2020].

	21	 Global Alliance for Chronic Diseases. List of projects that received 
research funding in the scale up call. 2019. Available: https://www.​
gacd.org/research-projects?diseases=scale-up&programme-​
countries= [Accessed Apr 2020].

	22	 Global Alliance for Chronic Diseases. GACD 5th UPSCaLING Call- 
hypertension and diabetes. 2018. Available: https://www.gacd.org/​
funding/calls-for-proposals/gacd-scale-up-call/common-call-text

	23	 Ramani-Chander A, Joshi R, van Olmen J, et al. Applying systems 
thinking to identify enablers and challenges to scale-up interventions 
for hypertension and diabetes in low-income and middle-income 
countries: protocol for a longitudinal mixed-methods study. BMJ 
Open 2022;12:e053122. 

	24	 Ramani-Chander A, Thrift A, van Olmen J, et al. Prioritising and 
planning scale-up research projects targeting non-communicable 
diseases: a mixed-method study by the global alliance for 
chronic diseases upscaling working group. BMJ Glob Health 
2023;8:e012804. 

	25	 McMahon SA, Winch PJ. Systematic debriefing after qualitative 
encounters: an essential analysis step in applied qualitative 
research. BMJ Glob Health 2018;3:e000837. 

	26	 Ndejjo R, Wanyenze RK, Nuwaha F, et al. Barriers and facilitators of 
implementation of a community cardiovascular disease prevention 
programme in Mukono and Buikwe districts in Uganda using the 
consolidated framework for implementation research. Implement Sci 
2020;15:106. 

	27	 Braun V, Clarke V. Using thematic analysis in psychology. Qual Res 
Psychol 2008;3:77–101.

	28	 O’Connor C, Joffe H. Intercoder reliability in qualitative 
research: debates and practical guidelines. Int J Qual Methods 
2020;19:160940691989922. 

	29	 Joshi R, Lopez AD, MacMahon S, et al. Verbal autopsy coding: 
are multiple coders better than one. Bull World Health Organ 
2009;87:51–7. 

	30	 National Cancer Institute. Qualitative methods in implementation 
science 2020. Available: https://cancercontrol.cancer.gov/sites/​
default/files/2020-09/nci-dccps-implementationscience-whitepaper.​
pdf [Accessed Mar 2023].

	31	 Keene D. Spotlight on qualitative methods: do I need multiple 
Coders? Available: https://iaphs.org/demystifying-the-second-coder 
[Accessed Mar 2023].

B
M

J P
ublic H

ealth: first published as 10.1136/bm
jph-2023-000710 on 27 A

pril 2024. D
ow

nloaded from
 https://bm

jpublichealth.bm
j.com

 on 11 A
ugust 2025 by guest.

P
rotected by copyright, including for uses related to text and data m

ining, A
I training, and sim

ilar technologies.

http://creativecommons.org/licenses/by-nc/4.0/
http://orcid.org/0000-0003-2461-7139
http://orcid.org/0000-0002-3374-401X
http://dx.doi.org/10.1016/S0140-6736(21)02347-3
http://dx.doi.org/10.1016/S0140-6736(13)62105-4
https://www.who.int/reproductivehealth/publications/strategic_approach/9789241563512/en/
https://www.who.int/reproductivehealth/publications/strategic_approach/9789241563512/en/
http://dx.doi.org/10.1093/heapol/czp066
http://dx.doi.org/10.1016/S0140-6736(18)31992-5
http://dx.doi.org/10.1016/S0140-6736(18)31992-5
https://www.who.int/publications/i/item/9789240005105
https://www.who.int/publications/i/item/9789240005105
http://dx.doi.org/10.1016/S0140-6736(13)60063-X
http://dx.doi.org/10.1136/bmjopen-2022-066460
http://dx.doi.org/10.1371/journal.pbio.1002360
http://dx.doi.org/10.1007/s11625-018-0572-3
https://www.who.int/reproductivehealth/publications/strategic_approach/9789241598521/en/
https://www.who.int/reproductivehealth/publications/strategic_approach/9789241598521/en/
https://www.who.int/reproductivehealth/publications/strategic_approach/9789241598521/en/
http://dx.doi.org/10.1093/heapol/czr054
http://dx.doi.org/10.1093/heapol/czr054
http://dx.doi.org/10.12688/wellcomeopenres.15581.2
http://dx.doi.org/10.1186/1744-8603-8-11
http://dx.doi.org/10.1186/s12889-019-7261-8
http://dx.doi.org/10.1136/bmjgh-2021-008275
http://dx.doi.org/10.1371/journal.pone.0248496
https://www.gacd.org/perch/resources/gacd-scale-up-call-joint-release.pdf
https://www.gacd.org/perch/resources/gacd-scale-up-call-joint-release.pdf
https://www.gacd.org/research-projects?diseases=scale-up&programme-countries=
https://www.gacd.org/research-projects?diseases=scale-up&programme-countries=
https://www.gacd.org/research-projects?diseases=scale-up&programme-countries=
https://www.gacd.org/funding/calls-for-proposals/gacd-scale-up-call/common-call-text
https://www.gacd.org/funding/calls-for-proposals/gacd-scale-up-call/common-call-text
http://dx.doi.org/10.1136/bmjopen-2021-053122
http://dx.doi.org/10.1136/bmjopen-2021-053122
http://dx.doi.org/10.1136/bmjgh-2023-012804
http://dx.doi.org/10.1136/bmjgh-2018-000837
http://dx.doi.org/10.1186/s13012-020-01065-0
http://dx.doi.org/10.1177/1609406919899220
http://dx.doi.org/10.2471/blt.08.051250
https://cancercontrol.cancer.gov/sites/default/files/2020-09/nci-dccps-implementationscience-whitepaper.pdf
https://cancercontrol.cancer.gov/sites/default/files/2020-09/nci-dccps-implementationscience-whitepaper.pdf
https://cancercontrol.cancer.gov/sites/default/files/2020-09/nci-dccps-implementationscience-whitepaper.pdf
https://iaphs.org/demystifying-the-second-coder


12 Ramani-Chander A, et al. BMJ Public Health 2024;2:e000710. doi:10.1136/bmjph-2023-000710

BMJ Public Health

	32	 Damschroder LJ, Reardon CM, Widerquist MAO, et al. The updated 
consolidated framework for implementation research based on user 
feedback. Implement Sci 2022;17:75. 

	33	 Means AR, Kemp CG, Gwayi-Chore M-C, et al. Evaluating and 
optimizing the consolidated framework for implementation research 
(CFIR) for use in low- and middle-income countries: a systematic 
review. Implement Sci 2020;15:17. 

	34	 Redman S, Greenhalgh T, Adedokun L, et al. Co-production of 
knowledge: the future. BMJ 2021;372:n434. 

	35	 World Health Organization. Global status report on non-
communicable diseases 2010. 2011. Available: https://www.who.int/​
nmh/publications/ncd_report_full_en.pdf [Accessed Feb 2020].

	36	 Oni T, Mogo E, Ahmed A, et al. Breaking down the silos of universal 
health coverage: towards systems for the primary prevention 
of non-communicable diseases in Africa. BMJ Glob Health 
2019;4:e001717. 

	37	 Emanuel EJ, Wendler D, Killen J, et al. What makes clinical research 
in developing countries ethical? The benchmarks of ethical research. 
J Infect Dis 2004;189:930–7. 

	38	 Jessani NS, Rohwer A, Schmidt B-M, et al. Integrated knowledge 
translation to advance noncommunicable disease policy and 
practice in South Africa: application of the exploration, preparation, 
implementation, and sustainment (EPIS) framework. Health Res 
Policy Syst 2021;19:82. 

	39	 Cooley L, Kohl R. Scaling up—from vision to large-scale change: a 
management framework for practitioners. 2006.

	40	 Fazelipour M, Cunningham F. Barriers and Facilitators to the 
implementation of brief interventions targeting smoking, nutrition, 
and physical activity for indigenous populations: a narrative review. 
Int J Equity Health 2019;18:169. 

	41	 Gibson O, Lisy K, Davy C, et al. Enablers and barriers to the 
implementation of primary health care interventions for indigenous 
people with chronic diseases: a systematic review. Implement Sci 
2015;10:71. 

	42	 World Health Organization. Time to deliver: report of the WHO 
independent high-level commission on noncommunicable 
diseases. 2018. Available: https://apps.who.int/iris/handle/10665/​
272710

	43	 Firth SM, Hart JD, Reeve M, et al. Integrating community-based 
verbal autopsy into civil registration and vital statistics: lessons 
learnt from five countries. BMJ Glob Health 2021;6:e006760:11:. 

	44	 Edwards A, Zweigenthal V, Olivier J. Evidence map of knowledge 
translation strategies, outcomes, facilitators and barriers in African 
health systems. Health Res Policy Syst 2019;17:16. 

	45	 Marten R, Mikkelsen B, Shao R, et al. Committing to implementation 
research for health systems to manage and control non-
communicable diseases. Lancet Glob Health 2021;9:e108–9. 

	46	 Powell BJ, Beidas RS, Lewis CC, et al. Methods to improve the 
selection and tailoring of implementation strategies. J Behav Health 
Serv Res 2017;44:177–94. 

	47	 Peters DH, Adam T, Alonge O, et al. Republished research: 
implementation research: what it is and how to do it. BMJ 
2013;347:f6753. 

	48	 Hunter RF, Wickramasinghe K, Ergüder T, et al. National action 
plans to tackle NCDs: role of stakeholder network analysis. BMJ 
2019;365:l1871. 

	49	 Vanyoro KP, Hawkins K, Greenall M, et al. Local ownership of health 
policy and systems research in low-income and middle-income 
countries: a missing element in the uptake debate. BMJ Glob Health 
2019;4:e001523. 

	50	 Onwujekwe O, Etiaba E, Mbachu C, et al. Does improving the 
skills of researchers and decision-makers in health policy and 
systems research lead to enhanced evidence-based decision 
making in Nigeria?—a short term evaluation. PLoS One 
2020;15:e0238365. 

	51	 Ghaffar A, Ijsselmuiden C, Zicker F. Changing Mindsets: research 
capacity strengthening in Low- and middle-income countries. 
Council on health research for development (COHRED). 2008. 
Available: http://www.cohred.org/downloads/cohred_publications/​
Changing_Mindsets.pdf [Accessed Mar 2023].

	52	 Agyepong IA, Godt S, Sombie I, et al. Strengthening capacities and 
resource allocation for co-production of health research in low and 
middle income countries. BMJ 2021;372:n166. 

	53	 Abraham TH, Stewart GL, Solimeo SL. The importance of soft skills 
development in a hard data world: learning from interviews with 
Healthcare leaders. BMC Med Educ 2021;21:147. 

	54	 Schleiff M, Hansoti B, Akridge A, et al. Implementation of global 
health competencies: a scoping review on target audiences, 
levels, and pedagogy and assessment strategies. PLoS One 
2020;15:e0239917. 

	55	 Beran D, Pesantes MA, Berghusen MC, et al. Rethinking research 
processes to strengthen co-production in low and middle income 
countries. BMJ 2021;372:m4785. 

	56	 Murphy JK. Considerations for supporting meaningful stakeholder 
engagement in global mental health research. Epidemiol Psychiatr 
Sci 2022;31:e54. 

	57	 Binagwaho A, Nutt CT, Mutabazi V, et al. Shared learning in an 
interconnected world: innovations to advance global health equity. 
Global Health 2013;9:37. 

	58	 Ezeanolue EE, Menson WNA, Patel D, et al. Gaps and strategies 
in developing health research capacity: experience from the 
Nigeria implementation science alliance. Health Res Policy Sys 
2018;16. 

	59	 Islam MdA, Haji Mat Said SB, Umarlebbe JH, et al. 
Conceptualization of head-heart-hands model for developing an 
effective 21st century teacher. Front Psychol 2022;13:968723. 

	60	 World Bank. Country classification by income. 2023. Available: 
https://datahelpdesk.worldbank.org/knowledgebase/articles/​
906519-world-bank-country-and-lending-groups [Accessed Jul 
2023].

B
M

J P
ublic H

ealth: first published as 10.1136/bm
jph-2023-000710 on 27 A

pril 2024. D
ow

nloaded from
 https://bm

jpublichealth.bm
j.com

 on 11 A
ugust 2025 by guest.

P
rotected by copyright, including for uses related to text and data m

ining, A
I training, and sim

ilar technologies.

http://dx.doi.org/10.1186/s13012-022-01245-0
http://dx.doi.org/10.1186/s13012-020-0977-0
http://dx.doi.org/10.1136/bmj.n434
https://www.who.int/nmh/publications/ncd_report_full_en.pdf
https://www.who.int/nmh/publications/ncd_report_full_en.pdf
http://dx.doi.org/10.1136/bmjgh-2019-001717
http://dx.doi.org/10.1086/381709
http://dx.doi.org/10.1186/s12961-021-00733-x
http://dx.doi.org/10.1186/s12961-021-00733-x
http://dx.doi.org/10.1186/s12939-019-1059-2
http://dx.doi.org/10.1186/s13012-015-0261-x
https://apps.who.int/iris/handle/10665/272710
https://apps.who.int/iris/handle/10665/272710
http://dx.doi.org/10.1136/bmjgh-2021-006760
http://dx.doi.org/10.1186/s12961-019-0419-0
http://dx.doi.org/10.1016/S2214-109X(20)30485-X
http://dx.doi.org/10.1007/s11414-015-9475-6
http://dx.doi.org/10.1007/s11414-015-9475-6
http://dx.doi.org/10.1136/bmj.f6753
http://dx.doi.org/10.1136/bmj.l1871
http://dx.doi.org/10.1136/bmjgh-2019-001523
http://dx.doi.org/10.1371/journal.pone.0238365
http://www.cohred.org/downloads/cohred_publications/Changing_Mindsets.pdf
http://www.cohred.org/downloads/cohred_publications/Changing_Mindsets.pdf
http://dx.doi.org/10.1136/bmj.n166
http://dx.doi.org/10.1186/s12909-021-02567-1
http://dx.doi.org/10.1371/journal.pone.0239917
http://dx.doi.org/10.1136/bmj.m4785
http://dx.doi.org/10.1017/S204579602200035X
http://dx.doi.org/10.1017/S204579602200035X
http://dx.doi.org/10.1186/1744-8603-9-37
http://dx.doi.org/10.1186/s12961-018-0289-x
http://dx.doi.org/10.3389/fpsyg.2022.968723
https://datahelpdesk.worldbank.org/knowledgebase/articles/906519-world-bank-country-and-lending-groups
https://datahelpdesk.worldbank.org/knowledgebase/articles/906519-world-bank-country-and-lending-groups

	Challenges and enablers for scaling up interventions targeting non-­communicable diseases: a qualitative study applying the Consolidated Framework for Implementation Research to 19 research projects worldwide
	Abstract
	Introduction﻿﻿﻿﻿
	Materials and methods
	Study setting and design
	Data collection
	Data analysis
	Step 1: thematic analysis
	Step 2: framework mapping


	Results
	Outer setting domain
	Critical incidents
	Local attitudes
	Local conditions
	Power issues
	Political influence on health
	Decentralised health system
	Coordination

	Partnerships and connections
	Policies and laws

	Inner setting domain
	Structural characteristics
	Relational connections
	Communications
	Culture
	Available resources

	Access to knowledge and information
	Individuals domain
	Role of high-level leaders
	Implementation leads

	Implementation process domain
	Teaming
	Assessing needs
	Assessing context
	Planning
	Tailoring strategies
	Engaging
	Reflecting and evaluating
	Adapting


	Discussion
	Strengths and limitations

	Conclusions
	References


